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Chemical Biological Defense Program Overview 
 

Chemical, biological, radiological, and nuclear (CBRN) threats are dynamic and ever-changing.  The rapid advancement and global 

proliferation of chemical and biological (CB) capabilities greatly extends the spectrum of plausible actors, agents, concepts of use, and 

targets.  These advancements enable our nation’s state and non-state adversaries to develop unique CBRN threats with the intent of 

circumventing our current defenses.  To ensure an effective response to these threats, the Department of Defense (DoD) Chemical and 

Biological Defense Program (CBDP) continuously and actively develops CBRN defensive capabilities to stay ahead of evolving threats.  

This 2015 budget request includes $1.4 billion to provide a framework for the allocation of fiscal resources against valid capability 

requirements to achieve a strategy-driven balance of risk in accordance with National Defense Strategies, Department-level objectives, 

and Service force development priorities.   

 

The CBDP published a new strategy in 2012 to address current defense policy set by public law, National strategies, Departmental 

Directives and Instructions, and senior leadership guidance.  This strategy outlined the CBDP vision and mission of a DoD that addresses 

CBRN threats and minimizes their effects, and its mission is to enable the Warfighter to deter, prevent, protect, mitigate, respond, and 

recover from CBRN threats and effects as part of a layered, integrated defense.  To support the vision and mission, the CBDP has four 

enduring strategic goals that define the desired strategic end-states and associated lines of action for the program and its Enterprise 

Components.  These are: 

 

1. Equip the force to successfully conduct military operations to prevent, protect, and respond to CBRN threats and effects. 

2. Prevent surprise by anticipating CBRN threats and developing new capabilities for the Warfighter to counter emerging threats. 

3. Maintain infrastructure to meet and adapt current and future needs for personnel, equipment, and facilities within funding 

constraints. 

4. Lead the Enterprise to integrate and align activities to fulfill the CBDP mission.   

 

Throughout 2013 and going forward, the following strategic program objectives guide efforts to accomplish the CBDP Strategic Plan 

goals: 

 

 Establish a robust MCM pipeline from requirements definition, through Research, Development, Test, and Evaluation (RDT&E) 

and U.S. Food and Drug Administration (FDA) approval, to manufacturing and distribution.  This pipeline shall focus on 

mitigating current CBRN threats using platform technologies capable of expediting responses to validated known and emerging 

threats. 

 Develop synergistic, technologically advanced environmental surveillance and point-of-need diagnostic capabilities against 

CBRN threats to enable rapid force protection decisions. 
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 Provide CBRN defense capabilities to support biosurveillance efforts and enable the Warfighter to achieve information 

dominance in the CBRN domain. 

 Integrate NTA defense capabilities into future CB defense systems, as appropriate. 

 Develop and field suitable, effective, and affordable broad-spectrum CB detection capabilities to detect current and emerging CB 

hazards. 

 Maintain critical capabilities and competencies, aligned with RDA priorities, to rapidly develop, test, and field CBRN defensive 

capabilities to the Warfighter. 

 Implement risk-based planning and decision-making processes within the Enterprise.  

 

Focused efforts within this budget are captured in a number of emphasis areas that are a collection of mutually-supporting S&T efforts, 

systems acquisition programs, and T&E capabilities aimed at delivering comprehensive CBR defense capabilities to the warfighter.  

Emphasis areas are derived from National Strategies, senior leader guidance, and CBDP community priorities.  The four key emphasis 

areas are: medical countermeasures (MCMs), diagnostics, biosurveillance, and non-traditional agent (NTA) defenses. 

 

Medical Countermeasures 

 

The National Strategy for Countering Biological Threats emphasized the importance of developing MCMs to reduce impacts of 

outbreaks of infectious disease whether of natural, accidental, or deliberate origin.  Homeland Security Presidential Directive (HSPD)-10, 

“Biodefense for the 21
st
 Century,” and HSPD-18, “MCMs Against Weapons of Mass Destruction,”  directed U.S. government agencies 

to “conduct joint development and procurement of medical countermeasures” throughout the Interagency and with international partner 

nations. MCMs include capabilities to protect the warfighter against CBR threats and mitigate illness, suffering, and death. MCMs will 

provide end-to-end countermeasures against emerging infectious diseases, genetically engineered threats, naturally occurring biological 

phenomena, novel chemical agents, and radiological threats.  Program efforts include core medical efforts aimed at developing and 

delivering pretreatments/prophylaxes and therapeutics to the warfighter.  MCMs in development by the CBDP traditionally fall into one 

of two categories: 1) pretreatments/prophylaxes such as a plague vaccine and 2) post-exposure, pre/post-symptomatic therapeutics such 

as the Hemorrhagic Fever Virus therapeutic.   

 

Diagnostics  

 

Diagnostic and analytic-related efforts are a centerpiece of the CBDP’s comprehensive capability to counter CBR threats and 

characterize CBR attacks or events by diagnosing causative agents of disease and providing situational awareness of threat agents in the 

environment. The CBDP has resourced a robust portfolio that includes S&T of CBR diagnostics, systems development and procurement 
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of point-of-need/point-of-care diagnostic equipment, and continuous assay development and procurement to support fielded and 

developmental diagnostic or analytic platforms. 

 

Biosurveillance  

 

The CBDP is a key contributor to the Department’s efforts in support of the National Biosurveillance Strategy and its goal “to achieve a 

well-integrated national biosurveillance enterprise that saves lives by providing essential information for better decisionmaking at 

all levels.” The CBDP focus and support are aligned with the four enabling capabilities outlined in the National Biosurveillance Strategy.  

These are; integrate capabilities, build capacity, foster innovation, and strengthen partnerships.  Key CBDP efforts include; focusing on 

the ability to strengthen and integrate capabilities that provide awareness of endemic pathogens in the environment along with warning 

and characterization of biological attacks or events (analysis and diagnostics) for decision-making; improving the ability to find, track, 

interdict, and eliminate biological weapons and threats directed against our warfighters and citizens; and strengthening our ability to 

conduct forensics and attribution and to prevent re-attack. The CBDP capabilities represent both pre-event (early warning and 

indications) and post-event (effective consequence management and persistent surveillance for re-emergence) activities necessary to 

improve early warning and characterization of man-made (i.e., genetically engineered/synthetic biological agents) and naturally 

occurring (i.e., emerging infectious diseases and the re-emergence of pathogens from zoonotic reservoirs) disease outbreaks in near real-

time.  The CBDP is integrating/leveraging various capabilities being developed in other areas across the DoD, Internationally, and within 

the Interagency in order to provide an enhanced biosurveillance capability. 

 

Non Traditional Agent (NTA) Defense  
 

The 2010 QDR directed the DoD to increase resources for R&D of countermeasures and defenses to NTAs in concert with interagency 

partners.  DoD efforts supporting NTA defense are a key part of an integrated National effort supporting Research, Development, and 

Acquisition of defensive capabilities.  The CBDP works to: 

 

 Develop technologies that address existing and emerging NTAs in the near-, mid-, and far-term, including the ability to address 

multiple capability gaps and provide multi-layered and integrated defenses to NTAs  

 Strengthen and integrate capabilities that provide warning of attack, barrier protection, and both pretreatments/prophylaxes and 

post-exposure treatments  

 Field faster, more flexible consequence management capabilities on the battlefield and in the homeland  

 Develop capabilities, policies, and plans that enable us to act swiftly to save lives and restore the effectiveness of contaminated 

areas.  
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CBDP Support to FY15 Resource Priorities to Counter Biological Threats (Presidential Policy Directive-2) 

 

The CBDP program activities directly support the 2015 resource priorities for Countering Biological Threats. The policy priorities spell 

out three focus areas supported directly or tangentially by the CBDP program: 1) Prevent avoidable epidemics 2) Detect threats early and 

3) Respond rapidly and effectively.  All three priority areas are addressed throughout the CBDP S&T, Advanced Development, and 

Procurement efforts. 

 

Summary 

 

The CBDP continues to effectively meet today’s highest priority needs for DoD CBRN defense solutions while shifting to establish the 

agility and flexibility necessary to rapidly adapt to the evolving strategic landscape.  This ongoing transformation ensures that currently 

available technologies are produced, procured, and provided swiftly and that cutting-edge technologies are harnessed to provide 

improved capabilities in the future.  The DoD CBDP continued to enhance CBRN readiness to counter known and emerging threats and 

collaborated with other Government agencies to foster exchange of knowledge and coordination of CB defense-related activities.  This 

budget request supports the CBDP as a Joint Force enabler fulfilling the needs of the Warfighters to ensure that they are trained, 

equipped, and resourced to complete missions in CBRN environments now and in the future, preserving the security and freedom of our 

nation.  
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LI JS1000 - INSTALLATION FORCE PROTECTION UNCLASSIFIED
Chemical and Biological Defense Program Page 1 of 6 P-1 Line #90

Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
JS1000 / INSTALLATION FORCE PROTECTION

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 202.414 23.474 13.314   -       -       -       -       -       -       -       -     239.202
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 202.414 23.474 13.314   -       -       -       -       -       -       -       -     239.202
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 202.414 23.474 13.314   -      -      -      -      -      -      -      -    239.202

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Description:
Beginning in FY 2015, programs in this line item are consolidated into line item SA0001 - SITUATIONAL AWARENESS.

This Budget Line (BLIN) supports the acquisition and delivery of (1) an integrated chemical, biological, nuclear and explosive (CBRNE) rapid response capability for the National Guard Bureaus (NGB) Weapons
of Mass Destruction - Combat Support Teams (WMD-CST) and (2) the Common Analytical Laboratory System (CALS).

The integrated CBRNE rapid response capability packages are required for NGB's WMD-CST and Special Purpose Units - Chemical Biological Equipment (SPU-CBE) which consists of the CBRNE Enhanced
Response Force Package (CERFP), the United States Marine Corps Chemical Biological Incident Response Force (CBIRF), the USAR Chemical Recon Platoons, Decon Platoons and Defense Support of Civil
Authority CBRN Response Force (DCRF), and the 20th Support Command Nuclear Disablement (NDT) and CBRNE Teams.  The purpose of this program is to address legacy requirements gaps/deficiencies for
WMD-CST's and SPU-CBE's where they exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy
mission performance standards.  Chemical, Biological, Radiological, Nuclear (CBRN) and High-Yield Explosive (CBRNE) protection is required for CONUS/OCONUS DoD installation physical structures as well
as military personnel and others within the perimeter of the military reservation.

The CALS capability will be modular, scalable and adaptable to a variety of concept of operations (CONOPS) and environmental conditions.  Currently, fielded systems have been designed independently by
various agencies with the intent of meeting a specific units requirements.  As a result, multiple mobile lab configurations exist with differing sustainment tails and lacking in commonality.  The system under
development will incorporate an open architecture that can accommodate quick installation or removal of equipment as mission requirements dictate.  As well, it will provide the ability to rapidly develop a
common operating picture allowing first responders and DoD officials to determine the appropriate course of action.  The analytical detection package fielded will be fitted to the specific mission and CONOPS
of the gaining unit and be able to detect and identify Chemical Warfare Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological Warfare Agents (BWAs), Lower Explosive
Limits (LEL), and radioactive particles in all sample types.
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Chemical and Biological Defense Program Page 2 of 6 P-1 Line #90

Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
JS1000 / INSTALLATION FORCE PROTECTION

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - JS0004 / WMD - CIVIL
SUPPORT TEAMS (WMD
CST)

P-5

  -       -     202.414   -       -     23.474   -       -     13.314   -       -       -       -       -       -       -       -       -    

Total Gross/Weapon
System Cost   -      -    202.414   -      -    23.474   -      -    13.314   -      -      -      -      -      -      -      -      -    

Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - JS0004 / WMD - CIVIL
SUPPORT TEAMS (WMD
CST)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     239.202

Total Gross/Weapon
System Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    239.202

*For Items, Title represents the Item Number / Title [DODIC].
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
Installation Force Protections primary objective is to strengthen efforts for improving DoD installations against Chemical and Biological (CB) threats.  WMD-CST allows for the equipping of Reserve Component
units to provide enhanced response capabilities and to provide for additional support against the threat of terrorist CB attacks to American cities and communities in emergency and disaster situations.  Also, this
effort allows selected National Guard and other reserve component units to respond to and contain the effects of CB incidents in this country.  Advanced chemical defensive equipment is required to enhance US
capability to detect and identify threat agents in the battle space and the homeland.
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Chemical and Biological Defense Program Page 3 of 6 P-1 Line #90

Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
JS1000 / INSTALLATION FORCE PROTECTION

Item Number / Title [DODIC]:
JS0004 / WMD - CIVIL SUPPORT
TEAMS (WMD CST)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 202.414 23.474 13.314   -       -       -       -       -       -       -       -     239.202
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 202.414 23.474 13.314   -       -       -       -       -       -       -       -     239.202
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 202.414 23.474 13.314   -      -      -      -      -      -      -      -    239.202

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     173.942   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

SPU CBE Personal
Protective Equipment
- Class 1   -       -     0.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

SPU CBE Personal
Protective Equipment
- Class 2   -       -     0.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

SPU CBE Personal
Protective Equipment
- Class 3   -       -     0.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

WMD CST - WD CST
RAD Detection - ICx
Identifinder   -       -     2.433   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

SPU CBE Personal
Protective Equipment
- Level B 0.909 11,000 10.000 0.455 11,000 5.000 0.455 11,000 5.000   -       -       -       -       -       -       -       -       -    

SPU CBE Personal
Protective Equipment
- Self Contained
Breathing Apparatus   -       -     0.000 8.000 273 2.184   -       -       -       -       -       -       -       -       -       -       -       -    

WMD CST - WD
CST CHEM - Fourier
Transform Infrared
Gas Spectrometer   -       -     0.000   -       -       -     59.796 113 6.757   -       -       -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
JS1000 / INSTALLATION FORCE PROTECTION

Item Number / Title [DODIC]:
JS0004 / WMD - CIVIL SUPPORT
TEAMS (WMD CST)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

WMD CST - WD CST
CHEM - RAID M   -       -     0.000 20.896 134 2.800   -       -       -       -       -       -       -       -       -       -       -       -    

WMD CST - WD
CST Personal
Protective Equipment
- Rebreather   -       -     0.000 3.130 476 1.490   -       -       -       -       -       -       -       -       -       -       -       -    

ALS - Next
Generation Bio
Detection System   -       -     0.000 111.422 64 7.131   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    186.375   -      -    18.605   -      -    11.757   -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    186.375   -      -    18.605   -      -    11.757   -      -      -      -      -      -      -      -      -    

Support Cost

SPU CBE - Engineering
Services Support
(Contractor)   -       -     4.155   -       -     0.633   -       -       -       -       -       -       -       -       -       -       -       -    

SPU CBE - Government
Program Management   -       -     1.500   -       -     0.180   -       -       -       -       -       -       -       -       -       -       -       -    

SPU CBE - Quality
Assurance / Control   -       -     1.353   -       -     0.175   -       -       -       -       -       -       -       -       -       -       -       -    

WMD CST - WD CST
- Engineering Services
Support (Contractor)   -       -     5.641   -       -     0.897   -       -     0.871   -       -       -       -       -       -       -       -       -    

WMD CST - WD CST -
Government Program
Management   -       -     2.077   -       -     0.366   -       -     0.377   -       -       -       -       -       -       -       -       -    

WMD CST - WD CST
- Quality Assurance /
Control   -       -     1.313   -       -     0.300   -       -     0.309   -       -       -       -       -       -       -       -       -    

ALS - Government
Program Management   -       -     0.000   -       -     0.608   -       -       -       -       -       -       -       -       -       -       -       -    

ALS - Engineering
Support Services
(Contractor)   -       -     0.000   -       -     0.660   -       -       -       -       -       -       -       -       -       -       -       -    

ALS - System Fielding
Support (New Equipment
Training, Technical
Manuals and First
Destination Tr...   -       -     0.000   -       -     1.050   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    16.039   -      -    4.869   -      -    1.557   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    202.414   -      -    23.474   -      -    13.314   -      -      -      -      -      -      -      -      -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
JS1000 / INSTALLATION FORCE PROTECTION

Item Number / Title [DODIC]:
JS0004 / WMD - CIVIL SUPPORT
TEAMS (WMD CST)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     173.942

SPU CBE Personal
Protective Equipment
- Class 1   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

SPU CBE Personal
Protective Equipment
- Class 2   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

SPU CBE Personal
Protective Equipment
- Class 3   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

WMD CST - WD CST
RAD Detection - ICx
Identifinder   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.433

SPU CBE Personal
Protective Equipment
- Level B   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     20.000

SPU CBE Personal
Protective Equipment
- Self Contained
Breathing Apparatus   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.184

WMD CST - WD
CST CHEM - Fourier
Transform Infrared
Gas Spectrometer   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     6.757

WMD CST - WD CST
CHEM - RAID M   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.800

WMD CST - WD
CST Personal
Protective Equipment
- Rebreather   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.490

ALS - Next
Generation Bio
Detection System   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     7.131

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    216.737

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    216.737

Support Cost

SPU CBE - Engineering
Services Support
(Contractor)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     4.788

SPU CBE - Government
Program Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.680
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
JS1000 / INSTALLATION FORCE PROTECTION

Item Number / Title [DODIC]:
JS0004 / WMD - CIVIL SUPPORT
TEAMS (WMD CST)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

SPU CBE - Quality
Assurance / Control   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.528

WMD CST - WD CST
- Engineering Services
Support (Contractor)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     7.409

WMD CST - WD CST -
Government Program
Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.820

WMD CST - WD CST
- Quality Assurance /
Control   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.922

ALS - Government
Program Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.608

ALS - Engineering
Support Services
(Contractor)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.660

ALS - System Fielding
Support (New Equipment
Training, Technical
Manuals and First
Destination Tr...   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.050

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    22.465

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    239.202

Remarks:
Beginning in FY 2015, the [WMD - CIVIL SUPPORT TEAMS (WMD CST)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

This program supports the acquisition and delivery of an integrated chemical, biological, radiological, nuclear and explosive (CBRNE) rapid response capability for National Guard Bureau's (NGB) Weapons of
Mass Destruction Civil Support Teams (WMD-CST) and Special Purpose Units - Chemical Biological Equipment (SPU-CBE) which consists of the CBRNE Enhanced Response Force Package (CERFP), the
United States Marine Corps Chemical Biological Incident Response Force (CBIRF) the United States Army Reserve (USARC) Chemical Recon Platoons, Decon Platoons, Defense Support of Civil Authority
CBRN Response Force (DCRF), and the 20th Support Command Nuclear Disablement (NDT) and CBRNE Teams.  Key activities of this program include ongoing life cycle assessments for the portfolio of
fielded commercial-off-the-shelf (COTS) CBRNE equipment, identification and evaluation of emerging technologies, prioritization and fielding of improved capabilities to meet established requirements, and the
establishment of institutionalized training.  The overall capability package includes hand held detection, protection, decontamination, situational awareness software assessment and sampling tools, as well as, an
integrated common analytical laboratory system (CALS) and communications suite.  The purpose of this program is to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they
exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 398.427 67.317 109.667   -       -       -       -       -       -       -       -     575.411
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 398.427 67.317 109.667   -       -       -       -       -       -       -       -     575.411
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 398.427 67.317 109.667   -      -      -      -      -      -      -      -    575.411

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Description:
Beginning in FY 2015, programs in this line item are consolidated into line item PHM001 - CB PROTECTION AND HAZARD MITIGATION.

This Budget Line (BLIN) provides for protective masks, respiratory systems, and protective clothing.  (1) The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and
Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories incorporating state-of-the-art technology to protect U.S. Forces from anticipated threats.  The mask is optimized to minimize
impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks.  (2) The Joint Service General
Purpose Mask (JSGPM) is a lightweight, protective Nuclear, Biological and Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect the Joint Forces from anticipated threats.  The
JSGPM will provide above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The JSGPM mask system will
replace the M40/M42 series (Army and Marine Corps), the MCU-2/P series (Air Force and Navy), and the M45 mask in the Land Warrior program.  (3) The Uniform Integrated Protection Ensemble (UIPE) is a
supplemental CBRN protective system with the capability that enables selection of a tailored material solution based on the expected threat level for any given mission or platform.  This ability to tailor the type
and level of the protective system will result in optimized protection with minimal burden on the Warfighter and lowest impact on the mission.  These expanded options offer protection to the Force across the
expanding operational landscape, commensurate with the varying security-challenge environments and specific adversary threats (nature, degree and maturity of that threat) likely to be encountered.

Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - MA0401 / CBRN
UNIFORM INTEGRATED
PROTECTION ENSEMBLE
(UIPE)

P-5

  -       -     0.000   -       -     10.376   -       -     13.772   -       -       -       -       -       -       -       -       -    
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - JI0003 / JOINT
SERVICE GENERAL
PURPOSE MASK (JSGPM)

P-5

  -       -     362.691   -       -     51.199   -       -     85.343   -       -       -       -       -       -       -       -       -    

Item - JI0002 / JS AIRCREW
MASK (JSAM)

P-5
  -       -     35.736   -       -     5.742   -       -     10.552   -       -       -       -       -       -       -       -       -    

Total Gross/Weapon
System Cost   -      -    398.427   -      -    67.317   -      -    109.667   -      -      -      -      -      -      -      -      -    

Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - MA0401 / CBRN
UNIFORM INTEGRATED
PROTECTION ENSEMBLE
(UIPE)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     24.148

Item - JI0003 / JOINT
SERVICE GENERAL
PURPOSE MASK (JSGPM)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     499.233

Item - JI0002 / JS AIRCREW
MASK (JSAM)

P-5
  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     52.030

Total Gross/Weapon
System Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    575.411

*For Items, Title represents the Item Number / Title [DODIC].
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have an immediate need to survive and sustain operations
in a CB threat environment.  Individual protection is provided by means of masks, protective clothing, and aircrew respiratory systems and ensembles.  The Joint NBC Defense program includes individual
protection equipment that both improves current protection levels and reduces the physiological and logistical burden on the individual soldier, sailor, airman or marine.  The goal is to procure equipment that will
allow for the individual to operate in a contaminated CB environment with minimal degradation in his/her performance.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

Item Number / Title [DODIC]:
MA0401 / CBRN UNIFORM
INTEGRATED PROTECTION
ENSEMBLE (UIPE)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000 10.376 13.772   -       -       -       -       -       -       -       -     24.148
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000 10.376 13.772   -       -       -       -       -       -       -       -     24.148
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000 10.376 13.772   -      -      -      -      -      -      -      -    24.148

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

UIPE 1 Protective
Garment   -       -     0.000 0.515 14,552 7.500 0.515 19,427 10.005   -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    0.000   -      -    7.500   -      -    10.005   -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    0.000   -      -    7.500   -      -    10.005   -      -      -      -      -      -      -      -      -    

Support Cost

Production Lot Testing   -       -     0.000   -       -     0.437   -       -     0.583   -       -       -       -       -       -       -       -       -    

Program Management   -       -     0.000   -       -     1.582   -       -     2.100   -       -       -       -       -       -       -       -       -    

Engineering Support   -       -     0.000   -       -     0.857   -       -     1.084   -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    0.000   -      -    2.876   -      -    3.767   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    0.000   -      -    10.376   -      -    13.772   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

Item Number / Title [DODIC]:
MA0401 / CBRN UNIFORM
INTEGRATED PROTECTION
ENSEMBLE (UIPE)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

UIPE 1 Protective
Garment   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     17.505

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    17.505

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    17.505

Support Cost

Production Lot Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.020

Program Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.682

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.941

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    6.643

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    24.148

Remarks:
Beginning in FY 2015, the [CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD
MITIGATION]

The Uniform Integrated Protection Ensemble (UIPE) is a Chemical, Biological, Radiological and Nuclear (CBRN) protective system offering the capability to select a tailored material solution based on the
expected threat level commensurate with operational mission requirements.  This ability to tailor the type and level of the protective system will result in optimized protection, thereby minimizing physiological and
psychological burdens on the Warfighter and affording the lowest impact on the operational mission.  The UIPE program will develop, integrate, test, procure and field incremental capability solutions that are
modular in function and offer capability improvement over current systems.

The UIPE will be a single system that provides individual CBRN protection to the Warfighter while reducing physiological and psychological burdens associated with the weight, bulk, thermal strain, and
encumbrance of wearing CBRN protective equipment.  The UIPE will be designed to permit efficient communications, be compatible with current and developmental CBRN protective component systems, and
retain CBRN protection capability after exposure to petroleum, oils, lubricants, and other environmental contaminants.  The garment will be suitable for wear while performing combat operations, whether on land
or at sea, in any climate, with minimal impact on combat effectiveness.  The UIPE may include hooded and non-hooded variants.  It will also be compatible with current clothing and equipment, including load-
bearing equipment, helmets, handwear, footwear, body cooling systems, and protective masks of the respective Service and Special Operations Forces (SOF).

Justification:

RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE: RDT&E ; FY15 - 2.905M; FY16 - 4.380M
IP5/UIPE: RDT&E FY12 and Prior - 3.923M; FY13 - 2.829M; FY17 - 4.380M; FY18 - 4.380M; FY19 - 4.459M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE - Milestone A: May 2015
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

Item Number / Title [DODIC]:
MA0401 / CBRN UNIFORM
INTEGRATED PROTECTION
ENSEMBLE (UIPE)

UIPE - Manufacturing Readiness Review (MRA): Jun 2016
UIPE - Capability Development Document (CDD): Apr 2016
UIPE - Joint Integrated Logistics Assessment (JILA): Jul 2016
UIPE - Milestone B: Sep 2016
UIPE - Critical Design Review (CDR): Dec 2016
UIPE - DT/OT (Jul 2017 to Mar 2018)
UIPE - Competitive Prototyping (Jun 2015 to Jun 2016)
UIPE - PDR: Sep 2016
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 362.691 51.199 85.343   -       -       -       -       -       -       -       -     499.233
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 362.691 51.199 85.343   -       -       -       -       -       -       -       -     499.233
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 362.691 51.199 85.343   -      -      -      -      -      -      -      -    499.233

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     171.419   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JSGPM - Ground/
Ship (M50) 0.496 236,633 117.377 0.280 113,095 31.655 0.244 198,836 48.516   -       -       -       -       -       -       -       -       -    

JSGPM - Combat
Vehicle (M51)   -       -     9.738   -       -       -     0.450 11,229 5.053   -       -       -       -       -       -       -       -       -    

JSGPM - SOCOM
(M53)   -       -     2.300 0.817 2,949 2.410   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    300.834   -      -    34.065   -      -    53.569   -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    300.834   -      -    34.065   -      -    53.569   -      -      -      -      -      -      -      -      -    

Support Cost

Engineering Support   -       -     12.270   -       -     1.820   -       -     3.479   -       -       -       -       -       -       -       -       -    

System Fielding Support
(Total Package Fielding
(TPF), First Destination
Transportation (FDT) &
N...   -       -     8.352   -       -     2.977   -       -     5.457   -       -       -       -       -       -       -       -       -    

Initial Spares   -       -     19.328   -       -     6.863   -       -     14.274   -       -       -       -       -       -       -       -       -    

Gov't Program
Management   -       -     17.873   -       -     4.736   -       -     7.734   -       -       -       -       -       -       -       -       -    

Production Acceptance
Test   -       -     4.034   -       -     0.738   -       -     0.830   -       -       -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Support Cost   -      -    61.857   -      -    17.134   -      -    31.774   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    362.691   -      -    51.199   -      -    85.343   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     171.419

JSGPM - Ground/
Ship (M50)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     197.548

JSGPM - Combat
Vehicle (M51)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     14.791

JSGPM - SOCOM
(M53)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     4.710

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    388.468

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    388.468

Support Cost

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     17.569

System Fielding Support
(Total Package Fielding
(TPF), First Destination
Transportation (FDT) &
N...   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     16.786

Initial Spares   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     40.465

Gov't Program
Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     30.343

Production Acceptance
Test   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     5.602

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    110.765

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    499.233

Remarks:
Beginning in FY 2015, the [JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear Biological Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect the U.S. Joint Forces from
anticipated threats.  The JSGPM provides above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The mask
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

design is optimized to minimize impact on the wearer's performance, and to maximize its ability to interface with fielded and future Joint Service equipment and protective clothing.  The JSGPM mask system
replaces the M40/M42 series of masks for Army and Marine ground and combat vehicle operations and the MCU-2/P series for Air Force and Navy ground and shipboard applications.  In addition, the JSGPM
replaces the M45 mask in the Land Warrior program.  This can significantly reduce the number of masks that will have to be logistically supported by the Department of Defense.  The M50 is the ground/ship
version of the JSGPM.  The M51 is the combat vehicle crewman version of the JSGPM.  The M53 is the special operation version of the JSGPM.

Justification:

RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5; 0607384BP/Proj IP7

IP4/JSGPM: RDT&E FY12 and Prior - 26.490M; FY13 - 0.550M; FY14 - 1.208M; FY15 - 3.906M; FY16 - 0.300M; FY17 - 0.300M
IP5/JSGPM: RDT&E FY12 and Prior - 43.262M; FY13 - 1.571M; FY14 - 2.005M; FY15 - 1.003M; FY16 - 1.990M; FY17 - 1.990M
IP7/JSGPM: RDT&E ; FY14 - 0.500M; FY15 - 2.501M; FY16 - 1.490M; FY17 - 1.490M; FY18 - 1.490M; FY19 - 1.800M
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 35.736 5.742 10.552   -       -       -       -       -       -       -       -     52.030
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 35.736 5.742 10.552   -       -       -       -       -       -       -       -     52.030
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 35.736 5.742 10.552   -      -      -      -      -      -      -      -    52.030

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     25.135   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JSAM FW - JSAM TA
- A/P22P-14(A) ECP
- LRIP   -       -     0.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JSAM ROTARY
WING MPU-5 - JSAM
RW MPU-5 Hardware
- LRIP   -       -     0.000   -       -       -     4.500 600 2.700   -       -       -       -       -       -       -       -       -    

JSAM FW - JSAM TA
- A/P22P-14(A) - USN
Readiness   -       -     0.000 10.101 198 2.000   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    25.135   -      -    2.000   -      -    2.700   -      -      -      -      -      -      -      -      -    

Non Recurring Cost

JSAM RW MPU-5
Tooling   -       -     0.000   -       -       -       -       -     2.202   -       -       -       -       -       -       -       -       -    

JSAM RW MPU-5
Initial Spares/
Components   -       -     0.000   -       -       -       -       -     0.939   -       -       -       -       -       -       -       -       -    

JSAM RW MPU-6
Apache Block III ECP
- Tooling   -       -     6.287   -       -     2.159   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Non Recurring
Cost   -      -    6.287   -      -    2.159   -      -    3.141   -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    31.422   -      -    4.159   -      -    5.841   -      -      -      -      -      -      -      -      -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

JSAM RW MPU-5
Integrated Logistics
Support   -       -     0.500   -       -       -       -       -     0.680   -       -       -       -       -       -       -       -       -    

JSAM RW MPU-6
Apache Block III ECP -
Program Management/
Engineering/Logistics
Support   -       -     3.814   -       -     1.583   -       -       -       -       -       -       -       -       -       -       -       -    

JSAM RW MPU-5
Program Management
Support   -       -     0.000   -       -       -       -       -     2.176   -       -       -       -       -       -       -       -       -    

JSAM RW MPU-5
Engineering Support
(Gov't)   -       -     0.000   -       -       -       -       -     1.855   -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    4.314   -      -    1.583   -      -    4.711   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    35.736   -      -    5.742   -      -    10.552   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     25.135

JSAM FW - JSAM TA
- A/P22P-14(A) ECP
- LRIP   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JSAM ROTARY
WING MPU-5 - JSAM
RW MPU-5 Hardware
- LRIP   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.700

JSAM FW - JSAM TA
- A/P22P-14(A) - USN
Readiness   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.000

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    29.835

Non Recurring Cost

JSAM RW MPU-5
Tooling   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.202

JSAM RW MPU-5
Initial Spares/
Components   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.939
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

JSAM RW MPU-6
Apache Block III ECP
- Tooling   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     8.446

Subtotal: Non Recurring
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    11.587

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    41.422

Support Cost

JSAM RW MPU-5
Integrated Logistics
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.180

JSAM RW MPU-6
Apache Block III ECP -
Program Management/
Engineering/Logistics
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     5.397

JSAM RW MPU-5
Program Management
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.176

JSAM RW MPU-5
Engineering Support
(Gov't)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.855

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    10.608

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    52.030

Remarks:
Beginning in FY 2015, the [JS AIRCREW MASK (JSAM)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories incorporating state-of-
the-art technology to protect U.S. Forces from anticipated threats.  The JSAM systems will be developed to support multiple aircraft platforms which will integrate with aircraft subsystems: Aircrew Life Support
Equipment (ALSE), seating, portable aircrew systems, restraint systems, night vision goggles (NVGs), and communications systems.  The mask is optimized to minimize impact on the wearer's performance,
maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks.

The JSAM Rotary Wing (RW) Mask Protective Unit 5 (MPU-5(V)/P) will provide head, eye, respiratory, and CB protection and "don in flight" capability for general purpose, rotary wing aircrew in all four Services
and the US Coast Guard.

The JSAM Apache (MPU-6(V)/P) aircrew mask provides head, eye, respiratory and Chemical-Biological (CB) protection for U.S. Army AH-64A/D Apache aircrew as part of the JSAM Family of Systems.  JSAM
MPU-6(V)/P replaces the legacy M-43 and M-48.  It is compatible with the Joint Protective Aircrew Ensemble (JPACE) and the Apache Integrated Helmet and Display Sighting System (IHADSS).  It provides
flame and thermal protection, and reduces heat stress imposed by existing CB protective masks.  The system is capable of being donned and doffed while in flight.

The JSAM for Tactical Aircraft (JSAM TA) will be the first and only CB protective mask in the DoD inventory that can provide anti-G protection.  The JSAM for Strategic Aircraft (JSAM SA) will provide CB
protection for positions that only need pressure breathing for altitude.  Both the JSAM TA and JSAM SA will provide flame and thermal protection, demist/emergency demist, and anti-drowning features.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP1000 / INDIVIDUAL PROTECTION

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

Justification:

RDT&E Code B Item: 0604384BP/Proj IP5

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JSAM FW - JSAM TA - AP22P(A) ECP Integration (Apr 2013 to Sep 2015)
JSAM FW - JSAM TA - AP22P(A) USN Variant Purchase: Jul 2013
JSAM FW - JSAM TA - AP22P(A) Safe to Fly Certification (Dec 2013 to Dec 2014)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C LRIP (Sep 2015 to Feb 2019)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C FRP: Mar 2019
JSAM FW - JSAM SA - MM53 MS C LRIP (Mar 2016 to Jun 2019)
JSAM FW - JSAM SA - MM53 MS C IOC: Mar 2017
JSAM FW - JSAM SA - MM53 MS C FRP: Jun 2019
JSAM RW - MS C/ Low Rate Initial Production (LRIP): Jun 2014
JSAM RW - Full Rate Production (FRP) (Dec 2015 to Dec 2020)
JSAM RW - Initial Operational Capability (IOC): Nov 2016
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 632.321 17.762 2.196   -       -       -       -       -       -       -       -     652.279
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 632.321 17.762 2.196   -       -       -       -       -       -       -       -     652.279
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 632.321 17.762 2.196   -      -      -      -      -      -      -      -    652.279

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Description:
Beginning in FY 2015, medical countermeasure related programs in this line item are consolidated into line item PHM001 - CB PROTECTION AND HAZARD MITIGATION and biosurveillance/diagnostics related
programs in this line item are consolidated into line item SA0001 - SITUATIONAL AWARENESS.

This Budget Line (BLIN) provides for the following: (1) the Advanced Anticonvulsant System (AAS) consists of the drug midazolam in an auto-injector to be used as treatment for nerve agent induced seizures
and will be a replacement for the currently fielded Convulsant Antidote for Nerve Agent (CANA) auto-injector, which uses diazepam.  (2) the Next Generation Diagnostic System (NGDS) program is a DoD effort
to develop and field a common medical test equipment and diagnostic platform among all Military Services.  A multi-incremental configuration, evolutionary development and fielding approach is proposed which
will provide expanded capability for an early warning tool of health threats, early detection of health events, and overall situational awareness.  NGDS will identify both BW agents and pathogens of operational
concern (Increment 1).  (3) the DoD Biological Vaccines Procurement acquisition components of the Joint Biological Defense Program are focused on a prime (systems) contract approach in which the prime
contractor will manage biological defense medical products.  (4) the Critical Reagents Program (CRP) integrates and consolidates all DoD reagents/antibodies/DNA biological detection requirements.  (5)
Biosurveillance (BSV) requirements address medical and physical CBRN mission needs for the Joint Biosurveillance Common Framework (JBCF), which will provide a single enterprise environment that supports
collaboration, data sharing and coordination between multiple BSV stakeholders.

Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - JM6677 / ADVANCED
ANTICONVULSANT
SYSTEM (AAS)

P-5

  -       -     0.000   -       -     1.566   -       -       -       -       -       -       -       -       -       -       -       -    
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - JX0300 /
BIOSURVEILLANCE (BSV)

P-5
  -       -     0.000   -       -       -       -       -     1.000   -       -       -       -       -       -       -       -       -    

Item - JX0210 / CRITICAL
REAGENTS PROGRAM
(CRP)

P-5

  -       -     19.910   -       -     1.012   -       -     1.011   -       -       -       -       -       -       -       -       -    

Item - JX0005 / DOD
BIOLOGICAL VACCINE
PROCUREMENT

P-5

  -       -     610.271   -       -     0.185   -       -     0.185   -       -       -       -       -       -       -       -       -    

Item - JM8788 /
NEXT GENERATION
DIAGNOSTICS SYSTEM
(NGDS)

P-5

  -       -     2.140   -       -     14.999   -       -       -       -       -       -       -       -       -       -       -       -    

Total Gross/Weapon
System Cost   -      -    632.321   -      -    17.762   -      -    2.196   -      -      -      -      -      -      -      -      -    

Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - JM6677 / ADVANCED
ANTICONVULSANT
SYSTEM (AAS)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.566

Item - JX0300 /
BIOSURVEILLANCE (BSV)

P-5
  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.000

Item - JX0210 / CRITICAL
REAGENTS PROGRAM
(CRP)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     21.933

Item - JX0005 / DOD
BIOLOGICAL VACCINE
PROCUREMENT

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     610.641

Item - JM8788 /
NEXT GENERATION
DIAGNOSTICS SYSTEM
(NGDS)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     17.139

Total Gross/Weapon
System Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    652.279

*For Items, Title represents the Item Number / Title [DODIC].
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
Continues support of the current national military strategy, specifically, a worldwide force projection capability that requires BW detection in order to protect the Force against potential threats.  Operational
forces, contingency, special operations/low intensity conflict, counter narcotics, and other high-risk missions, have the immediate need to survive and sustain operations in a biological agent threat environment.
Operating forces have a critical need for defense from worldwide proliferation of BW capabilities and medical treatment of BW related casualties.  The Joint Biological Defense Program will provide a tiered
strategy for detection and warning comprised of complementary detection/identification systems to provide theater protection against a large area and point attacks.  The other biological defense mission

Volume 1 - 20



UNCLASSIFIED

LI MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL) UNCLASSIFIED
Chemical and Biological Defense Program Page 3 of 15 P-1 Line #92

Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
requirement is to provide US Forces with enhanced survivability and force protection through the introduction of Food and Drug Administration (FDA) approved vaccines to protect against current and emerging
threats, which could be deployed against maneuver units, or stationary facilities in the theater of operations.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JM6677 / ADVANCED
ANTICONVULSANT SYSTEM (AAS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000 1.566   -       -       -       -       -       -       -       -       -     1.566
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000 1.566   -       -       -       -       -       -       -       -       -     1.566
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000 1.566   -      -      -      -      -      -      -      -      -    1.566

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

AAS   -       -     0.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    

Support Cost

AAS - Program
Management   -       -     0.000   -       -     1.566   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    0.000   -      -    1.566   -      -      -      -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    0.000   -      -    1.566   -      -      -      -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

AAS   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    

Support Cost
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JM6677 / ADVANCED
ANTICONVULSANT SYSTEM (AAS)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

AAS - Program
Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.566

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.566

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.566

Remarks:
Beginning in FY 2015, the [ADVANCED ANTICONVULSANT SYSTEM (AAS)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector for use in treating nerve agent induced seizures and will replace the currently fielded Convulsant Antidote for
Nerve Agent (CANA) autoinjector, which uses diazepam.  Procurement funds will support Initial Operational Capability (IOC) supporting the AAS phase-in/CANA phase-out plan along with transitioning the
program to the Defense Logistics Agency (DLA) for sustainment.

In October 2013 the manufacturer notified the government that modifications to the manufacturing line are required, and would result in delays to production.  The Government is working with the contractor to
ensure that manufacturing upgrades are compliant with FDA requirements, and delays are mitigated to the fullest extent possible.  The contract will be modified to address these additional requirements, and the
program is working to determine the path forward and revised timeline for FDA approval and delivery of IOC/FOC.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JX0300 / BIOSURVEILLANCE (BSV)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -     1.000   -       -       -       -       -       -       -       -     1.000
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -     1.000   -       -       -       -       -       -       -       -     1.000
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -    1.000   -      -      -      -      -      -      -      -    1.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Provisioning (Assays,
Reagents)   -       -     0.000   -       -       -       -       -     1.000   -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -    1.000   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -    1.000   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Provisioning (Assays,
Reagents)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.000

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.000

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.000

Remarks:
BSV will support the Joint USFK Portal and Integrated Threat Recognition (JUPITR) ATD which will find, demonstrate, transition, and transfer the best operational concepts and technology solutions in support
of a holistic approach to countering biological threats from laboratory to operational use.  Depending on the maturity, outputs will focus on providing component, CONOPS, augmentation of existing identification
capabilities and subsystem transition into programs of record (PORs) and/or integration into existing PORs.  The JUPITR ATD will use a four leg approach to demonstrate equipment, information systems, and
processed that address the capability gaps and provide risk reduction for follow-on acquisition efforts.

Volume 1 - 24



UNCLASSIFIED

LI MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL) UNCLASSIFIED
Chemical and Biological Defense Program Page 7 of 15 P-1 Line #92

Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JX0300 / BIOSURVEILLANCE (BSV)

Justification:

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB4/BSV: RDT&E ; FY13 - 28.071M; FY14 - 27.630M; FY15 - 22.935M; FY16 - 17.879M; FY17 - 5.099M; FY18 - 2.919M; FY19 - 2.300M
MB5/BSV: RDT&E ; FY14 - 9.000M
MB7/BSV: RDT&E

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

BSV - MDA IPR: Aug 2013
BSV - MS C - ATD Portal: Jun 2017
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JX0210 / CRITICAL REAGENTS
PROGRAM (CRP)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 19.910 1.012 1.011   -       -       -       -       -       -       -       -     21.933
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 19.910 1.012 1.011   -       -       -       -       -       -       -       -     21.933
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 19.910 1.012 1.011   -      -      -      -      -      -      -      -    21.933

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Prior/Future combined
efforts   -       -     14.878   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Repository Equipment,
Maintenance, and
Service Contracts   -       -     1.970   -       -     0.528   -       -     0.815   -       -       -       -       -       -       -       -       -    

Quality Assurance/
Quality Control Support   -       -     2.760   -       -     0.176   -       -     0.176   -       -       -       -       -       -       -       -       -    

Inventory and Customer
Management Database   -       -     0.302   -       -     0.308   -       -     0.020   -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    19.910   -      -    1.012   -      -    1.011   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    19.910   -      -    1.012   -      -    1.011   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     14.878

Repository Equipment,
Maintenance, and
Service Contracts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.313
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JX0210 / CRITICAL REAGENTS
PROGRAM (CRP)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Quality Assurance/
Quality Control Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.112

Inventory and Customer
Management Database   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.630

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    21.933

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    21.933

Remarks:
Beginning in FY 2015, the [CRITICAL REAGENTS PROGRAM (CRP)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

In order to detect anthrax spores (antigen), a critical reagent (genomics material) may be needed for use in a detection platform (e.g. Joint Biological Agent and Identification Systems).  Multiple medical and non-
medical platforms require a continuous, quality supply of critical reagents for effective warning to significantly enhance force survivability.  They are also required for rapid medical diagnosis to ensure appropriate
treatment of exposed personnel.  A common set of reagents for all platforms are required.  The Critical Reagents Program (CRP) will ensure the standardization, quality, and availability of reagents that are
critical to the successful development, test, and operation of BW detection systems and medical biological products.  The CRP integrates and consolidates all Department of Defense (DoD) biological threat
reagents/antibodies detection requirements from System Development and Demonstration (SDD) through production.  The CRP will ensure the availability of high quality reagents and detection assays (LFI,
PCR, ECL) throughout the life cycle of all systems managed to include: Biological Integrated Detection System (BIDS), Joint Biological Point Detection System (JBPDS), Joint Biological Tactical Detection System
(JBTDS), Whole System Live Agent Testing (WSLAT), Joint Chemical Biological Radiological Water Monitor (JCBRAWM), Joint Portal Shield (JPS), Common Analytical Laboratory Suite (CALS), National Guard
Bureau (NGB), Civil Support Teams (CST), Transformational Medical Technologies Program (TMT), Pentagon Force Protection Agency (PFPA), Department of Homeland Security (DHS), US Department of
Agriculture (USDA), Food and Drug Administration (FDA), National Institute of Allergy and Infectious Disease (NIAID), Federal Emergency Management Agency (FEMA), and US Capitol Police.  The CRP also
supports the Navy Forward Deployed Lab, the Area Medical Lab (AML), the Army 20th Support Command (Chemical, Biological, Nuclear and High Yield Explosives [CBRNE]), the Army Technical Escort Unit
(TEU), the Marine Corps Chemical-Biological Incident Response Force (CBIRF), other counter-terrorist and special reconnaissance teams, and foreign countries.  The CRP is also responsible for managing the
production, storage and validation of Hand Held Immunochromatographic Assays (HHAs), polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies, and
select biological threat agent and genomic reference materials.

Note: Antibodies, assays, and reference materials are ordered using outside source funding (DoD and other Government agencies).

Justification: The CRP is responsible for managing the production, storage and validation of Hand Held Immunochromatographic Assays (HHA), polymerase chain reaction (PCR) genomic assays,
electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agent and genomic reference materials.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JX0005 / DOD BIOLOGICAL VACCINE
PROCUREMENT

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 610.271 0.185 0.185   -       -       -       -       -       -       -       -     610.641
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 610.271 0.185 0.185   -       -       -       -       -       -       -       -     610.641
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 610.271 0.185 0.185   -      -      -      -      -      -      -      -    610.641

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Package Fielding Cost

Recurring Cost

Prior/Future combined
efforts   -       -     609.731   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Vaccinia Immune
Globulin-Support
Costs   -       -     0.540   -       -     0.185   -       -     0.185   -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    610.271   -      -    0.185   -      -    0.185   -      -      -      -      -      -      -      -      -    

Subtotal: Package Fielding
Cost   -      -    610.271   -      -    0.185   -      -    0.185   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    610.271   -      -    0.185   -      -    0.185   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Package Fielding Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     609.731

Vaccinia Immune
Globulin-Support
Costs   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.910
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JX0005 / DOD BIOLOGICAL VACCINE
PROCUREMENT

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    610.641

Subtotal: Package Fielding
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    610.641

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    610.641

Remarks:
Beginning in FY 2015, the [DOD BIOLOGICAL VACCINE PROCUREMENT] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The biological vaccine procurement program is critical for national defense.  These products directly support the Secretary of Defense program to maintain a DoD capability to acquire and stockpile adequate
quantities of all Biological Warfare (BW) vaccines to protect the programmed force against validated BW agents.  Items currently in the stockpile are the FDA licensed Anthrax Vaccine Adsorbed (AVA), Smallpox
vaccine, and Vaccinia Immune Globulin Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, equipment validation, process change management,
documentation control, and all FDA license maintenance and post-approval commitments (Phase 4 clinical trials).  The annual vaccination program for the Services is funded by the Defense Health Program.

The DoD funds the development of vaccines that are directed against validated biological warfare (BW) weapons to include bacteria, viruses, and toxins of biological origin.  Effective medical countermeasures to
negate the threat of these BW agents are urgently needed.  Vaccines have been identified as the most efficient countermeasure against the validated threat of BW weapons.  These funds are for the manufacture
of consistency lots at the new Contract Manufacturing Organization which will be fielded to support the Recombinant Botulinum A/B Vaccine program's Initial Operational Capability (IOC).

Justification:

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5

MB4/VAC BOT: RDT&E FY12 and Prior - 106.426M; FY19 - 11.450M
MB4/VACCINES: RDT&E FY12 and Prior - 59.662M
MB5/VAC BOT: RDT&E FY12 and Prior - 156.727M; FY13 - 35.730M; FY14 - 47.910M; FY15 - 53.362M; FY16 - 29.263M; FY17 - 10.799M; FY18 - 8.912M; FY19 - 3.115M
MB5/VAC PLG: RDT&E FY12 and Prior - 254.284M; FY13 - 29.425M; FY14 - 53.488M; FY15 - 36.811M; FY16 - 47.258M; FY17 - 22.174M; FY18 - 5.506M; FY19 - 0.984M
MB5/VACCINES: RDT&E FY12 and Prior - 74.717M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

VAC BOT - Phase 2 Clinical Trial (A/B) (Sep 2008 to Mar 2012)
VAC BOT - Non-Clinical Testing (Pivotal Efficacy) (Jun 2012 to Sep 2018)
VAC BOT - Technology Transfer to New CMO/Manufacturing & Production of Consistency Lots (Jun 2013 to Jun 2017)
VAC BOT - Initiation Efforts Required by FDA for Phase 3 Clinical Trial (Sep 2013 to Jun 2014)
VAC BOT - Phase 3 Clinical Trial (A/B) (Jun 2017 to Sep 2019)
VAC BOT - Milestone C/LRIP: Jun 2017
VAC BOT - Biological Licensure Application (BLA) Submission: Jun 2019
VAC BOT - Ongoing Manufacturing, Testing Efforts/Regulatory (Sep 2019 to Jun 2022)
VAC BOT - Initial Operational Capability (IOC): Dec 2020
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JX0005 / DOD BIOLOGICAL VACCINE
PROCUREMENT

VAC BOT - FDA Licensure: Sep 2020
VAC BOT - Full Operational Capability (FOC): Sep 2021
VAC PLG - FDA Required Passive Transfer Studies (Aug 2012 to Sep 2014)
VAC PLG - Non-Clinical Studies Pivotal Animal Efficacy (Jun 2014 to Mar 2016)
VAC PLG - IND Preparation/Submission of Consistency Lot Prodcution/Testing Results to FDA (Mar 2014 to Dec 2014)
VAC PLG - Milestone B: Jun 2006
VAC PLG - Milestone C/LRIP: Sep 2014
VAC PLG - Phase 3 Clinical Trial/IND Submission for Consistency Lot Production (Sep 2014 to Sep 2016)
VAC PLG - Biological Licensure Application (BLA) Submission: Jun 2017
VAC PLG - FDA Licensure: Mar 2018
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JM8788 / NEXT GENERATION
DIAGNOSTICS SYSTEM (NGDS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 2.140 14.999   -       -       -       -       -       -       -       -       -     17.139
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 2.140 14.999   -       -       -       -       -       -       -       -       -     17.139
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 2.140 14.999   -      -      -      -      -      -      -      -      -    17.139

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     2.140   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

NGDS Incr.
1 Deployable
Component Hardware
and Software   -       -     0.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

NGDS Service Lab
Component Hardware
and Software   -       -     0.000 250.000 47 11.750   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    2.140   -      -    11.750   -      -      -      -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    2.140   -      -    11.750   -      -      -      -      -      -      -      -      -      -      -      -    

Support Cost

Install and New
Equipment Training   -       -     0.000   -       -     1.000   -       -       -       -       -       -       -       -       -       -       -       -    

CLS Support   -       -     0.000   -       -     1.354   -       -       -       -       -       -       -       -       -       -       -       -    

SLC - Provisioning
(Assays & Reagents)   -       -     0.000   -       -     0.895   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    0.000   -      -    3.249   -      -      -      -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    2.140   -      -    14.999   -      -      -      -      -      -      -      -      -      -      -      -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JM8788 / NEXT GENERATION
DIAGNOSTICS SYSTEM (NGDS)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.140

NGDS Incr.
1 Deployable
Component Hardware
and Software   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

NGDS Service Lab
Component Hardware
and Software   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     11.750

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    13.890

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    13.890

Support Cost

Install and New
Equipment Training   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.000

CLS Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.354

SLC - Provisioning
(Assays & Reagents)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.895

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    3.249

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    17.139

Remarks:
Beginning in FY 2015, the [NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Next Generation Diagnostics System (NGDS) Program includes Increment 1 Deployable Component, Service Laboratory Component (SLC).  The NGDS is an evolutionary acquisition family of systems to
provide increments of capability over time across many echelons of the Combat Health Support System.  The mission of the NGDS is to provide CBRN warfare threat identification and FDA-cleared diagnostics to
inform individual patient treatment and CBRN situational awareness and disease surveillance.  The NGDS Increment 1 SLC is intended to provide high throughput biological threat identification, characterization,
and diagnostics to fixed site CONUS and OCONUS laboratories operated by the Army, Navy, and Air Force in the Armed Forces Health Surveillance Center.  NGDS Increment 1 Deployable Component will
significantly improve diagnostic capabilities for deployable combat health support units (Role/Echelon 3 of the Combat Health Support System - deployable Corps-level medical support) while also improving
operational suitability and affordability.  The NGDS Increment 1 Deployable Component is intended to replace the legacy Joint Biological Agent Identification and Diagnostic System (JBAIDS) beginning in FY17.
NGDS Increment 2 is intended to provide advanced diagnostics for biological pathogens and toxins, diagnostics for chemical and radiological exposures, and to provide capability to lower echelons of care.

Justification:

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB4/NGDS: RDT&E FY12 and Prior - 16.553M; FY13 - 12.891M; FY14 - 19.322M; FY15 - 7.500M; FY16 - 9.000M
MB5/NGDS: RDT&E ; FY16 - 4.358M; FY17 - 15.500M; FY18 - 20.000M; FY19 - 5.000M
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
MA0800 / JOINT BIO DEFENSE PROGRAM (MEDICAL)

Item Number / Title [DODIC]:
JM8788 / NEXT GENERATION
DIAGNOSTICS SYSTEM (NGDS)

MB7/NGDS: RDT&E ; FY15 - 10.148M; FY16 - 14.055M; FY17 - 9.320M; FY18 - 6.781M; FY19 - 16.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NGDS - Increment 1 MS C: Jun 2015
NGDS - Increment 1 IOC: Dec 2016
NGDS - Increment 2 MS A: Aug 2014
NGDS - Increment 2 MS B: Jun 2016
NGDS - Increment 2 MS C: Jun 2018
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 474.893 3.385 11.896   -       -       -       -       -       -       -       -     490.174
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 474.893 3.385 11.896   -       -       -       -       -       -       -       -     490.174
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 474.893 3.385 11.896   -      -      -      -      -      -      -      -    490.174

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Description:
Beginning in FY 2015, programs in this line item are consolidated into line item PHM001 - CB PROTECTION AND HAZARD MITIGATION.

This Budget Line (BLIN) provides life-sustaining and continued operational capabilities to the Warfighter and their equipment in support of military missions and operations as a seamless, integrated sub-system
to all manner of platform, which utilizes state-of-the-art chemical, biological, radiological and nuclear (CBRN) protective technologies.  The CB Collective Protection systems will be smaller, lighter, less costly,
and more easily supported logistically at the crew, unit, ship, and aircraft level.  Collective protection platforms include shelters, vehicles, ships, aircraft, buildings, and hospitals.  (1) The Collective Protection
System (CPS) Backfit Program installs CPS in mission critical medical and command and control spaces on the Navy's Landing Helicopter Dock (LHD) amphibious ship class.  (2) The Collective Protected Field
Hospitals (CPFH) provides Joint Service medical personnel CBRN collective protection to their medical treatment facilities.  The Army's Collectively Protected Deployable Medical System (CP DEPMEDS); the
Air Force's Collectively Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the service's field hospitals into a fully
operational, environmentally controlled, and collectively protected medical treatment facility.  The requirement is to sustain medical operations in a CB contaminated environment for 72 hours.  (3) The Joint
Expeditionary Collective Protection (JECP) provides the joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems
allows the application of CP to transportable soft-sided shelters, enclosed spaces of opportunity, and in remote austere locations as a standalone resource.  JECP will be capable of protecting personnel groups
of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, toxic industrial materials (TIMs), radiological (R) particles, heat, dust, and sand.  (4)
The Chemical Biological Protective Shelter (CBPS) provides a contamination free, environmentally controlled working area for medical, combat service, and combat service support personnel to obtain relief from
the continuous need to wear CB protective clothing for greater than 72 hours of operation.
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - R12301 / CB
PROTECTIVE SHELTER
(CBPS)

P-5

  -       -     286.151   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

P-3a - JN0014 / Collective
Protection System
Amphibious Backfit

P-3a

  -       -     153.063   -       -     1.616   -       -     7.841   -       -       -       -       -       -       -       -       -    

Item - JP0911 / CP FIELD
HOSPITALS (CPFH)

P-5
  -       -     35.679   -       -     1.769   -       -       -       -       -       -       -       -       -       -       -       -    

Item - JP1111 / JOINT
EXPEDITIONARY
COLLECTIVE PROTECTION
(JECP)

P-5

  -       -     0.000   -       -       -       -       -     4.055   -       -       -       -       -       -       -       -       -    

Total Gross/Weapon
System Cost   -      -    474.893   -      -    3.385   -      -    11.896   -      -      -      -      -      -      -      -      -    

Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - R12301 / CB
PROTECTIVE SHELTER
(CBPS)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     286.151

P-3a - JN0014 / Collective
Protection System
Amphibious Backfit

P-3a

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     162.520

Item - JP0911 / CP FIELD
HOSPITALS (CPFH)

P-5
  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     37.448

Item - JP1111 / JOINT
EXPEDITIONARY
COLLECTIVE PROTECTION
(JECP)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     4.055

Total Gross/Weapon
System Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    490.174

*For Items, Title represents the Item Number / Title [DODIC]. For the P-3a, Title represents the Modification Number / Title.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have immediate needs to safely operate, survive and
sustain operations in a nuclear, biological and chemical (NBC) agent threat environment.  Operating forces have a critical need for defense against worldwide proliferation of NBC warfare capabilities and for
medical treatment facilities.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Item Number / Title [DODIC]:
R12301 / CB PROTECTIVE SHELTER
(CBPS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 286.151   -       -       -       -       -       -       -       -       -       -     286.151
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 286.151   -       -       -       -       -       -       -       -       -       -     286.151
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 286.151   -      -      -      -      -      -      -      -      -      -    286.151

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     248.892   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CBPS UP-ARMORED 318.584 77 24.531   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CBPS UP-ARMORED
- CBPS prior year 1,272.800 10 12.728   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    286.151   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    286.151   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    286.151   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     248.892

CBPS UP-ARMORED   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     24.531

CBPS UP-ARMORED
- CBPS prior year   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     12.728
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Item Number / Title [DODIC]:
R12301 / CB PROTECTIVE SHELTER
(CBPS)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    286.151

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    286.151

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    286.151

Remarks:
Beginning in FY 2015, the [CB PROTECTIVE SHELTER (CBPS)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Services need a highly mobile, self-contained collective protection system which can provide a contamination free working area for Echelon I and II medical treatment facilities and other selected units.  The
Chemical and Biological Protective Shelter (CBPS) satisfies this need and replaces the M51 Chemical Protective Shelter.  The system consists of a Collectively Protected (CP) shelter modularized and integrated
into a service selected prime-mover.  The system is completely self contained, self powered, mobile, and adaptable to a variety of missions.  CBPS relieves medical, combat service, and combat service support
personnel from wearing chemical and biological protective clothing.  The system is capable of operating continuously for 72 hours providing a contamination free environmentally controlled working area.

Justification: FY15 procures 38 CBPS CB modules. The CBPS has been identified as a critical shortfall item for the past five (5) years and is essential to the National Guard in support of both its national security
and homeland missions. Recent events and natural disasters highlighted the need for a protected, mobile medical capability.
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Modification Number / Title:
JN0014 / Collective Protection System
Amphibious Backfit

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 153.063 1.616 7.841   -       -       -       -       -       -       -       -     162.520
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 153.063 1.616 7.841   -       -       -       -       -       -       -       -     162.520
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 153.063 1.616 7.841   -      -      -      -      -      -      -      -    162.520

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Description:
The CPS will be installed on LHD class ships (1-8) in the Combat Information Center (CIC), two medical spaces, and a casualty decontamination area.  CPS Backfit efforts will include ship surveys, engineering
design analysis, detail design SIDs, development of modular installation packages, procurement of hardware, logistic warehousing and staging, and installation via Alteration Installation Teams (AITs).
Procurement of government furnished equipment (GFE) is required.  The CPS Backfit installation process is designed to maximize flexibility in procuring, receiving, warehousing, and assembling the necessary
material and equipment to meet the challenges associated with changing ship availabilities.  Each quantity denotes a protected zone.

Note: Prior Years funding includes costs associated with the previous installation of protected spaces on two additional Navy amphibious ship classes.  The Landing Ship Dock  (LSD) had 12 zones installed on
three ships and 14 zones were installed on five Landing Helicopter Assault (LHA) ships.

Development Status/Major Development Milestones
Date Title Description

Sep 2015 LHD-8 (USS MAKIN ISLAND)
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Modification Number / Title:
JN0014 / Collective Protection System
Amphibious Backfit

Models of Systems Affected: LHD class ships Modification Type: Force Protection Related RDT&E PEs:

Prior Years FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
To

Complete Total

Financial Plan
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)

Procurement

Modification Item 1 of 1: Collective Protection System
Amphibious Backfit

B Kits
Recurring

Equipment 54 / 62.242   -     / 0.806 1 / 3.871   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     55 / 66.919

Subtotal: Recurring 54 / 62.242   -     / 0.806 1 / 3.871   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    55 / 66.919

Subtotal: Collective Protection System Amphibious
Backfit

54 / 62.242   -     / 0.806 1 / 3.871   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    55 / 66.919

Subtotal: Procurement, All Modification Items 54 / 62.242   -     / 0.806 1 / 3.871   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    55 / 66.919

Support (All Modification Items)
PROCUREMENT   -     /   -       -     /   -       -     / 2.670   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     / 2.670

Data   -     / 13.200   -     /   -       -     / 1.000   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     / 14.200

Other   -     / 12.821   -     / 0.810   -     / 0.300   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     / 13.931

Subtotal: Support   -     / 26.021   -     / 0.810   -     / 3.970   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     / 30.801

Installation

Modification Item 1 of 1: Collective Protection System
Amphibious Backfit

54 / 64.800   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     54 / 64.800

Subtotal: Installation 54 / 64.800   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    54 / 64.800

Total

Total Cost (Procurement + Support + Installation) 153.063 1.616 7.841   -      -      -      -      -      -      -      -    162.520
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Modification Number / Title:
JN0014 / Collective Protection System
Amphibious Backfit

Modification Item 1 of 1: Collective Protection System Amphibious Backfit
Modification Item MDAP/MAIS Code:
Manufacturer Information

Manufacturer Name: TBD Manufacturer Location: TBD
Administrative Leadtime (in Months): 2 Production Leadtime (in Months): 10

Dates FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
Contract Dates Dec 2014
Delivery Dates Dec 2015

Installation Information

Method of Implementation: Alteration Installation Teams (AITs).

Prior Years FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
To

Complete Total

Installation Cost
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)

Prior Years 54 / 64.800   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     54 / 64.800

FY 2013   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2014   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2015   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2016   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2017   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2018   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2019   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

To Complete   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

Total 54 / 64.800   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     54 / 64.800

Installation Schedule
FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

PYS Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 TC Tot
In 28   -       -       -       -       -     1   -       -       -     3   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     32
Out 28   -       -       -       -       -       -       -       -       -       -       -       -     4   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     32
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Item Number / Title [DODIC]:
JP0911 / CP FIELD HOSPITALS (CPFH)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 35.679 1.769   -       -       -       -       -       -       -       -       -     37.448
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 35.679 1.769   -       -       -       -       -       -       -       -       -     37.448
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 35.679 1.769   -      -      -      -      -      -      -      -      -    37.448

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     18.039   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CH EMF 10-BED
MODULE 1,385.000 2 2.770   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CH EMF 40-BED
MODULE 1,684.500 2 3.369   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CH EMF 100-BED
MODULE A 871.500 2 1.743   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CP DEPMEDS MRI
164-BED 243.000 1 0.243   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CP DEPMEDS MRI
40-BED AUGMENT 350.000 2 0.700 300.000 1 0.300   -       -       -       -       -       -       -       -       -       -       -       -    

CP DEPMEDS MRI
40-BED AUGMENT
- SYSTEM
CONVERSION/
ASSEMBLY   -       -     0.132   -       -     0.132   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    26.996   -      -    0.432   -      -      -      -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    26.996   -      -    0.432   -      -      -      -      -      -      -      -      -      -      -      -    

Support Cost

CH EMF COMMON
COMPONENTS   -       -     2.499   -       -     0.509   -       -       -       -       -       -       -       -       -       -       -       -    

NEW EQUIPMENT
TRAINING   -       -     0.339   -       -     0.105   -       -       -       -       -       -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Item Number / Title [DODIC]:
JP0911 / CP FIELD HOSPITALS (CPFH)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

INTEGRATED
LOGISTICS SUPPORT   -       -     0.944   -       -     0.085   -       -       -       -       -       -       -       -       -       -       -       -    

SYSTEMS
ENGINEERING
SUPPORT   -       -     0.696   -       -     0.088   -       -       -       -       -       -       -       -       -       -       -       -    

INTEGRATED
ACQUISITION
MANAGEMENT   -       -     4.205   -       -     0.550   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    8.683   -      -    1.337   -      -      -      -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    35.679   -      -    1.769   -      -      -      -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     18.039

CH EMF 10-BED
MODULE   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.770

CH EMF 40-BED
MODULE   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.369

CH EMF 100-BED
MODULE A   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.743

CP DEPMEDS MRI
164-BED   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.243

CP DEPMEDS MRI
40-BED AUGMENT   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.000

CP DEPMEDS MRI
40-BED AUGMENT
- SYSTEM
CONVERSION/
ASSEMBLY   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.264

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    27.428

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    27.428

Support Cost

CH EMF COMMON
COMPONENTS   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.008

NEW EQUIPMENT
TRAINING   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.444
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Item Number / Title [DODIC]:
JP0911 / CP FIELD HOSPITALS (CPFH)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

INTEGRATED
LOGISTICS SUPPORT   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.029

SYSTEMS
ENGINEERING
SUPPORT   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.784

INTEGRATED
ACQUISITION
MANAGEMENT   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     4.755

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    10.020

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    37.448

Remarks:
The Collectively Protected Field Hospitals (CPFH) program provides each Service's medical personnel a Chemical, Biological, Radiological, and Nuclear (CBRN) collective protection capability for their medical
treatment facilities.  Collective Protection ensures that each service's validated CPFH requirements are met in the timeliest and cost efficient way.  The Army's Collectively Protected Deployable Medical System
(CP DEPMEDS); the Air Force's Collectively Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the service's field
hospitals into a fully operational, environmentally controlled, and collectively protected medical treatment facility.  Major components tested and procured include barrier materials, Environmental Control Units
(ECU), and air purification equipment.  The requirement is to sustain medical operations in a Chemical and Biological (CB) contaminated environment for 72 hours.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -     4.055   -       -       -       -       -       -       -       -     4.055
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -     4.055   -       -       -       -       -       -       -       -     4.055
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -    4.055   -      -      -      -      -      -      -      -    4.055

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Structure Kit -
Unimproved   -       -     0.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Tent Kit 2   -       -     0.000   -       -       -     107.000 7 0.749   -       -       -       -       -       -       -       -       -    

Structure Kit -
Improved   -       -     0.000   -       -       -     102.625 8 0.821   -       -       -       -       -       -       -       -       -    

STANDALONE
SHELTER - Stand
Alone - Large   -       -     0.000   -       -       -     225.000 8 1.800   -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -    3.370   -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -    3.370   -      -      -      -      -      -      -      -      -    

Logistics Cost

Recurring Cost

Training and Fielding   -       -     0.000   -       -       -       -       -     0.033   -       -       -       -       -       -       -       -       -    

Technical Data   -       -     0.000   -       -       -       -       -     0.001   -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -    0.034   -      -      -      -      -      -      -      -      -    

Subtotal: Logistics Cost   -      -    0.000   -      -      -      -      -    0.034   -      -      -      -      -      -      -      -      -    

Support Cost

Program Management
and Support   -       -     0.000   -       -       -       -       -     0.638   -       -       -       -       -       -       -       -       -    

Engineer Changes/
Modifications   -       -     0.000   -       -       -       -       -     0.013   -       -       -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -    0.651   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -    4.055   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Structure Kit -
Unimproved   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Tent Kit 2   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.749

Structure Kit -
Improved   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.821

STANDALONE
SHELTER - Stand
Alone - Large   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.800

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    3.370

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    3.370

Logistics Cost

Recurring Cost

Training and Fielding   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.033

Technical Data   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.001

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.034

Subtotal: Logistics Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.034

Support Cost

Program Management
and Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.638

Engineer Changes/
Modifications   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.013

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.651

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    4.055

Remarks:
Beginning in FY 2015, the [JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD
MITIGATION]
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PA1600 / COLLECTIVE PROTECTION

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Joint Expeditionary Collective Protection (JECP) provides the Joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems
(FoS) include tent kits, structure kits, and standalone shelters that allow the application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and remote austere locations as a standalone
resource.  JECP is capable of protecting personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, radiological (R) particles,
toxic industrial materials (TIMs), heat, dust, and sand.

Tent kits consist of a CB protective liner, airlock system, and a CB filtration blower system.  Tent Kit-1 interfaces with the US Navy's Base-X 303 and 305 general purpose tents and all organic Base-X equipment
including the environmental control unit and power systems.  Tent Kit-2 interfaces with the Air Force Small Shelter System (ASSS) general purpose tents and all organic ASSS equipment including the
environmental control unit and power systems.

Structure kits may include a floorless CB protective liner or a CB protective liner with a floor, an airlock system, and a CB filtration blower system.  Structure Kit-Improved (SK-I) is retrofitted to structures such as
office buildings, warehouses, or hangars that provide coherent walls and roofing, ventilation systems, doors and windows, and power.  Structure Kit-Unimproved (SK-UI)/Standalone Shelter System-Medium (SA-
M) are retrofitted to structures such as huts, sheds or other rudimentary structures (SK-UI) that do not have any available electrical power, but provide environmental and other basic elemental protection.  This
configuration uses a passive CP system relying on natural airflow through protective panels.

Standalone large shelter (SA-L) is an all encompassing active CP shelter for multi-service use for up to 20 people.  SA-L provides a general purpose tent system, chemical and biological (CB) protective liner, an
airlock system, a CB filtration blower system, an environmental control unit and all necessary power and ancillary equipment.

Justification:

RDT&E Code B Item: 0604384BP/Proj CO5

RDT&E FY12 and Prior - 68.093M; FY13 - 10.487M; FY14 - 13.300M; FY15 - 4.670M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JECP - Capability Production Document (CPD): Jan 2013
JECP - Milestone C LRIP  Decision: Feb 2013
JECP - Low-Rate Initial Production Contract Option: Sep 2013
JECP - Production Verification Testing (PVT) (Apr 2014 to Apr 2015)
JECP - Multi-service Operational Test and Evaluation (Apr 2015 to May 2016)
JECP - Full Rate Production Decision Review: Dec 2016
JECP - Initial Operational Capability: Mar 2022
JECP - Full Operational Capability: Sep 2030
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 1,454.419 151.857 144.540   -       -       -       -       -       -       -       -     1,750.816
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 1,454.419 151.857 144.540   -       -       -       -       -       -       -       -     1,750.816
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 1,454.419 151.857 144.540   -      -      -      -      -      -      -      -    1,750.816

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Description:
Beginning in FY 2015, programs in this line item are consolidated into line item SA0001 - SITUATIONAL AWARENESS.

This Budget Line (BLIN) encompasses detection, warning and reporting, and reconnaissance systems.  In the area of chemical, biological and radiological detection, the program procures point and remote
(stand-off) detection systems: (1) Joint Biological Point Detection System (JBPDS) a point detection suite consisting of complementary trigger, sampler, detector, and identification technologies to detect
and identify the full range of biological agents in real-time; (2) Joint Chemical Agent Detector (JCAD) an automatic, lightweight man-portable, point-sampling, chemical warfare agent vapor detection/warning
system which includes simultaneous and automatic detection by class (nerve, blister, and blood), identification and quantification of hazard levels, and data communication interface and the MK26 Mod 0
Improved (chemical agent) Point Detection System (IPDS) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship; and IPDS is an Ion Mobility
Spectroscopy (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has
the capability of rejecting common shipboard interferents; (3) The Non-Traditional Agent Detection (NTAD) Program will evaluate and test developmental technologies to enhance detection systems' capability
to detect NTAs.  In the warning and reporting and reconnaissance area: (1) Joint Warning and Reporting Network (JWARN) provides a fully automated NBC detection and warning process throughout the battle
space; (2) Software Support Activity (SSA) is a user development system providing enterprise-wide services and coordination to facilitate net-centric interoperability; (3) Joint Nuclear Biological and Chemical
Reconnaissance Systems (JNBCRS) provide field commanders with point and stand-off intelligence for real time field assessment of NBC hazards which includes support of the Stryker Nuclear Biological
and Chemical Reconnaissance Vehicles (NBCRV); and (4) CBRN Dismounted Reconnaissance Systems (CBRN DRS) provides mission critical reconnaissance platoon dismounted capabilities for detection,
presumptive identification, sample collection, marking and immediate reporting of standard NBC hazards, to include hazardous industrial materials;.

Key efforts within this PE are in support of the policy for Countering Biological Threats.  Approximately $54.8M supports the priority to "Expand our capability to prevent, attribute, and apprehend those engaged in
biological weapons proliferation or terrorism, with a focus on facilitating data sharing and knowledge discovery to improve integrated capabilities." Approximately $52.7M supports the priority to "Leverage science,
technology, and innovation through domestic and international partnerships and agreements to improve global capacity to respond to and recover from biological incidents."
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - MC0101 /
CBRN DISMOUNTED
RECONNAISSANCE
SYSTEMS (CBRN DRS)

P-5

  -       -     25.777   -       -     15.080   -       -     34.998   -       -       -       -       -       -       -       -       -    

Item - JC0100 / JOINT
BIO POINT DETECTION
SYSTEM (JBPDS)

P-5

  -       -     742.996   -       -     29.934   -       -     52.732   -       -       -       -       -       -       -       -       -    

P-3a - JF0100 / Joint
Chemical Agent Detector
(JCAD)

P-3a

  -       -     17.840   -       -     2.291   -       -     6.086   -       -       -       -       -       -       -       -       -    

Item - JF0100 / JOINT
CHEMICAL AGENT
DETECTOR (JCAD)

P-5

  -       -     230.000   -       -     13.921   -       -     41.512   -       -       -       -       -       -       -       -       -    

Item - JC0208 / JOINT
EFFECTS MODEL (JEM)

P-5
  -       -     20.809   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Item - MC0100 / JOINT
NBC RECONNAISSANCE
SYSTEM (JNBCRS)

P-5

  -       -     315.866   -       -     83.215   -       -       -       -       -       -       -       -       -       -       -       -    

Item - G47101 / JOINT
WARNING & REPORTING
NETWORK (JWARN)

P-5

  -       -     91.369   -       -     2.646   -       -     1.112   -       -       -       -       -       -       -       -       -    

Item - JN0900 / NON
TRADITIONAL AGENT
DETECTION (NTAD)

P-5

  -       -     7.562   -       -     4.770   -       -     8.000   -       -       -       -       -       -       -       -       -    

Item - JS5230 / SOFTWARE
SUPPORT ACTIVITY (SSA)

P-5
  -       -     2.200   -       -       -       -       -     0.100   -       -       -       -       -       -       -       -       -    

Total Gross/Weapon
System Cost   -      -    1,454.419   -      -    151.857   -      -    144.540   -      -      -      -      -      -      -      -      -    

Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - MC0101 /
CBRN DISMOUNTED
RECONNAISSANCE
SYSTEMS (CBRN DRS)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     75.855

Item - JC0100 / JOINT
BIO POINT DETECTION
SYSTEM (JBPDS)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     825.662

P-3a - JF0100 / Joint
Chemical Agent Detector
(JCAD)

P-3a

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     26.217

Item - JF0100 / JOINT
CHEMICAL AGENT
DETECTOR (JCAD)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     285.433
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - JC0208 / JOINT
EFFECTS MODEL (JEM)

P-5
  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     20.809

Item - MC0100 / JOINT
NBC RECONNAISSANCE
SYSTEM (JNBCRS)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     399.081

Item - G47101 / JOINT
WARNING & REPORTING
NETWORK (JWARN)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     95.127

Item - JN0900 / NON
TRADITIONAL AGENT
DETECTION (NTAD)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     20.332

Item - JS5230 / SOFTWARE
SUPPORT ACTIVITY (SSA)

P-5
  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.300

Total Gross/Weapon
System Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1,750.816

*For Items, Title represents the Item Number / Title [DODIC]. For the P-3a, Title represents the Modification Number / Title.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
Contamination Avoidance is a primary objective of the Joint NBC Defense program.  Operational forces have an immediate need to safely operate, survive, and sustain operations in an NBC agent threat
environment.  Contamination Avoidance is necessary to maintain operational efficiency and minimize the need to decontaminate vehicles, equipment, and areas.  Advanced chemical defensive equipment is
required to enhance US capability to detect and identify threat agents in the battle space.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 25.777 15.080 34.998   -       -       -       -       -       -       -       -     75.855
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 25.777 15.080 34.998   -       -       -       -       -       -       -       -     75.855
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 25.777 15.080 34.998   -      -      -      -      -      -      -      -    75.855

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     7.050   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CBRN DRS - Light
Domestic Response
Capability Set 280.667 42 11.788   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CBRN DRS - DR
SKO Air Force
Configuration   -       -     0.000   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CBRN DRS - Heavy
Domestic Response
Capability Set
Upgrade   -       -     0.000   -       -       -     315.000 6 1.890   -       -       -       -       -       -       -       -       -    

CBRN DRS -
DR SKO Navy
Configuration   -       -     0.000 594.000 11 6.534   -       -       -       -       -       -       -       -       -       -       -       -    

CBRN DRS -
DR SKO Army
Configuration   -       -     0.000 1,148.000 1 1.148 1,148.000 14 16.072   -       -       -       -       -       -       -       -       -    

CBRN DRS - DR
SKO Marine Corps
Configuration   -       -     0.000 1,773.000 1 1.773   -       -       -       -       -       -       -       -       -       -       -       -    

DR SKO Initial Spares   -       -     0.000   -       -     0.500   -       -     2.755   -       -       -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Recurring Cost   -      -    18.838   -      -    9.955   -      -    20.717   -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    18.838   -      -    9.955   -      -    20.717   -      -      -      -      -      -      -      -      -    

Logistics Cost

Recurring Cost

Domestic Response
Capability Contractor
Logistics Support   -       -     0.000   -       -     2.925   -       -     2.175   -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    0.000   -      -    2.925   -      -    2.175   -      -      -      -      -      -      -      -      -    

Subtotal: Logistics Cost   -      -    0.000   -      -    2.925   -      -    2.175   -      -      -      -      -      -      -      -      -    

Support Cost

Fielding Support   -       -     5.209   -       -     0.400   -       -     3.218   -       -       -       -       -       -       -       -       -    

Engineering Support   -       -     1.120   -       -     1.700   -       -     3.155   -       -       -       -       -       -       -       -       -    

DR SKO First Article
Test   -       -     0.000   -       -       -       -       -     1.950   -       -       -       -       -       -       -       -       -    

DR SKO Contractor
Logistics Support   -       -     0.610   -       -     0.100   -       -     3.783   -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    6.939   -      -    2.200   -      -    12.106   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    25.777   -      -    15.080   -      -    34.998   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     7.050

CBRN DRS - Light
Domestic Response
Capability Set   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     11.788

CBRN DRS - DR
SKO Air Force
Configuration   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CBRN DRS - Heavy
Domestic Response
Capability Set
Upgrade   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.890
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

CBRN DRS -
DR SKO Navy
Configuration   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     6.534

CBRN DRS -
DR SKO Army
Configuration   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     17.220

CBRN DRS - DR
SKO Marine Corps
Configuration   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.773

DR SKO Initial Spares   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.255

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    49.510

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    49.510

Logistics Cost

Recurring Cost

Domestic Response
Capability Contractor
Logistics Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     5.100

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    5.100

Subtotal: Logistics Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    5.100

Support Cost

Fielding Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     8.827

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     5.975

DR SKO First Article
Test   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.950

DR SKO Contractor
Logistics Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     4.493

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    21.245

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    75.855

Remarks:
Beginning in FY 2015, the [CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The CBRN Dismounted Reconnaissance Systems (CBRN DRS) consists of portable, commercial and government off-the-shelf equipment which provides personnel protection from current and emerging CBRN
hazards through detection, identification, sample collection, decontamination, marking, and hazard reporting for CBRN threats.  The system supports Dismounted Reconnaissance, Surveillance, and CBRN Site
Assessment missions which enables more detailed and near real-time CBRN information flow for the Warfighter.  The Domestic Response Capability (DRC) consists of commercial and government off-the-shelf
equipment which will enhance current Civil Support Team (CST) capability to address emerging threats in a domestic incident.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Justification: P2000 FY15 procures eighty three (83) Dismounted Reconnaissance Sets, Kits, and Outfits (DR SKO).

RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/CBRN DRS: RDT&E FY12 and Prior - 2.453M
CA5/CBRN DRS: RDT&E FY12 and Prior - 81.347M; FY13 - 14.468M; FY14 - 2.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CBRN DRS - Milestone (MS) B: Mar 2011
CBRN DRS - Critical Design Review: May 2011
CBRN DRS - Milestone (MS) C LRIP: Mar 2013
CBRN DRS - Production Qualification Test (Mar 2013 to Jun 2013)
CBRN DRS - MOT&E (Jun 2013 to Sep 2013)
CBRN DRS - FRP/Deployment (Mar 2014 to Sep 2022)
CBRN DRS - First Article Test: Sep 2014
CBRN DRS - IOC - Navy: Sep 2014
CBRN DRS - IOC - Air Force: Jun 2015
CBRN DRS - IOC - Army: Sep 2015
CBRN DRS - IOC - USMC: Mar 2016
CBRN DRS - Emerging Threat Component/System DT (Sep 2011 to Dec 2011)
CBRN DRS - Emerging Threat Component/System IOC: Mar 2012
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JC0100 / JOINT BIO POINT
DETECTION SYSTEM (JBPDS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 742.996 29.934 52.732   -       -       -       -       -       -       -       -     825.662
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 742.996 29.934 52.732   -       -       -       -       -       -       -       -     825.662
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 742.996 29.934 52.732   -      -      -      -      -      -      -      -    825.662

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     555.052   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JBPDS - M97 - M97
Shelter Variant   -       -     61.148   -       -       -     465.000 34 15.810   -       -       -       -       -       -       -       -       -    

JBPDS - M97 -
Detector   -       -     0.000   -       -       -     125.000 34 4.250   -       -       -       -       -       -       -       -       -    

JBPDS - M98 - M98
Ship Variant 620.605 43 26.686 479.000 12 5.748   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    642.886   -      -    5.748   -      -    20.060   -      -      -      -      -      -      -      -      -    

Non Recurring Cost

Contract close out   -       -     0.000   -       -       -       -       -     6.000   -       -       -       -       -       -       -       -       -    

Subtotal: Non Recurring
Cost   -      -    0.000   -      -      -      -      -    6.000   -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    642.886   -      -    5.748   -      -    26.060   -      -      -      -      -      -      -      -      -    

Support Cost

Quality Assurance   -       -     2.938   -       -     0.585   -       -     0.593   -       -       -       -       -       -       -       -       -    

Engineering and
Technical Support   -       -     39.692   -       -     6.827   -       -     7.207   -       -       -       -       -       -       -       -       -    

Program Management   -       -     6.064   -       -     1.547   -       -     2.182   -       -       -       -       -       -       -       -       -    

Initial Spares   -       -     7.647   -       -     1.411   -       -     1.172   -       -       -       -       -       -       -       -       -    

System Fielding Support   -       -     6.626   -       -       -       -       -     0.735   -       -       -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JC0100 / JOINT BIO POINT
DETECTION SYSTEM (JBPDS)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Engineering Change
Orders to address
Obsolescence and
technology refresh   -       -     25.617   -       -     10.316   -       -     5.783   -       -       -       -       -       -       -       -       -    

Whole System Live
Agent Testing   -       -     0.000   -       -       -       -       -     3.000   -       -       -       -       -       -       -       -       -    

Follow-On Test
Preparation and
Readiness   -       -     11.526   -       -     3.500   -       -       -       -       -       -       -       -       -       -       -       -    

Follow-On Test   -       -     0.000   -       -       -       -       -     6.000   -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    100.110   -      -    24.186   -      -    26.672   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    742.996   -      -    29.934   -      -    52.732   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     555.052

JBPDS - M97 - M97
Shelter Variant   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     76.958

JBPDS - M97 -
Detector   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     4.250

JBPDS - M98 - M98
Ship Variant   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     32.434

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    668.694

Non Recurring Cost

Contract close out   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     6.000

Subtotal: Non Recurring
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    6.000

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    674.694

Support Cost

Quality Assurance   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     4.116

Engineering and
Technical Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     53.726

Program Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     9.793

Initial Spares   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     10.230
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JC0100 / JOINT BIO POINT
DETECTION SYSTEM (JBPDS)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

System Fielding Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     7.361

Engineering Change
Orders to address
Obsolescence and
technology refresh   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     41.716

Whole System Live
Agent Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.000

Follow-On Test
Preparation and
Readiness   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     15.026

Follow-On Test   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     6.000

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    150.968

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    825.662

Remarks:
The Joint Biological Point Detection System (JBPDS) provides continuous, rapid, and fully automated collection, detection, and identification of biological warfare agents.  The JBPDS fully integrates a biological
agent detection system, cyclone collector, fluid transfer system, biological agent detection system, and automated hand held assay reader into a biological sensor suite.  The sensor suite, operated by two
onboard controllers and a touchpad screen display, also includes commercial telemetry.  The system can be controlled and monitored locally and remotely, and automatically interfaces with global positioning,
meteorological, and communication systems.  It is fully hardened and configured for a variety of service designated mobile platforms and battle spaces, including surface ships, and wheeled vehicles.  The
JBPDS' configuration specific nomenclatures are the M97 Shelter Variant and the M98 Ship variant.  The M31A2 BIDS (Biological Integrated Detection System) integrates the M97 into a High Mobility Wheeled
Vehicle (HMMWV) with shelter.  The M97 is also integrated into the Stryker NBCRV (Nuclear Biological Chemical Reconnaissance Vehicle).  JBPDS provides both: (1) a means to limit the effects of Biological
Warfare Agent (BWA) attacks and the potential for catastrophic effects to U.S. forces; and, (2) assistance to medical personnel in determining effective preventive measures, prophylaxis, and the appropriate
treatment if exposure occurs.

Engineering changes to refresh the technology of the JBPDS consist of two separate efforts that, when combined, will reduce the overall life cycle cost and address obsolescence concerns.  The technology
upgrade for the detector will focus on the Rapid Agent Aerosol Detector (RAAD) which is being developed by MIT-LL with producibility and logistics support from Kansas City Plant (KCP).  These engineering
changes will be used to support the Joint US Forces Korea Portal and Integrated Threat Reduction (JUPITR) advanced technology demonstration (ATD).

Justification: No funding in FY15
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Modification Number / Title:
JF0100 / Joint Chemical Agent Detector
(JCAD)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 17.840 2.291 6.086   -       -       -       -       -       -       -       -     26.217
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 17.840 2.291 6.086   -       -       -       -       -       -       -       -     26.217
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 17.840 2.291 6.086   -      -      -      -      -      -      -      -    26.217

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Description:
The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical warfare vapors
external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve
and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.  The Navy's current IPDS detector system is no longer supportable in FY14.

Development Status/Major Development Milestones
Date Title Description

Apr 2011 Production IPR
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Modification Number / Title:
JF0100 / Joint Chemical Agent Detector
(JCAD)

Models of Systems Affected: Multiple class ships Modification Type: Force Protection Related RDT&E PEs:

Prior Years FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
To

Complete Total

Financial Plan
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)

Procurement

Modification Item 1 of 1: Joint Chemical Agent
Detector (JCAD)

B Kits
Recurring

Equipment 90 / 10.579 17 / 2.261 36 / 4.528   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     143 / 17.368

Subtotal: Recurring 90 / 10.579 17 / 2.261 36 / 4.528   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    143 / 17.368

Subtotal: Joint Chemical Agent Detector (JCAD) 90 / 10.579 17 / 2.261 36 / 4.528   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    143 / 17.368

Subtotal: Procurement, All Modification Items 90 / 10.579 17 / 2.261 36 / 4.528   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    143 / 17.368

Support (All Modification Items)
Other   -     / 7.231   -     / 0.020   -     / 1.548   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     / 8.799

Subtotal: Support   -     / 7.231   -     / 0.020   -     / 1.548   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     / 8.799

Installation

Modification Item 1 of 1: Joint Chemical Agent Detector
(JCAD)

90 / 0.030 17 / 0.010 36 / 0.010   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     143 / 0.050

Subtotal: Installation 90 / 0.030 17 / 0.010 36 / 0.010   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    143 / 0.050

Total

Total Cost (Procurement + Support + Installation) 17.840 2.291 6.086   -      -      -      -      -      -      -      -    26.217
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Modification Number / Title:
JF0100 / Joint Chemical Agent Detector
(JCAD)

Modification Item 1 of 1: Joint Chemical Agent Detector (JCAD)
Modification Item MDAP/MAIS Code:
Manufacturer Information

Manufacturer Name: Navy Depot Field Team Manufacturer Location: Norfolk, VA
Administrative Leadtime (in Months): 10 Production Leadtime (in Months): 6

Dates FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
Contract Dates Jul 2013 Mar 2014 Mar 2015
Delivery Dates Aug 2013 Aug 2014 Aug 2015

Installation Information

Method of Implementation: Alteration Installation Teams (AITs).

Prior Years FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
To

Complete Total

Installation Cost
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)

Prior Years 90 / 0.030   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     90 / 0.030

FY 2013   -     /   -     17 / 0.010   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     17 / 0.010

FY 2014   -     /   -       -     /   -     36 / 0.010   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     36 / 0.010

FY 2015   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2016   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2017   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2018   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2019   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

To Complete   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

Total 90 / 0.030 17 / 0.010 36 / 0.010   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     143 / 0.050

Installation Schedule
FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

PYS Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 TC Tot
In 60   -     17   -       -       -     36   -       -     15 16   -       -     15 14   -       -     14 13   -       -       -       -       -       -       -       -       -       -       -     200
Out 60   -     17   -       -       -     36   -       -     15 16   -       -     15 14   -       -     14 13   -       -       -       -       -       -       -       -       -       -       -     200
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JF0100 / JOINT CHEMICAL AGENT
DETECTOR (JCAD)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 230.000 13.921 41.512   -       -       -       -       -       -       -       -     285.433
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 230.000 13.921 41.512   -       -       -       -       -       -       -       -     285.433
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 230.000 13.921 41.512   -      -      -      -      -      -      -      -    285.433

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     147.639   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

M4A1 JCAD - FRP
- M4A1 JCAD -
Hardware 11.084 5,391 59.754 6.361 1,562 9.936 6.551 5,147 33.718   -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    207.393   -      -    9.936   -      -    33.718   -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    207.393   -      -    9.936   -      -    33.718   -      -      -      -      -      -      -      -      -    

Support Cost

Engineering Support
(Gov't)   -       -     8.462   -       -     1.745   -       -     3.837   -       -       -       -       -       -       -       -       -    

System Fielding Support
(Gov't) (First Article Test
(FAT), Total Package
Fielding, First Destinat...   -       -     6.911   -       -     1.240   -       -     3.957   -       -       -       -       -       -       -       -       -    

Program Management
Support   -       -     7.234   -       -     1.000   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    22.607   -      -    3.985   -      -    7.794   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    230.000   -      -    13.921   -      -    41.512   -      -      -      -      -      -      -      -      -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JF0100 / JOINT CHEMICAL AGENT
DETECTOR (JCAD)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     147.639

M4A1 JCAD - FRP
- M4A1 JCAD -
Hardware   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     103.408

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    251.047

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    251.047

Support Cost

Engineering Support
(Gov't)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     14.044

System Fielding Support
(Gov't) (First Article Test
(FAT), Total Package
Fielding, First Destinat...   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     12.108

Program Management
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     8.234

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    34.386

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    285.433

Remarks:
Beginning in FY 2015, the [JOINT CHEMICAL AGENT DETECTOR (JCAD)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The JCAD program employs an incremental acquisition strategy to develop a miniaturized, rugged, and portable point chemical agent detector that automatically and simultaneously detects, identifies and
alerts in the presence of nerve, blister, and blood chemical warfare agents.  The M4 JCAD entered full rate production in September 2008 and were procured through FY10.  The M4A1 reduces operations and
sustainment costs to the Warfighter and obtains many of the objective values in the JCAD Increment I CPD.  Production of the M4A1 began April FY11.  JCAD will be used for wheeled vehicles, stand alone,
and individual Soldier applications.  The M4 JCAD will replace the M8A1 and the M22 Automatic Chemical Agent Alarms (ACAA/ACADA).  The M4A1 may also replace the Chemical Agent Monitor (CAM) and
Improved Chemical Agent Monitor (ICAM) and other legacy systems currently used by the individual Services.  These funds also support a Lifecycle Replacement (LR) for the Navy's Improved Point Detection
System (IPDS).  The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical
warfare vapors external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with an algorithm library and embedded data processing that automatically detects and
alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JC0208 / JOINT EFFECTS MODEL
(JEM)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 20.809   -       -       -       -       -       -       -       -       -       -     20.809
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 20.809   -       -       -       -       -       -       -       -       -       -     20.809
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 20.809   -      -      -      -      -      -      -      -      -      -    20.809

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Package Fielding Cost

Recurring Cost

Prior/Future combined
efforts   -       -     14.098   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JEM INCR. 2 -
System Fielding
Support (TPF, FDT,
NET)   -       -     6.711   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    20.809   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    

Subtotal: Package Fielding
Cost   -      -    20.809   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    20.809   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Package Fielding Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     14.098

JEM INCR. 2 -
System Fielding   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     6.711
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JC0208 / JOINT EFFECTS MODEL
(JEM)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support (TPF, FDT,
NET)

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    20.809

Subtotal: Package Fielding
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    20.809

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    20.809

Remarks:
Beginning in FY 2015, the [JOINT EFFECTS MODEL (JEM)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Joint Effects Model (JEM) is DoD's only accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM is being developed in separate increments and
is capable of modeling hazards in a variety of scenarios including: counterforce, passive defense, accident and/or incidents, high altitude releases, urban NBC environments, building interiors, and human
performance degradation.  Battle space commanders and first responders must have a CBRN hazard prediction capability in order to make decisions that will minimize risks of CBRN contamination and enable
them to continue mission operations.  JEM operates in an integrated fashion with operational and tactical Command, Control, communications, Computers, Intelligence, Surveillance and Reconnaissance
(C4ISR) systems, and in a standalone mode.  JEM interfaces and communicates with the other programs such as JWARN, weather systems, intelligence systems, and various databases.

Justification: PROC: $1141K FY15 supports JEM Incr. 2 Total Package Fielding (TPF) and New Equipment Training (NET).
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
MC0100 / JOINT NBC
RECONNAISSANCE SYSTEM
(JNBCRS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 315.866 83.215   -       -       -       -       -       -       -       -       -     399.081
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 315.866 83.215   -       -       -       -       -       -       -       -       -     399.081
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 315.866 83.215   -      -      -      -      -      -      -      -      -    399.081

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     235.575   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JNBCRS NBC
EQUIPMENT SUITES
- NBC Equipment
Sensor Suite-CVSS 40.951 41 1.679 57.052 58 3.309   -       -       -       -       -       -       -       -       -       -       -       -    

JNBCRS NBC
EQUIPMENT SUITES
- NBC Equipment
Sensor Suite-CBMS 222.195 41 9.110 290.655 58 16.858   -       -       -       -       -       -       -       -       -       -       -       -    

JNBCRS NBC
EQUIPMENT SUITES
- NBC Equipment
Sensor Suite-SPG 86.561 41 3.549 139.603 58 8.097   -       -       -       -       -       -       -       -       -       -       -       -    

JNBCRS NBC
EQUIPMENT SUITES
- NBC Equipment
Sensor Suite-JBPDS 320.585 41 13.144 379.569 58 22.015   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    263.057   -      -    50.279   -      -      -      -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    263.057   -      -    50.279   -      -      -      -      -      -      -      -      -      -      -      -    

Support Cost

TADSS   -       -     2.747   -       -     2.700   -       -       -       -       -       -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
MC0100 / JOINT NBC
RECONNAISSANCE SYSTEM
(JNBCRS)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Engineering Support   -       -     7.425   -       -     5.807   -       -       -       -       -       -       -       -       -       -       -       -    

Technical Manual
Updates   -       -     2.353   -       -     0.757   -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Change
Orders   -       -     1.786   -       -     2.000   -       -       -       -       -       -       -       -       -       -       -       -    

Initial Spares/Pipeline   -       -     28.936   -       -     11.603   -       -       -       -       -       -       -       -       -       -       -       -    

Sensor Processing
Group Software Support
and Upgrades   -       -     9.562   -       -     10.069   -       -       -       -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    52.809   -      -    32.936   -      -      -      -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    315.866   -      -    83.215   -      -      -      -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     235.575

JNBCRS NBC
EQUIPMENT SUITES
- NBC Equipment
Sensor Suite-CVSS   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     4.988

JNBCRS NBC
EQUIPMENT SUITES
- NBC Equipment
Sensor Suite-CBMS   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     25.968

JNBCRS NBC
EQUIPMENT SUITES
- NBC Equipment
Sensor Suite-SPG   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     11.646

JNBCRS NBC
EQUIPMENT SUITES
- NBC Equipment
Sensor Suite-JBPDS   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     35.159

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    313.336

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    313.336

Support Cost

TADSS   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     5.447
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
MC0100 / JOINT NBC
RECONNAISSANCE SYSTEM
(JNBCRS)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     13.232

Technical Manual
Updates   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.110

Engineering Change
Orders   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.786

Initial Spares/Pipeline   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     40.539

Sensor Processing
Group Software Support
and Upgrades   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     19.631

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    85.745

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    399.081

Remarks:
Beginning in FY 2015, the [JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS), including the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV), NBC equipment suites provide field
commanders with point and early warning intelligence for real time field assessment of NBC hazards.  The NBC Equipment Suite consists of the Chemical and Biological Mass Spectrometer II (CBMS II), Joint
Biological Point Detection System (JBPDS), Chemical Vapor Sampling System (CVSS), Training Aids, Devices and Simulation Systems (TADSS), the Sensor Processing Group and associated initial and pipeline
spares.  The NBC Equipment Suite performs the vital function of detecting, identifying, collecting, reporting, and marking NBC hazards and toxic industrial chemicals.  Prior year funds were used for the Joint
Service Light NBC Reconnaissance System in addition to NBC equipment suites for the Stryker NBCRV.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
G47101 / JOINT WARNING &
REPORTING NETWORK (JWARN)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 91.369 2.646 1.112   -       -       -       -       -       -       -       -     95.127
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 91.369 2.646 1.112   -       -       -       -       -       -       -       -     95.127
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 91.369 2.646 1.112   -      -      -      -      -      -      -      -    95.127

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Software Cost

Recurring Cost

Prior/Future combined
efforts   -       -     91.369   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JWARN INCR.
1 - Software
& Installation
(Contractor)   -       -     0.000   -       -     0.656   -       -     0.289   -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    91.369   -      -    0.656   -      -    0.289   -      -      -      -      -      -      -      -      -    

Subtotal: Software Cost   -      -    91.369   -      -    0.656   -      -    0.289   -      -      -      -      -      -      -      -      -    

Package Fielding Cost

Recurring Cost

JWARN INCR. 1
- System Fielding
Support (TPF, FDT,
NET)   -       -     0.000   -       -     1.405   -       -     0.556   -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    0.000   -      -    1.405   -      -    0.556   -      -      -      -      -      -      -      -      -    

Subtotal: Package Fielding
Cost   -      -    0.000   -      -    1.405   -      -    0.556   -      -      -      -      -      -      -      -      -    

Support Cost

JWARN INCR. 1 -
Technical Engineering
Support   -       -     0.000   -       -     0.585   -       -     0.267   -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    0.000   -      -    0.585   -      -    0.267   -      -      -      -      -      -      -      -      -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
G47101 / JOINT WARNING &
REPORTING NETWORK (JWARN)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Gross/Weapon System
Cost   -      -    91.369   -      -    2.646   -      -    1.112   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Software Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     91.369

JWARN INCR.
1 - Software
& Installation
(Contractor)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.945

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    92.314

Subtotal: Software Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    92.314

Package Fielding Cost

Recurring Cost

JWARN INCR. 1
- System Fielding
Support (TPF, FDT,
NET)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.961

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.961

Subtotal: Package Fielding
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.961

Support Cost

JWARN INCR. 1 -
Technical Engineering
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.852

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.852

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    95.127

Remarks:
Beginning in FY 2015, the [JOINT WARNING & REPORTING NETWORK (JWARN)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Joint Warning and Reporting Network (JWARN) provides the Joint Forces with a comprehensive Early Warning (EW) analysis and response capability to minimize the effects of hostile Chemical, Biological,
Radiological, and Nuclear (CBRN) attacks, incidents and accidents.  It provides the operational capability to employ CBRN warning technology which will collect, analyze, identify, locate, report, and disseminate
CBRN warnings.  JWARN will transition from a Command and Control (C2) platform specific implementation to a Web-based Service Oriented Architecture (SOA) meeting the DoD's evolution to a more
comprehensive Common Operating Environment (COE).  JWARN Increment 2 will provide an expansion of sensors that will connect to JWARN, increased automation of message handling, improved false alarm
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
G47101 / JOINT WARNING &
REPORTING NETWORK (JWARN)

filtering, integration of route-planning calculator, and interoperability with additional Command and Control (C2), medical information and evolving Bio-Surveillance systems.  JWARN will be located in Command
and Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel to improve the efficiency of limited CBRN personnel assets.  This employment
will transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support operational decision making in a CBRN environment.  JWARN will
integrate existing sensors into a sensor network or host C2 system, but does not provide the sensors that will be employed in the operating environment.  JWARN will be compatible and integrated with Joint
Services Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) Systems and will operate as a standalone capability in the next increment of development.
Activities include: logistical elements, support equipment, manuals and training required to operate and support the system.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JN0900 / NON TRADITIONAL AGENT
DETECTION (NTAD)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 7.562 4.770 8.000   -       -       -       -       -       -       -       -     20.332
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 7.562 4.770 8.000   -       -       -       -       -       -       -       -     20.332
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 7.562 4.770 8.000   -      -      -      -      -      -      -      -    20.332

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     1.150   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

NTA DETECT - Light
Domestic Response
Capability Kit 280.000 8 2.240   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

NTA DETECT -
Heavy Domestic
Response Capability
Kit Upgrade   -       -     0.000   -       -       -     315.000 7 2.205   -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    3.390   -      -      -      -      -    2.205   -      -      -      -      -      -      -      -      -    

Subtotal: Hardware Cost   -      -    3.390   -      -      -      -      -    2.205   -      -      -      -      -      -      -      -      -    

Logistics Cost

Recurring Cost

Advanced Threat Box
Logistics Support   -       -     2.381   -       -     0.473   -       -       -       -       -       -       -       -       -       -       -       -    

Domestic Response
Capability Logistics
Support   -       -     0.000   -       -     3.217   -       -     3.240   -       -       -       -       -       -       -       -       -    

Subtotal: Recurring Cost   -      -    2.381   -      -    3.690   -      -    3.240   -      -      -      -      -      -      -      -      -    

Subtotal: Logistics Cost   -      -    2.381   -      -    3.690   -      -    3.240   -      -      -      -      -      -      -      -      -    

Support Cost

Fielding Support   -       -     1.111   -       -       -       -       -     0.300   -       -       -       -       -       -       -       -       -    
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JN0900 / NON TRADITIONAL AGENT
DETECTION (NTAD)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Engineering Support   -       -     0.680   -       -     1.080   -       -     1.100   -       -       -       -       -       -       -       -       -    

Advanced Threat
Capability Update   -       -     0.000   -       -       -       -       -     1.155   -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    1.791   -      -    1.080   -      -    2.555   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    7.562   -      -    4.770   -      -    8.000   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.150

NTA DETECT - Light
Domestic Response
Capability Kit   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.240

NTA DETECT -
Heavy Domestic
Response Capability
Kit Upgrade   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.205

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    5.595

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    5.595

Logistics Cost

Recurring Cost

Advanced Threat Box
Logistics Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.854

Domestic Response
Capability Logistics
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     6.457

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    9.311

Subtotal: Logistics Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    9.311

Support Cost

Fielding Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.411

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.860

Advanced Threat
Capability Update   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.155

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    5.426
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JN0900 / NON TRADITIONAL AGENT
DETECTION (NTAD)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    20.332

Remarks:
The Non-Traditional Agent Detection (NTAD) efforts provide a family of broad spectrum detection systems, through an incremental approach, which will enhance the Warfighter's ability to attain situational
awareness and respond to unknown and emerging hazards.  The products provide a near term capability to detect emerging threat materials in addition to affording a common core technology which can
be exploited to serve a broad spectrum detection system for lab deployable, fixed site, and handheld applications.  Funds procure Domestic Response Capability (DRC) kits to fill the current Civil Support
Team (CST) Operational Need Statement (ONS).  DRC Kits provide emerging threat capability to domestic response units.  Two DRC kit configurations are provided to the CST units - Light and Heavy.  Light
configuration provides detection, personnel protection, decontamination, and supportive medical care.  Heavy configuration includes detection, personnel protection, decontamination, supportive medical care and
the Desorption Electro Spray Ionization Mass Spectrometer (DESI MS), providing CST units with field confirmatory capability.

Justification: No funding in FY15.

RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/NTA DETECT: RDT&E FY12 and Prior - 2.600M
CA5/NTA DETECT: RDT&E FY12 and Prior - 50.999M; FY13 - 4.431M; FY14 - 0.500M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NTA DETECT - COTS/GOTS Capability Shortfall Closure (Sep 2011 to Jun 2013)
NTA DETECT - Field Deployable Mass Spec DT/OA (Dec 2011 to Mar 2012)
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JS5230 / SOFTWARE SUPPORT
ACTIVITY (SSA)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 2.200   -     0.100   -       -       -       -       -       -       -       -     2.300
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 2.200   -     0.100   -       -       -       -       -       -       -       -     2.300
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 2.200   -    0.100   -      -      -      -      -      -      -      -    2.300

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Prior/Future combined
efforts   -       -     2.200   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

SSA - System Fielding
Support (TFP, NET)   -       -     0.000   -       -       -       -       -     0.100   -       -       -       -       -       -       -       -       -    

Subtotal: Support Cost   -      -    2.200   -      -      -      -      -    0.100   -      -      -      -      -      -      -      -      -    

Gross/Weapon System
Cost   -      -    2.200   -      -      -      -      -    0.100   -      -      -      -      -      -      -      -      -    

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.200

SSA - System Fielding
Support (TFP, NET)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.100

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2.300

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2.300

Remarks:
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
GP2000 / CONTAMINATION AVOIDANCE

Item Number / Title [DODIC]:
JS5230 / SOFTWARE SUPPORT
ACTIVITY (SSA)

The JPEO-CBD SSA is a JPEO-CBD user developmental support and service organization supporting all JPMs and JPEO-CBD Directorates by providing enterprise-wide services to facilitate net-centric
interoperability of systems in acquisition for the Warfighter.  The SSA provides the CBRND Warfighter with Joint Service solutions for Integrated Architectures, Data Management/Modeling, Information
Assurance, Interoperability Certifications, Verification, Validation and Accreditation (VV&A) to support interoperable and integrated net-centric, service-oriented solutions for CBRND systems.  The SSA
emphasizes development of reference implementations to guide Government and industry system and software developers to ensure that their products meet common interoperability standards.

The latest technologies/products include the definition of a Common CBRN Sensor Integration Standard (CCSI) and the CBRN Data Model.  These technologies and direct enablers for the development of CBRN
integrated sensor networks and the dissemination of CBRN information across all users.

The SSA directly supports CBDP Bio-Surveillance initiatives in providing common service oriented architecture and framework for the collection and dissemination of Bio-Surveillance information.

Justification: SSA provides the JPEO and CBRN community with critical "plug and play" capabilities which allow for system modularity and re-configurability across the enterprise.  SSA helps ensure that the
various programs and projects are designing/adhering to DoD and industry standards to avoid proprietary/stove-pipe solutions.  The requirement for net-centric, composable solutions provides the near term
foundation for the Warfighter's ability to communicate his CBRN solutions and interoperate with other service operational systems.  It also supports a longer term ability to interoperate with related agencies and to
reduce the Warfighter's CBRN footprint as technologies improve.
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -     (a)   -     (b)   -     (c)   -     (d)   -     (e)   -     (f)

Gross/Weapon System Cost ($ in Millions) 0.000   -       -     170.137   -     170.137 142.200 (g) 166.115 (h) 200.406 (i) 311.109 (j)   -     (k) 989.967 (l)

Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     170.137   -     170.137 142.200 166.115 200.406 311.109   -     989.967
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    170.137   -    170.137 142.200 166.115 200.406 311.109   -    989.967

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Budget Years Quantity values do not sum to the represented total intentionally:
(a) FY 2016 Quantity Delta: 10
(b) FY 2017 Quantity Delta: 69
(c) FY 2018 Quantity Delta: 1,067
(d) FY 2019 Quantity Delta: 1,195
(e) FY To Complete Quantity Delta: 0
(f) FY Total Quantity Delta: 2,341

Budget Years Cost values do not sum to the represented total intentionally:
(g) FY 2016 Cost Delta: 20.350 million
(h) FY 2017 Cost Delta: 38.264 million
(i) FY 2018 Cost Delta: 88.370 million
(j) FY 2019 Cost Delta: 149.356 million
(k) FY To Complete Cost Delta: 0.000 million
(l) FY Total Cost Delta: 296.340 million

Description:
Beginning in FY15, the Chemical Biological Situational Awareness (CB SA) Budget Line Item (BLIN) facilitates a family-of-systems approach across the domains providing situational awareness capabilities to
the Joint Force through a consolidated CB SA portfolio that comprises efforts across contamination avoidance, special purpose units, homeland defense, diagnostics, and CB surveillance.  Efforts previously
captured under the Contamination Avoidance (GP2000), Installation Force Protection (JS1000), and diagnostics and biosurveillance efforts under the Joint Bio Defense Program (Medical) (MA0800) BLINs are
now consolidated in this BLIN.

Specific situational awareness efforts provided include detection, warning and reporting, reconnaissance systems, field analytics systems, diagnostics equipment and special purpose unit equipment.

Efforts in the area of chemical, biological and radiological detection include; (1) Joint Biological Point Detection System (JBPDS) a point detection suite consisting of complementary trigger, sampler, detector,
and identification technologies to detect and identify the full range of biological agents in real-time; (2) Joint Chemical Agent Detector (JCAD) an automatic, lightweight man-portable, point-sampling, chemical
warfare agent vapor detection/warning system which includes simultaneous and automatic detection by class (nerve, blister, and blood), identification and quantification of hazard levels, and data communication
interface and the MK26 Mod 0 Improved (chemical agent) Point Detection System (IPDS) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the
ship; and IPDS is an Ion Mobility Spectroscopy (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
at low concentrations and has the capability of rejecting common shipboard interferents; (3) The Non-Traditional Agent Detection (NTAD) Program will evaluate and test developmental technologies to enhance
detection systems' capability to detect NTAs.

Efforts in the warning, reporting and reconnaissance area include; (1) Joint Warning and Reporting Network (JWARN) provides a fully automated NBC detection and warning process throughout the battle
space; (2) Software Support Activity (SSA) is a user development system providing enterprise-wide services and coordination to facilitate net-centric interoperability; (3) Joint Nuclear Biological and Chemical
Reconnaissance Systems (JNBCRS) provide field commanders with point and stand-off intelligence for real time field assessment of NBC hazards which includes support of the Stryker Nuclear Biological
and Chemical Reconnaissance Vehicles (NBCRV); and (4) CBRN Dismounted Reconnaissance Systems (CBRN DRS) provides mission critical reconnaissance platoon dismounted capabilities for detection,
presumptive identification, sample collection, marking and immediate reporting of standard NBC hazards, to include hazardous industrial materials; (5) The Next Generation Diagnostic System (NGDS) program
is a DoD effort to develop and field a common medical test equipment and diagnostic platform among all Military Services.  A multi-incremental configuration, evolutionary development and fielding approach is
proposed which will provide expanded capability for an early warning tool of health threats, early detection of health events, and overall situational awareness.  NGDS will identify both BW agents and pathogens
of operational concern (Increment 1).  (6) The Critical Reagents Program (CRP) integrates and consolidates all DoD reagents/antibodies/DNA biological detection requirements.  (7) Biosurveillance (BSV)
requirements address medical and physical CBRN mission needs for the Joint Biosurveillance Common Framework (JBCF), which will provide a single enterprise environment that supports collaboration, data
sharing and coordination between multiple BSV stakeholders.

Efforts in field analytics, homeland defense, and special purpose units include; (1) an integrated chemical, biological, nuclear and explosive (CBRNE) rapid response capability for the National Guard Bureaus
(NGB) Weapons of Mass Destruction - Combat Support Teams (WMD-CST) and Special Purpose Units to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they exist
through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.  (2) The
Common Analytical Laboratory System (CALS), which will be modular, scalable and adaptable to a variety of concept of operations (CONOPS) and environmental conditions.  Currently, fielded systems have
been designed independently by various agencies with the intent of meeting specific units requirements.  As a result, multiple mobile lab configurations exist with differing sustainment tails and lacking in
commonality.  CALS will incorporate an open architecture that can accommodate quick installation or removal of equipment as mission requirements dictate.  As well, it will provide the ability to rapidly develop a
common operating picture allowing first responders and DoD officials to determine the appropriate course of action.

Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - MC0101 /
CBRN DISMOUNTED
RECONNAISSANCE
SYSTEMS (CBRN DRS)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     113.333   -       -       -       -       -     113.333

Item - JX0210 / CRITICAL
REAGENTS PROGRAM
(CRP)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     1.011   -       -       -       -       -     1.011

P-3a - JF0100 / Joint
Chemical Agent Detector
(JCAD)

P-3a

  -       -       -       -       -       -       -       -       -       -       -     4.426   -       -       -       -       -     4.426

Item - JF0100 / JOINT
CHEMICAL AGENT
DETECTOR (JCAD)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     29.259   -       -       -       -       -     29.259

Item - JC0208 / JOINT
EFFECTS MODEL (JEM)

P-5
  -       -     0.000   -       -       -       -       -       -       -       -     1.141   -       -       -       -       -     1.141
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - MC0100 / JOINT
NBC RECONNAISSANCE
SYSTEM (JNBCRS)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     3.600   -       -       -       -       -     3.600

Item - G47101 / JOINT
WARNING & REPORTING
NETWORK (JWARN)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     0.766   -       -       -       -       -     0.766

Item - JM8788 /
NEXT GENERATION
DIAGNOSTICS SYSTEM
(NGDS)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     3.861   -       -       -       -       -     3.861

Item - JS0004 / WMD - CIVIL
SUPPORT TEAMS (WMD
CST)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     12.740   -       -       -       -       -     12.740

Total Gross/Weapon
System Cost   -      -    0.000   -      -      -      -      -      -      -      -    170.137   -      -      -      -      -    170.137

Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - MC0101 /
CBRN DISMOUNTED
RECONNAISSANCE
SYSTEMS (CBRN DRS)

P-5

  -       -     97.399   -       -     98.453   -       -     95.333   -       -     144.289   -       -       -       -       -     548.807

Item - JX0210 / CRITICAL
REAGENTS PROGRAM
(CRP)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.011

P-3a - JF0100 / Joint
Chemical Agent Detector
(JCAD)

P-3a

  -       -     5.456   -       -     6.077   -       -       -       -       -       -       -       -       -       -       -     15.959

Item - JF0100 / JOINT
CHEMICAL AGENT
DETECTOR (JCAD)

P-5

  -       -     2.378   -       -     1.470   -       -       -       -       -       -       -       -       -       -       -     33.107

Item - JC0208 / JOINT
EFFECTS MODEL (JEM)

P-5
  -       -     3.316   -       -     5.069   -       -     3.086   -       -     3.031   -       -       -       -       -     15.643

Item - MC0100 / JOINT
NBC RECONNAISSANCE
SYSTEM (JNBCRS)

P-5

  -       -     3.600   -       -     3.600   -       -     3.600   -       -       -       -       -       -       -       -     14.400

Item - G47101 / JOINT
WARNING & REPORTING
NETWORK (JWARN)

P-5

  -       -       -       -       -     4.589   -       -     1.522   -       -     0.533   -       -       -       -       -     7.410

Item - JM8788 /
NEXT GENERATION
DIAGNOSTICS SYSTEM
(NGDS)

P-5

  -       -     4.632   -       -     8.593   -       -     8.495   -       -     13.900   -       -       -       -       -     39.481
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - JS0004 / WMD - CIVIL
SUPPORT TEAMS (WMD
CST)

P-5

  -       -     5.069   -       -       -       -       -       -       -       -       -       -       -       -       -       -     17.809

Total Gross/Weapon
System Cost   -      -    142.200   -      -    166.115   -      -    200.406   -      -    311.109   -      -      -      -      -    989.967

*For Items, Title represents the Item Number / Title [DODIC]. For the P-3a, Title represents the Modification Number / Title.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
Situational Awareness is a primary objective of the Chemical Biological Defense Program.  Operational forces have an immediate need to safely operate, survive, and sustain operations in an NBC agent threat
environment.  Contamination Avoidance is necessary to maintain operational efficiency and minimize the need to decontaminate vehicles, equipment, and areas.  Advanced chemical defensive equipment is
required to enhance US capability to detect and identify threat agents in the battle space and the homeland.  Warning, reporting, and reconnaissance efforts will provide a tiered strategy for detection and warning
comprised of complementary detection/identification systems to provide theater protection against a large area and point attacks.  Additionally, efforts in this BLIN support Special Purpose Unit operations and the
National Guard Bureau WMD-CSTs.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     113.333   -     113.333 97.399 98.453 95.333 144.289   -     548.807
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     113.333   -     113.333 97.399 98.453 95.333 144.289   -     548.807
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    113.333   -    113.333 97.399 98.453 95.333 144.289   -    548.807

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CBRN DRS -
DR SKO Army
Configuration   -       -     0.000   -       -       -       -       -       -     1,148.000 42 48.216   -       -       -     1,148.000 42 48.216

CBRN DRS - DR
SKO Marine Corps
Configuration   -       -     0.000   -       -       -       -       -       -     1,773.000 6 10.638   -       -       -     1,773.000 6 10.638

CBRN DRS - DR
SKO Air Force
Configuration   -       -     0.000   -       -       -       -       -       -     355.000 35 12.425   -       -       -     355.000 35 12.425

DR SKO Initial Spares   -       -     0.000   -       -       -       -       -       -       -       -     10.738   -       -       -       -       -     10.738

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    82.017   -      -      -      -      -    82.017

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    82.017   -      -      -      -      -    82.017

Support Cost

Fielding Support   -       -     0.000   -       -       -       -       -       -       -       -     7.879   -       -       -       -       -     7.879

Engineering Support   -       -     0.000   -       -       -       -       -       -       -       -     9.053   -       -       -       -       -     9.053

DR SKO Contractor
Logistics Support   -       -     0.000   -       -       -       -       -       -       -       -     14.384   -       -       -       -       -     14.384

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    31.316   -      -      -      -      -    31.316

Volume 1 - 81



UNCLASSIFIED

LI SA0001 - SITUATIONAL AWARENESS UNCLASSIFIED
Chemical and Biological Defense Program Page 6 of 27 P-1 Line #95

Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    113.333   -      -      -      -      -    113.333

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     97.399   -       -     98.453   -       -     95.333   -       -     144.289   -       -       -       -       -     435.474

CBRN DRS -
DR SKO Army
Configuration   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     48.216

CBRN DRS - DR
SKO Marine Corps
Configuration   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     10.638

CBRN DRS - DR
SKO Air Force
Configuration   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     12.425

DR SKO Initial Spares   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     10.738

Subtotal: Recurring Cost   -      -    97.399   -      -    98.453   -      -    95.333   -      -    144.289   -      -      -      -      -    517.491

Subtotal: Hardware Cost   -      -    97.399   -      -    98.453   -      -    95.333   -      -    144.289   -      -      -      -      -    517.491

Support Cost

Fielding Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     7.879

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     9.053

DR SKO Contractor
Logistics Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     14.384

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    31.316

Gross/Weapon System
Cost   -      -    97.399   -      -    98.453   -      -    95.333   -      -    144.289   -      -      -      -      -    548.807

Remarks:
Prior to FY 2015, the [CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The CBRN Dismounted Reconnaissance Systems (CBRN DRS) consists of portable, commercial and government off-the-shelf equipment which provides personnel protection from current and emerging CBRN
hazards through detection, identification, sample collection, decontamination, marking, and hazard reporting for CBRN threats.  The system supports Dismounted Reconnaissance, Surveillance, and CBRN Site
Assessment missions which enables more detailed and near real-time CBRN information flow for the Warfighter.  The Domestic Response Capability (DRC) consists of commercial and government off-the-shelf
equipment which will enhance current Civil Support Team (CST) capability to address emerging threats in a domestic incident.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Justification: P2000 FY15 procures eighty three (83) Dismounted Reconnaissance Sets, Kits, and Outfits (DR SKO).

RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/CBRN DRS: RDT&E FY12 and Prior - 2.453M
CA5/CBRN DRS: RDT&E FY12 and Prior - 81.347M; FY13 - 14.468M; FY14 - 2.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CBRN DRS - Milestone (MS) B: Mar 2011
CBRN DRS - Critical Design Review: May 2011
CBRN DRS - Milestone (MS) C LRIP: Mar 2013
CBRN DRS - Production Qualification Test (Mar 2013 to Jun 2013)
CBRN DRS - MOT&E (Jun 2013 to Sep 2013)
CBRN DRS - FRP/Deployment (Mar 2014 to Sep 2022)
CBRN DRS - First Article Test: Sep 2014
CBRN DRS - IOC - Navy: Sep 2014
CBRN DRS - IOC - Air Force: Jun 2015
CBRN DRS - IOC - Army: Sep 2015
CBRN DRS - IOC - USMC: Mar 2016
CBRN DRS - Emerging Threat Component/System DT (Sep 2011 to Dec 2011)
CBRN DRS - Emerging Threat Component/System IOC: Mar 2012
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JX0210 / CRITICAL REAGENTS
PROGRAM (CRP)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     1.011   -     1.011   -       -       -       -       -     1.011
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     1.011   -     1.011   -       -       -       -       -     1.011
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    1.011   -    1.011   -      -      -      -      -    1.011

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Repository Equipment,
Maintenance, and
Service Contracts   -       -     0.000   -       -       -       -       -       -       -       -     0.815   -       -       -       -       -     0.815

Quality Assurance/
Quality Control Support   -       -     0.000   -       -       -       -       -       -       -       -     0.176   -       -       -       -       -     0.176

Inventory and Customer
Management Database   -       -     0.000   -       -       -       -       -       -       -       -     0.020   -       -       -       -       -     0.020

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    1.011   -      -      -      -      -    1.011

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    1.011   -      -      -      -      -    1.011

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Repository Equipment,
Maintenance, and
Service Contracts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.815

Quality Assurance/
Quality Control Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.176

Inventory and Customer
Management Database   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.020
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JX0210 / CRITICAL REAGENTS
PROGRAM (CRP)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.011

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.011

Remarks:
Prior to FY 2015, the [CRITICAL REAGENTS PROGRAM (CRP)] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

In order to detect anthrax spores (antigen), a critical reagent (genomics material) may be needed for use in a detection platform (e.g. Joint Biological Agent and Identification Systems).  Multiple medical and non-
medical platforms require a continuous, quality supply of critical reagents for effective warning to significantly enhance force survivability.  They are also required for rapid medical diagnosis to ensure appropriate
treatment of exposed personnel.  A common set of reagents for all platforms are required.  The Critical Reagents Program (CRP) will ensure the standardization, quality, and availability of reagents that are
critical to the successful development, test, and operation of BW detection systems and medical biological products.  The CRP integrates and consolidates all Department of Defense (DoD) biological threat
reagents/antibodies detection requirements from System Development and Demonstration (SDD) through production.  The CRP will ensure the availability of high quality reagents and detection assays (LFI,
PCR, ECL) throughout the life cycle of all systems managed to include: Biological Integrated Detection System (BIDS), Joint Biological Point Detection System (JBPDS), Joint Biological Tactical Detection System
(JBTDS), Whole System Live Agent Testing (WSLAT), Joint Chemical Biological Radiological Water Monitor (JCBRAWM), Joint Portal Shield (JPS), Common Analytical Laboratory Suite (CALS), National Guard
Bureau (NGB), Civil Support Teams (CST), Transformational Medical Technologies Program (TMT), Pentagon Force Protection Agency (PFPA), Department of Homeland Security (DHS), US Department of
Agriculture (USDA), Food and Drug Administration (FDA), National Institute of Allergy and Infectious Disease (NIAID), Federal Emergency Management Agency (FEMA), and US Capitol Police.  The CRP also
supports the Navy Forward Deployed Lab, the Area Medical Lab (AML), the Army 20th Support Command (Chemical, Biological, Nuclear and High Yield Explosives [CBRNE]), the Army Technical Escort Unit
(TEU), the Marine Corps Chemical-Biological Incident Response Force (CBIRF), other counter-terrorist and special reconnaissance teams, and foreign countries.  The CRP is also responsible for managing the
production, storage and validation of Hand Held Immunochromatographic Assays (HHAs), polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies, and
select biological threat agent and genomic reference materials.

Note: Antibodies, assays, and reference materials are ordered using outside source funding (DoD and other Government agencies).

Justification: The CRP is responsible for managing the production, storage and validation of Hand Held Immunochromatographic Assays (HHA), polymerase chain reaction (PCR) genomic assays,
electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agent and genomic reference materials.
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Modification Number / Title:
JF0100 / Joint Chemical Agent Detector
(JCAD)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions)   -       -       -     4.426   -     4.426 5.456 6.077   -       -       -     15.959
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions)   -       -       -     4.426   -     4.426 5.456 6.077   -       -       -     15.959
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions)   -      -      -    4.426   -    4.426 5.456 6.077   -      -      -    15.959

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Description:
The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical warfare vapors
external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve
and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.  The Navy's current IPDS detector system is no longer supportable in FY14.

Development Status/Major Development Milestones
Date Title Description

Apr 2011 Production IPR
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Modification Number / Title:
JF0100 / Joint Chemical Agent Detector
(JCAD)

Models of Systems Affected: Multiple class ships Modification Type: Force Protection Related RDT&E PEs:

Prior Years FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
To

Complete Total

Financial Plan
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)

Procurement

Modification Item 1 of 1: Joint Chemical Agent
Detector (JCAD)

B Kits
Recurring

Equipment   -     /   -       -     /   -       -     /   -     31 / 4.036   -     /   -     31 / 4.036 29 / 3.926 27 / 3.838   -     /   -       -     /   -       -     /   -     87 / 11.800

Subtotal: Recurring   -     /   -      -     /   -      -     /   -    31 / 4.036   -     /   -    31 / 4.036 29 / 3.926 27 / 3.838   -     /   -      -     /   -      -     /   -    87 / 11.800

Subtotal: Joint Chemical Agent Detector (JCAD)   -     /   -      -     /   -      -     /   -    31 / 4.036   -     /   -    31 / 4.036 29 / 3.926 27 / 3.838   -     /   -      -     /   -      -     /   -    87 / 11.800

Subtotal: Procurement, All Modification Items   -     /   -      -     /   -      -     /   -    31 / 4.036   -     /   -    31 / 4.036 29 / 3.926 27 / 3.838   -     /   -      -     /   -      -     /   -    87 / 11.800

Support (All Modification Items)
Other   -     /   -       -     /   -       -     /   -       -     / 0.380   -     /   -       -     / 0.380   -     / 1.520   -     / 2.229   -     /   -       -     /   -       -     /   -       -     / 4.129

Subtotal: Support   -     /   -      -     /   -      -     /   -      -     / 0.380   -     /   -      -     / 0.380   -     / 1.520   -     / 2.229   -     /   -      -     /   -      -     /   -      -     / 4.129

Installation

Modification Item 1 of 1: Joint Chemical Agent Detector
(JCAD)

  -     /   -       -     /   -       -     /   -     31 / 0.010   -     /   -     31 / 0.010 29 / 0.010 27 / 0.010   -     /   -       -     /   -       -     /   -     87 / 0.030

Subtotal: Installation   -     /   -      -     /   -      -     /   -    31 / 0.010   -     /   -    31 / 0.010 29 / 0.010 27 / 0.010   -     /   -      -     /   -      -     /   -    87 / 0.030

Total

Total Cost (Procurement + Support + Installation)   -      -      -    4.426   -    4.426 5.456 6.077   -      -      -    15.959
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Modification Number / Title:
JF0100 / Joint Chemical Agent Detector
(JCAD)

Modification Item 1 of 1: Joint Chemical Agent Detector (JCAD)
Modification Item MDAP/MAIS Code:
Manufacturer Information

Manufacturer Name: Navy Depot Field Team Manufacturer Location: Norfolk, VA
Administrative Leadtime (in Months): 10 Production Leadtime (in Months): 6

Dates FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
Contract Dates Jul 2013 Mar 2014 Mar 2015
Delivery Dates Aug 2013 Aug 2014 Aug 2015

Installation Information

Method of Implementation: Alteration Installation Teams (AITs).

Prior Years FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
To

Complete Total

Installation Cost
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)

Prior Years   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2013   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2014   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2015   -     /   -       -     /   -       -     /   -     31 / 0.010   -     /   -     31 / 0.010   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     31 / 0.010

FY 2016   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     29 / 0.010   -     /   -       -     /   -       -     /   -       -     /   -     29 / 0.010

FY 2017   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     27 / 0.010   -     /   -       -     /   -       -     /   -     27 / 0.010

FY 2018   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2019   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

To Complete   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

Total   -     /   -       -     /   -       -     /   -     31 / 0.010   -     /   -     31 / 0.010 29 / 0.010 27 / 0.010   -     /   -       -     /   -       -     /   -     87 / 0.030

Installation Schedule
FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

PYS Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 TC Tot
In 60   -     17   -       -       -     36   -       -     15 16   -       -     15 14   -       -     14 13   -       -       -       -       -       -       -       -       -       -       -     200
Out 60   -     17   -       -       -     36   -       -     15 16   -       -     15 14   -       -     14 13   -       -       -       -       -       -       -       -       -       -       -     200
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JF0100 / JOINT CHEMICAL AGENT
DETECTOR (JCAD)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     29.259   -     29.259 2.378 1.470   -       -       -     33.107
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     29.259   -     29.259 2.378 1.470   -       -       -     33.107
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    29.259   -    29.259 2.378 1.470   -      -      -    33.107

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

M4A1 JCAD - FRP
- M4A1 JCAD -
Hardware   -       -     0.000   -       -       -       -       -       -     7.942 2,755 21.880   -       -       -     7.942 2,755 21.880

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    21.880   -      -      -      -      -    21.880

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    21.880   -      -      -      -      -    21.880

Support Cost

Engineering Support
(Gov't)   -       -     0.000   -       -       -       -       -       -       -       -     3.879   -       -       -       -       -     3.879

System Fielding Support
(Gov't) (First Article Test
(FAT), Total Package
Fielding, First Destinat...   -       -     0.000   -       -       -       -       -       -       -       -     3.500   -       -       -       -       -     3.500

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    7.379   -      -      -      -      -    7.379

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    29.259   -      -      -      -      -    29.259
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JF0100 / JOINT CHEMICAL AGENT
DETECTOR (JCAD)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     2.378   -       -     1.470   -       -       -       -       -       -       -       -       -       -       -     3.848

M4A1 JCAD - FRP
- M4A1 JCAD -
Hardware   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     21.880

Subtotal: Recurring Cost   -      -    2.378   -      -    1.470   -      -      -      -      -      -      -      -      -      -      -    25.728

Subtotal: Hardware Cost   -      -    2.378   -      -    1.470   -      -      -      -      -      -      -      -      -      -      -    25.728

Support Cost

Engineering Support
(Gov't)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.879

System Fielding Support
(Gov't) (First Article Test
(FAT), Total Package
Fielding, First Destinat...   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.500

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    7.379

Gross/Weapon System
Cost   -      -    2.378   -      -    1.470   -      -      -      -      -      -      -      -      -      -      -    33.107

Remarks:
Prior to FY 2015, the [JOINT CHEMICAL AGENT DETECTOR (JCAD)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The JCAD program employs an incremental acquisition strategy to develop a miniaturized, rugged, and portable point chemical agent detector that automatically and simultaneously detects, identifies and
alerts in the presence of nerve, blister, and blood chemical warfare agents.  The M4 JCAD entered full rate production in September 2008 and were procured through FY10.  The M4A1 reduces operations and
sustainment costs to the Warfighter and obtains many of the objective values in the JCAD Increment I CPD.  Production of the M4A1 began April FY11.  JCAD will be used for wheeled vehicles, stand alone,
and individual Soldier applications.  The M4 JCAD will replace the M8A1 and the M22 Automatic Chemical Agent Alarms (ACAA/ACADA).  The M4A1 may also replace the Chemical Agent Monitor (CAM) and
Improved Chemical Agent Monitor (ICAM) and other legacy systems currently used by the individual Services.  These funds also support a Lifecycle Replacement (LR) for the Navy's Improved Point Detection
System (IPDS).  The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical
warfare vapors external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with an algorithm library and embedded data processing that automatically detects and
alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.

Justification: FY15 procurement supports the purchase of 2,755 M4A1 JCADs for the Army and 31 IPDS-LRs for the Navy.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JC0208 / JOINT EFFECTS MODEL
(JEM)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     1.141   -     1.141 3.316 5.069 3.086 3.031   -     15.643
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     1.141   -     1.141 3.316 5.069 3.086 3.031   -     15.643
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    1.141   -    1.141 3.316 5.069 3.086 3.031   -    15.643

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Package Fielding Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JEM INCR. 2 -
System Fielding
Support (TPF, FDT,
NET)   -       -     0.000   -       -       -       -       -       -       -       -     1.141   -       -       -       -       -     1.141

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    1.141   -      -      -      -      -    1.141

Subtotal: Package Fielding
Cost   -      -    0.000   -      -      -      -      -      -      -      -    1.141   -      -      -      -      -    1.141

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    1.141   -      -      -      -      -    1.141

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Package Fielding Cost

Recurring Cost

Prior/Future combined
efforts   -       -     3.316   -       -     5.069   -       -     3.086   -       -     3.031   -       -       -       -       -     14.502

JEM INCR. 2 -
System Fielding   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.141
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JC0208 / JOINT EFFECTS MODEL
(JEM)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support (TPF, FDT,
NET)

Subtotal: Recurring Cost   -      -    3.316   -      -    5.069   -      -    3.086   -      -    3.031   -      -      -      -      -    15.643

Subtotal: Package Fielding
Cost   -      -    3.316   -      -    5.069   -      -    3.086   -      -    3.031   -      -      -      -      -    15.643

Gross/Weapon System
Cost   -      -    3.316   -      -    5.069   -      -    3.086   -      -    3.031   -      -      -      -      -    15.643

Remarks:
The Joint Effects Model (JEM) is DoD's only accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM is being developed in separate increments and
is capable of modeling hazards in a variety of scenarios including: counterforce, passive defense, accident and/or incidents, high altitude releases, urban NBC environments, building interiors, and human
performance degradation.  Battle space commanders and first responders must have a CBRN hazard prediction capability in order to make decisions that will minimize risks of CBRN contamination and enable
them to continue mission operations.  JEM operates in an integrated fashion with operational and tactical Command, Control, communications, Computers, Intelligence, Surveillance and Reconnaissance
(C4ISR) systems, and in a standalone mode.  JEM interfaces and communicates with the other programs such as JWARN, weather systems, intelligence systems, and various databases.

Justification: PROC: $1141K FY15 supports JEM Incr. 2 Total Package Fielding (TPF) and New Equipment Training (NET).
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
MC0100 / JOINT NBC
RECONNAISSANCE SYSTEM
(JNBCRS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     3.600   -     3.600 3.600 3.600 3.600   -       -     14.400
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     3.600   -     3.600 3.600 3.600 3.600   -       -     14.400
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    3.600   -    3.600 3.600 3.600 3.600   -      -    14.400

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Engineering Support   -       -     0.000   -       -       -       -       -       -       -       -     0.600   -       -       -       -       -     0.600

Logistics Support during
Doctrine, Techniques,
and Tactics (DTT)
Training   -       -     0.000   -       -       -       -       -       -       -       -     3.000   -       -       -       -       -     3.000

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    3.600   -      -      -      -      -    3.600

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    3.600   -      -      -      -      -    3.600

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Prior/Future combined
efforts   -       -     3.600   -       -     3.600   -       -     3.600   -       -       -       -       -       -       -       -     10.800

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.600

Logistics Support during
Doctrine, Techniques,   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.000
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
MC0100 / JOINT NBC
RECONNAISSANCE SYSTEM
(JNBCRS)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

and Tactics (DTT)
Training

Subtotal: Support Cost   -      -    3.600   -      -    3.600   -      -    3.600   -      -      -      -      -      -      -      -    14.400

Gross/Weapon System
Cost   -      -    3.600   -      -    3.600   -      -    3.600   -      -      -      -      -      -      -      -    14.400

Remarks:
Prior to FY 2015, the [JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS), including the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV), NBC equipment suites provide field
commanders with point and early warning intelligence for real time field assessment of NBC hazards.  The NBC Equipment Suite consists of the Chemical and Biological Mass Spectrometer II (CBMS II), Joint
Biological Point Detection System (JBPDS), Chemical Vapor Sampling System (CVSS), Training Aids, Devices and Simulation Systems (TADSS), the Sensor Processing Group and associated initial and pipeline
spares.  The NBC Equipment Suite performs the vital function of detecting, identifying, collecting, reporting, and marking NBC hazards and toxic industrial chemicals.  Prior year funds were used for the Joint
Service Light NBC Reconnaissance System in addition to NBC equipment suites for the Stryker NBCRV.

Justification: FY15 funds support repair part replacement during Doctrine, Techniques, and Tactics (DTT) portion of New Equipment Training (NET).
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
G47101 / JOINT WARNING &
REPORTING NETWORK (JWARN)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     0.766   -     0.766   -     4.589 1.522 0.533   -     7.410
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     0.766   -     0.766   -     4.589 1.522 0.533   -     7.410
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    0.766   -    0.766   -    4.589 1.522 0.533   -    7.410

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Software Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JWARN INCR.
1 - Software
& Installation
(Contractor)   -       -     0.000   -       -       -       -       -       -       -       -     0.257   -       -       -       -       -     0.257

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.257   -      -      -      -      -    0.257

Subtotal: Software Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.257   -      -      -      -      -    0.257

Package Fielding Cost

Recurring Cost

JWARN INCR. 1
- System Fielding
Support (TPF, FDT,
NET)   -       -     0.000   -       -       -       -       -       -       -       -     0.306   -       -       -       -       -     0.306

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.306   -      -      -      -      -    0.306

Subtotal: Package Fielding
Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.306   -      -      -      -      -    0.306

Support Cost

JWARN INCR. 1 -
Technical Engineering
Support   -       -     0.000   -       -       -       -       -       -       -       -     0.203   -       -       -       -       -     0.203

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.203   -      -      -      -      -    0.203
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
G47101 / JOINT WARNING &
REPORTING NETWORK (JWARN)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.766   -      -      -      -      -    0.766

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Software Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -     4.589   -       -     1.522   -       -     0.533   -       -       -       -       -     6.644

JWARN INCR.
1 - Software
& Installation
(Contractor)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.257

Subtotal: Recurring Cost   -      -      -      -      -    4.589   -      -    1.522   -      -    0.533   -      -      -      -      -    6.901

Subtotal: Software Cost   -      -      -      -      -    4.589   -      -    1.522   -      -    0.533   -      -      -      -      -    6.901

Package Fielding Cost

Recurring Cost

JWARN INCR. 1
- System Fielding
Support (TPF, FDT,
NET)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.306

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.306

Subtotal: Package Fielding
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.306

Support Cost

JWARN INCR. 1 -
Technical Engineering
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.203

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.203

Gross/Weapon System
Cost   -      -      -      -      -    4.589   -      -    1.522   -      -    0.533   -      -      -      -      -    7.410

Remarks:
Prior to FY 2015, the [JOINT WARNING & REPORTING NETWORK (JWARN)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The Joint Warning and Reporting Network (JWARN) provides the Joint Forces with a comprehensive Early Warning (EW) analysis and response capability to minimize the effects of hostile Chemical, Biological,
Radiological, and Nuclear (CBRN) attacks, incidents and accidents.  It provides the operational capability to employ CBRN warning technology which will collect, analyze, identify, locate, report, and disseminate
CBRN warnings.  JWARN will transition from a Command and Control (C2) platform specific implementation to a Web-based Service Oriented Architecture (SOA) meeting the DoD's evolution to a more
comprehensive Common Operating Environment (COE).  JWARN Increment 2 will provide an expansion of sensors that will connect to JWARN, increased automation of message handling, improved false alarm
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
G47101 / JOINT WARNING &
REPORTING NETWORK (JWARN)

filtering, integration of route-planning calculator, and interoperability with additional Command and Control (C2), medical information and evolving Bio-Surveillance systems.  JWARN will be located in Command
and Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel to improve the efficiency of limited CBRN personnel assets.  This employment
will transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support operational decision making in a CBRN environment.  JWARN will
integrate existing sensors into a sensor network or host C2 system, but does not provide the sensors that will be employed in the operating environment.  JWARN will be compatible and integrated with Joint
Services Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) Systems and will operate as a standalone capability in the next increment of development.
Activities include: logistical elements, support equipment, manuals and training required to operate and support the system.

Justification: FY15 supports JWARN Incr. 1 Total Package Fielding (TPF) and New Equipment Training (NET) for Army units after completion of Army FOT&E.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JM8788 / NEXT GENERATION
DIAGNOSTICS SYSTEM (NGDS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     3.861   -     3.861 4.632 8.593 8.495 13.900   -     39.481
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     3.861   -     3.861 4.632 8.593 8.495 13.900   -     39.481
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    3.861   -    3.861 4.632 8.593 8.495 13.900   -    39.481

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

NGDS Incr.
1 Deployable
Component Hardware
and Software   -       -     0.000   -       -       -       -       -       -     96.000 24 2.304   -       -       -     96.000 24 2.304

Provisioning (Assays
and consumables)   -       -     0.000   -       -       -       -       -       -       -       -     0.701   -       -       -       -       -     0.701

Fielding and new
equipment training
CLS Support   -       -     0.000   -       -       -       -       -       -       -       -     0.096   -       -       -       -       -     0.096

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    3.101   -      -      -      -      -    3.101

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    3.101   -      -      -      -      -    3.101

Support Cost

Other Costs   -       -     0.000   -       -       -       -       -       -       -       -     0.760   -       -       -       -       -     0.760

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.760   -      -      -      -      -    0.760

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    3.861   -      -      -      -      -    3.861
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JM8788 / NEXT GENERATION
DIAGNOSTICS SYSTEM (NGDS)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     4.632   -       -     8.593   -       -     8.495   -       -     13.900   -       -       -       -       -     35.620

NGDS Incr.
1 Deployable
Component Hardware
and Software   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.304

Provisioning (Assays
and consumables)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.701

Fielding and new
equipment training
CLS Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.096

Subtotal: Recurring Cost   -      -    4.632   -      -    8.593   -      -    8.495   -      -    13.900   -      -      -      -      -    38.721

Subtotal: Hardware Cost   -      -    4.632   -      -    8.593   -      -    8.495   -      -    13.900   -      -      -      -      -    38.721

Support Cost

Other Costs   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.760

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.760

Gross/Weapon System
Cost   -      -    4.632   -      -    8.593   -      -    8.495   -      -    13.900   -      -      -      -      -    39.481

Remarks:
Prior to FY 2015, the [NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

The Next Generation Diagnostics System (NGDS) Program includes Increment 1 Deployable Component, Service Laboratory Component (SLC).  The NGDS is an evolutionary acquisition family of systems to
provide increments of capability over time across many echelons of the Combat Health Support System.  The mission of the NGDS is to provide CBRN warfare threat identification and FDA-cleared diagnostics to
inform individual patient treatment and CBRN situational awareness and disease surveillance.  The NGDS Increment 1 SLC is intended to provide high throughput biological threat identification, characterization,
and diagnostics to fixed site CONUS and OCONUS laboratories operated by the Army, Navy, and Air Force in the Armed Forces Health Surveillance Center.  NGDS Increment 1 Deployable Component will
significantly improve diagnostic capabilities for deployable combat health support units (Role/Echelon 3 of the Combat Health Support System - deployable Corps-level medical support) while also improving
operational suitability and affordability.  The NGDS Increment 1 Deployable Component is intended to replace the legacy Joint Biological Agent Identification and Diagnostic System (JBAIDS) beginning in FY17.
NGDS Increment 2 is intended to provide advanced diagnostics for biological pathogens and toxins, diagnostics for chemical and radiological exposures, and to provide capability to lower echelons of care.

Justification: The FY15 NGDS program procurement funds procure 24 incremental 1 - deployable component systems.

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB4/NGDS: RDT&E FY12 and Prior - 16.553M; FY13 - 12.891M; FY14 - 19.322M; FY15 - 7.500M; FY16 - 9.000M
MB5/NGDS: RDT&E ; FY16 - 4.358M; FY17 - 15.500M; FY18 - 20.000M; FY19 - 5.000M
MB7/NGDS: RDT&E ; FY15 - 10.148M; FY16 - 14.055M; FY17 - 9.320M; FY18 - 6.781M; FY19 - 16.000M
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JM8788 / NEXT GENERATION
DIAGNOSTICS SYSTEM (NGDS)

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NGDS - Increment 1 MS C: Jun 2015
NGDS - Increment 1 IOC: Dec 2016
NGDS - Increment 2 MS A: Aug 2014
NGDS - Increment 2 MS B: Jun 2016
NGDS - Increment 2 MS C: Jun 2018
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JS0004 / WMD - CIVIL SUPPORT
TEAMS (WMD CST)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     12.740   -     12.740 5.069   -       -       -       -     17.809
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     12.740   -     12.740 5.069   -       -       -       -     17.809
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    12.740   -    12.740 5.069   -      -      -      -    17.809

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

SPU CBE Personal
Protective Equipment
- Class 1   -       -     0.000   -       -       -       -       -       -     0.948 134 0.127   -       -       -     0.948 134 0.127

SPU CBE Personal
Protective Equipment
- Class 2   -       -     0.000   -       -       -       -       -       -     1.710 3,245 5.549   -       -       -     1.710 3,245 5.549

SPU CBE Personal
Protective Equipment
- Class 3   -       -     0.000   -       -       -       -       -       -     0.523 562 0.294   -       -       -     0.523 562 0.294

WMD CST - WD CST
RAD Detection - ICx
Identifinder   -       -     0.000   -       -       -       -       -       -     87.877 57 5.009   -       -       -     87.877 57 5.009

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    10.979   -      -      -      -      -    10.979

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    10.979   -      -      -      -      -    10.979

Support Cost

SPU CBE - Government
Program Management   -       -     0.000   -       -       -       -       -       -       -       -     0.210   -       -       -       -       -     0.210

WMD CST - WD CST
- Engineering Services
Support (Contractor)   -       -     0.000   -       -       -       -       -       -       -       -     0.870   -       -       -       -       -     0.870
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JS0004 / WMD - CIVIL SUPPORT
TEAMS (WMD CST)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

WMD CST - WD CST -
Government Program
Management   -       -     0.000   -       -       -       -       -       -       -       -     0.369   -       -       -       -       -     0.369

WMD CST - WD CST
- Quality Assurance /
Control   -       -     0.000   -       -       -       -       -       -       -       -     0.312   -       -       -       -       -     0.312

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    1.761   -      -      -      -      -    1.761

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    12.740   -      -      -      -      -    12.740

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     5.069   -       -       -       -       -       -       -       -       -       -       -       -       -       -     5.069

SPU CBE Personal
Protective Equipment
- Class 1   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.127

SPU CBE Personal
Protective Equipment
- Class 2   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     5.549

SPU CBE Personal
Protective Equipment
- Class 3   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.294

WMD CST - WD CST
RAD Detection - ICx
Identifinder   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     5.009

Subtotal: Recurring Cost   -      -    5.069   -      -      -      -      -      -      -      -      -      -      -      -      -      -    16.048

Subtotal: Hardware Cost   -      -    5.069   -      -      -      -      -      -      -      -      -      -      -      -      -      -    16.048

Support Cost

SPU CBE - Government
Program Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.210

WMD CST - WD CST
- Engineering Services
Support (Contractor)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.870

WMD CST - WD CST -
Government Program
Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.369
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
SA0001 / SITUATIONAL AWARENESS

Item Number / Title [DODIC]:
JS0004 / WMD - CIVIL SUPPORT
TEAMS (WMD CST)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

WMD CST - WD CST
- Quality Assurance /
Control   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.312

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.761

Gross/Weapon System
Cost   -      -    5.069   -      -      -      -      -      -      -      -      -      -      -      -      -      -    17.809

Remarks:
Prior to FY 2015, the [WMD - CIVIL SUPPORT TEAMS (WMD CST)] program was reported under CBDP line item (BLIN) [JS1000 - INSTALLATION FORCE PROTECTION]

This program supports the acquisition and delivery of an integrated chemical, biological, radiological, nuclear and explosive (CBRNE) rapid response capability for National Guard Bureau's (NGB) Weapons of
Mass Destruction Civil Support Teams (WMD-CST) and Special Purpose Units - Chemical Biological Equipment (SPU-CBE) which consists of the CBRNE Enhanced Response Force Package (CERFP), the
United States Marine Corps Chemical Biological Incident Response Force (CBIRF) the United States Army Reserve (USARC) Chemical Recon Platoons, Decon Platoons, Defense Support of Civil Authority
CBRN Response Force (DCRF), and the 20th Support Command Nuclear Disablement (NDT) and CBRNE Teams.  Key activities of this program include ongoing life cycle assessments for the portfolio of
fielded commercial-off-the-shelf (COTS) CBRNE equipment, identification and evaluation of emerging technologies, prioritization and fielding of improved capabilities to meet established requirements, and the
establishment of institutionalized training.  The overall capability package includes hand held detection, protection, decontamination, situational awareness software assessment and sampling tools, as well as, an
integrated common analytical laboratory system (CALS) and communications suite.  The purpose of this program is to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they
exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.

Justification: FY15 provides for acquisition and fielding of Personal Protection Equipment (PPE) and CBRN Detection Equipment upgrades for the first responder community - SPU CBE (PPE - Class 1 , Class 2,
and Class 3) and WMD CST (ICx Identifinders).
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -     (a)   -     (b)   -     (c)   -     (d)   -     (e)   -     (f)

Gross/Weapon System Cost ($ in Millions) 0.000   -       -     150.392   -     150.392 149.038 (g) 188.217 (h) 207.199 (i) 183.801 (j)   -     (k) 878.647 (l)

Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     150.392   -     150.392 149.038 188.217 207.199 183.801   -     878.647
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    150.392   -    150.392 149.038 188.217 207.199 183.801   -    878.647

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Flyaway Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Budget Years Quantity values do not sum to the represented total intentionally:
(a) FY 2016 Quantity Delta: 0
(b) FY 2017 Quantity Delta: 0
(c) FY 2018 Quantity Delta: 0
(d) FY 2019 Quantity Delta: 375,000
(e) FY To Complete Quantity Delta: 0
(f) FY Total Quantity Delta: 375,000

Budget Years Cost values do not sum to the represented total intentionally:
(g) FY 2016 Cost Delta: 0.000 million
(h) FY 2017 Cost Delta: 0.000 million
(i) FY 2018 Cost Delta: 12.079 million
(j) FY 2019 Cost Delta: 46.638 million
(k) FY To Complete Cost Delta: 0.000 million
(l) FY Total Cost Delta: 58.717 million

Description:
Beginning in FY15, the Chemical Biological Protection & Hazard Mitigation (CB P&HM) Budget Line Item (BLIN) facilitates a family-of-systems approach across the domains providing protective & hazard
mitigation capabilities to the Joint Force through a consolidated CB P&HM portfolio that comprises efforts across individual and collective protection, decontamination, and medical countermeasures
(pretreatments, prophylaxis and therapeutics).  Efforts previously captured under the Individual Protection (GP1000), Collective Protection (PA1600), and medical countermeasures under the Joint Bio Defense
Program (Medical) (MA0800) BLINs are now consolidated in this BLIN.

Specific protection efforts provided include protective masks, respiratory systems, protective clothing, collective protection on numerous platforms, and medical countermeasure pre-treatments and prophylaxes.

Individual protection efforts are focused equipment that both improves current protection levels and reduces the physiological and logistical burden on the individual soldier, sailor, airman or marine.  The goal is
to procure equipment that will allow for the individual to operate in a contaminated CB environment with minimal degradation in his/her performance.  Individual protection programs funded include; (1) The Joint
Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories optimized to minimize impact on
the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks.  (2) The Joint Service General Purpose
Mask (JSGPM) is a lightweight, protective Nuclear, Biological and Chemical (NBC) mask system.  The JSGPM will provide above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB)
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
agents, radioactive particles, and Toxic Industrial Materials (TIMs).  (3) The Uniform Integrated Protection Ensemble (UIPE) is a supplemental CBRN protective system with the capability that enables selection of
a tailored material solution based on the expected threat level for any given mission or platform.

Collective Protection provides life-sustaining and continued operational capabilities to the Warfighter and their equipment in support of military missions and operations as a seamless, integrated sub-system to
all manner of platform, which utilizes state-of-the-art chemical, biological, radiological and nuclear (CBRN) protective technologies.  The CB Collective Protection systems will be smaller, lighter, less costly, and
more easily supported logistically at the crew, unit, ship, and aircraft level.  Collective protection platforms include shelters, vehicles, ships, aircraft, buildings, and hospitals.  Collective protection programs funded
include;

(1) The Collective Protection System (CPS) Backfit Program installs CPS in mission critical medical and command and control spaces on the Navy's Landing Helicopter Dock (LHD) amphibious ship class.  (2)
The Collective Protected Field Hospitals (CPFH) provides Joint Service medical personnel CBRN collective protection to their medical treatment facilities.  The Army's Collectively Protected Deployable Medical
System (CP DEPMEDS); the Air Force's Collectively Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the service's
field hospitals into a fully operational, environmentally controlled, and collectively protected medical treatment facility.  The requirement is to sustain medical operations in a CB contaminated environment for 72
hours.  (3) The Joint Expeditionary Collective Protection (JECP) provides the joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP
family of systems allows the application of CP to transportable soft-sided shelters, enclosed spaces of opportunity, and in remote austere locations as a standalone resource.  JECP will be capable of protecting
personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, toxic industrial materials (TIMs), radiological (R) particles, heat,
dust, and sand.  (4) Mounted on a platform, the Chemical Biological Protective Shelter (CBPS) provides a mobile, contamination free, environmentally controlled working area for medical, combat service, and
combat service support personnel to obtain relief from the continuous need to wear CB protective clothing for greater than 72 hours of operation.

Decontamination efforts facilitate the removal and detoxification of contaminants from materials without inflicting injury to personnel or damage to equipment or the environment.  Procured items are
environmentally friendly, reduce logistics burdens, and are effective against traditional and nontraditional agents on sensitive and non-sensitive equipment.  Contamination control techniques have been
developed which minimize the extent of contamination pickup and transfer and maximize the ability of units to remove contaminates both on-the-move and during dedicated decontamination operations.
Decontamination programs funded include;

(1) Decontamination Family of Systems (DFoS) General Purpose Decontaminants (GPD) which will procure Traditional / Non-Traditional Agent (NTA) decontaminant(s) that will provide the Warfighter an
increased capability to decontaminate/mitigate traditional agents / NTAs on personnel, equipment, vehicle interiors/exteriors, terrain, and fixed facilities.  (2) Contaminated Human Remains Pouch (CHRP) which
will procure systems with the capability to protect personnel handling and processing human remains contaminated with Chemical Biological Radiological (CBR) contamination for safe intra-theater transport.  The
CHRP provides the warfighter the capability to safely handle, transport, and temporarily store or inter contaminated human remains in a theater of operations.  (3) DFoS Joint Sensitive Equipment Wipes (JSEW)
will provide immediate/operational decontamination capabilities for sensitive and non-sensitive equipment in hostile and non-hostile environments that have been exposed to chemical contamination.

Medical Countermeasures (MCMs) include capabilities to protect the warfighter against CBR threats and mitigate illness, suffering, and death.  MCMs will provide end-to-end countermeasures against emerging
infectious diseases, genetically engineered threats, naturally occurring biological phenomena, novel chemical agents, and radiological threats.  Program efforts include core medical efforts aimed at delivering
pretreatments/prophylaxes and therapeutics to the warfighter.  MCMs in development by the CBDP traditionally fall into one of two categories: 1) pretreatments/prophylaxes such as a plague vaccine and 2)
post-exposure, pre/post-symptomatic therapeutics such as the Advance Anticonvulsant System.  A family-of-systems approach for medical defense against threats is required to provide protection, to sustain
performance in multiple environments, and to provide for self-aid/buddy-aid and medical treatment of CBR casualties.  Fielding of prophylactic, pre-treatment, and therapeutic drugs and medical devices requires
Food and Drug Administration (FDA) approval.  Medical Countermeasure programs funded include; (1) the Advanced Anticonvulsant System (AAS) consists of the drug midazolam in an auto-injector to be used
as treatment for nerve agent induced seizures and will be a replacement for the currently fielded Convulsant Antidote for Nerve Agent (CANA) auto-injector, which uses diazepam.  (2) Smallpox Vaccinia Immune
Globulin Intravenous (VIGIV).  (3) Recombinant Botulinum A/B vaccine program.
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
Exhibits Schedule Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - JM6677 / ADVANCED
ANTICONVULSANT
SYSTEM (AAS)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     2.500   -       -       -       -       -     2.500

Item - R12301 / CB
PROTECTIVE SHELTER
(CBPS)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     30.400   -       -       -       -       -     30.400

Item - MA0401 / CBRN
UNIFORM INTEGRATED
PROTECTION ENSEMBLE
(UIPE)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     6.948   -       -       -       -       -     6.948

P-3a - JN0014 / Collective
Protection System
Amphibious Backfit

P-3a

  -       -       -       -       -       -       -       -       -       -       -     15.000   -       -       -       -       -     15.000

Item - JD0063 /
CONTAMINATED HUMAN
REMAINS POUCH (CHRP)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     2.865   -       -       -       -       -     2.865

Item - JD0050 /
DECONTAMINATION
FAMILY OF SYSTEMS
(DFoS)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     3.450   -       -       -       -       -     3.450

Item - JX0005 / DOD
BIOLOGICAL VACCINE
PROCUREMENT

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     6.412   -       -       -       -       -     6.412

Item - JP1111 / JOINT
EXPEDITIONARY
COLLECTIVE PROTECTION
(JECP)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     10.160   -       -       -       -       -     10.160

Item - JI0003 / JOINT
SERVICE GENERAL
PURPOSE MASK (JSGPM)

P-5

  -       -     0.000   -       -       -       -       -       -       -       -     61.131   -       -       -       -       -     61.131

Item - JI0002 / JS AIRCREW
MASK (JSAM)

P-5
  -       -     0.000   -       -       -       -       -       -       -       -     11.526   -       -       -       -       -     11.526

Total Gross/Weapon
System Cost   -      -    0.000   -      -      -      -      -      -      -      -    150.392   -      -      -      -      -    150.392

Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - JM6677 / ADVANCED
ANTICONVULSANT
SYSTEM (AAS)

P-5

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.500

Item - R12301 / CB
PROTECTIVE SHELTER
(CBPS)

P-5

  -       -     21.001   -       -     21.300   -       -     31.900   -       -     36.993   -       -       -       -       -     141.594
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Exhibit P-40, Budget Line Item Justification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

ID Code (A=Service Ready, B=Not Service Ready) : A Program Elements for Code B Items: Other Related Program Elements:
Exhibits Schedule FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total

Title* Exhibits
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total Cost
($ M)

Item - MA0401 / CBRN
UNIFORM INTEGRATED
PROTECTION ENSEMBLE
(UIPE)

P-5

  -       -     11.101   -       -     11.101   -       -     11.101   -       -     11.000   -       -       -       -       -     51.251

P-3a - JN0014 / Collective
Protection System
Amphibious Backfit

P-3a

  -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     15.000

Item - JD0063 /
CONTAMINATED HUMAN
REMAINS POUCH (CHRP)

P-5

  -       -     1.542   -       -       -       -       -       -       -       -       -       -       -       -       -       -     4.407

Item - JD0050 /
DECONTAMINATION
FAMILY OF SYSTEMS
(DFoS)

P-5

  -       -     9.754   -       -     13.937   -       -     16.726   -       -     18.006   -       -       -       -       -     61.873

Item - JX0005 / DOD
BIOLOGICAL VACCINE
PROCUREMENT

P-5

  -       -     6.606   -       -     12.108   -       -     3.406   -       -     6.801   -       -       -       -       -     35.333

Item - JP1111 / JOINT
EXPEDITIONARY
COLLECTIVE PROTECTION
(JECP)

P-5

  -       -     13.388   -       -     16.381   -       -     14.037   -       -     26.020   -       -       -       -       -     79.986

Item - JI0003 / JOINT
SERVICE GENERAL
PURPOSE MASK (JSGPM)

P-5

  -       -     54.146   -       -     59.340   -       -     49.026   -       -       -       -       -       -       -       -     223.643

Item - JI0002 / JS AIRCREW
MASK (JSAM)

P-5
  -       -     31.500   -       -     54.050   -       -     68.924   -       -     38.343   -       -       -       -       -     204.343

Total Gross/Weapon
System Cost   -      -    149.038   -      -    188.217   -      -    207.199   -      -    183.801   -      -      -      -      -    878.647

*For Items, Title represents the Item Number / Title [DODIC]. For the P-3a, Title represents the Modification Number / Title.
Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have an immediate need to survive and sustain operations
in a CB threat environment.  Efforts in this BLIN combined provide protective equipment and medical countermeasures that supports protection prior to potential operations and mitigates the hazard if exposed.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JM6677 / ADVANCED
ANTICONVULSANT SYSTEM (AAS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     2.500   -     2.500   -       -       -       -       -     2.500
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     2.500   -     2.500   -       -       -       -       -     2.500
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    2.500   -    2.500   -      -      -      -      -    2.500

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

AAS   -       -     0.000   -       -       -       -       -       -     0.017 150,000 2.500   -       -       -     0.017 150,000 2.500

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    2.500   -      -      -      -      -    2.500

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    2.500   -      -      -      -      -    2.500

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    2.500   -      -      -      -      -    2.500

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

AAS   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.500

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2.500

Subtotal: Hardware Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2.500

Gross/Weapon System
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2.500

Remarks:
Prior to FY 2015, the [ADVANCED ANTICONVULSANT SYSTEM (AAS)] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JM6677 / ADVANCED
ANTICONVULSANT SYSTEM (AAS)

The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector for use in treating nerve agent induced seizures and will replace the currently fielded Convulsant Antidote for
Nerve Agent (CANA) autoinjector, which uses diazepam.  Procurement funds will support Initial Operational Capability (IOC) supporting the AAS phase-in/CANA phase-out plan along with transitioning the
program to the Defense Logistics Agency (DLA) for sustainment.

In October 2013 the manufacturer notified the government that modifications to the manufacturing line are required, and would result in delays to production.  The Government is working with the contractor to
ensure that manufacturing upgrades are compliant with FDA requirements, and delays are mitigated to the fullest extent possible.  The contract will be modified to address these additional requirements, and the
program is working to determine the path forward and revised timeline for FDA approval and delivery of IOC/FOC.

Justification: FY15 funding supports procurement of IOC.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
R12301 / CB PROTECTIVE SHELTER
(CBPS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     30.400   -     30.400 21.001 21.300 31.900 36.993   -     141.594
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     30.400   -     30.400 21.001 21.300 31.900 36.993   -     141.594
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    30.400   -    30.400 21.001 21.300 31.900 36.993   -    141.594

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CBPS UP-ARMORED   -       -     0.000   -       -       -       -       -       -     728.368 38 27.678   -       -       -     728.368 38 27.678

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    27.678   -      -      -      -      -    27.678

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    27.678   -      -      -      -      -    27.678

Support Cost

First Article Testing   -       -     0.000   -       -       -       -       -       -       -       -     0.715   -       -       -       -       -     0.715

Engineering Support   -       -     0.000   -       -       -       -       -       -       -       -     0.250   -       -       -       -       -     0.250

Integrated Logistics
Support   -       -     0.000   -       -       -       -       -       -       -       -     0.400   -       -       -       -       -     0.400

Management Support   -       -     0.000   -       -       -       -       -       -       -       -     0.500   -       -       -       -       -     0.500

New Equipment Training   -       -     0.000   -       -       -       -       -       -       -       -     0.200   -       -       -       -       -     0.200

Total Package Fielding
(spares)   -       -     0.000   -       -       -       -       -       -       -       -     0.657   -       -       -       -       -     0.657

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    2.722   -      -      -      -      -    2.722

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    30.400   -      -      -      -      -    30.400
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
R12301 / CB PROTECTIVE SHELTER
(CBPS)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     21.001   -       -     21.300   -       -     31.900   -       -     36.993   -       -       -       -       -     111.194

CBPS UP-ARMORED   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     27.678

Subtotal: Recurring Cost   -      -    21.001   -      -    21.300   -      -    31.900   -      -    36.993   -      -      -      -      -    138.872

Subtotal: Hardware Cost   -      -    21.001   -      -    21.300   -      -    31.900   -      -    36.993   -      -      -      -      -    138.872

Support Cost

First Article Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.715

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.250

Integrated Logistics
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.400

Management Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.500

New Equipment Training   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.200

Total Package Fielding
(spares)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.657

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    2.722

Gross/Weapon System
Cost   -      -    21.001   -      -    21.300   -      -    31.900   -      -    36.993   -      -      -      -      -    141.594

Remarks:
The Services need a highly mobile, self-contained collective protection system which can provide a contamination free working area for Echelon I and II medical treatment facilities and other selected units.  The
Chemical and Biological Protective Shelter (CBPS) satisfies this need and replaces the M51 Chemical Protective Shelter.  The system consists of a Collectively Protected (CP) shelter modularized and integrated
into a service selected prime-mover.  The system is completely self contained, self powered, mobile, and adaptable to a variety of missions.  CBPS relieves medical, combat service, and combat service support
personnel from wearing chemical and biological protective clothing.  The system is capable of operating continuously for 72 hours providing a contamination free environmentally controlled working area.

Justification: FY15 procures 38 CBPS CB modules. The CBPS has been identified as a critical shortfall item for the past five (5) years and is essential to the National Guard in support of both its national security
and homeland missions. Recent events and natural disasters highlighted the need for a protected, mobile medical capability.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
MA0401 / CBRN UNIFORM
INTEGRATED PROTECTION
ENSEMBLE (UIPE)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     6.948   -     6.948 11.101 11.101 11.101 11.000   -     51.251
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     6.948   -     6.948 11.101 11.101 11.101 11.000   -     51.251
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    6.948   -    6.948 11.101 11.101 11.101 11.000   -    51.251

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

UIPE 1 Protective
Garment   -       -     0.000   -       -       -       -       -       -     0.515 9,829 5.062   -       -       -     0.515 9,829 5.062

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    5.062   -      -      -      -      -    5.062

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    5.062   -      -      -      -      -    5.062

Support Cost

Production Lot Testing   -       -     0.000   -       -       -       -       -       -       -       -     0.295   -       -       -       -       -     0.295

Program Management   -       -     0.000   -       -       -       -       -       -       -       -     1.060   -       -       -       -       -     1.060

Engineering Support   -       -     0.000   -       -       -       -       -       -       -       -     0.531   -       -       -       -       -     0.531

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    1.886   -      -      -      -      -    1.886

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    6.948   -      -      -      -      -    6.948

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
MA0401 / CBRN UNIFORM
INTEGRATED PROTECTION
ENSEMBLE (UIPE)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Recurring Cost

Prior/Future combined
efforts   -       -     11.101   -       -     11.101   -       -     11.101   -       -     11.000   -       -       -       -       -     44.303

UIPE 1 Protective
Garment   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     5.062

Subtotal: Recurring Cost   -      -    11.101   -      -    11.101   -      -    11.101   -      -    11.000   -      -      -      -      -    49.365

Subtotal: Hardware Cost   -      -    11.101   -      -    11.101   -      -    11.101   -      -    11.000   -      -      -      -      -    49.365

Support Cost

Production Lot Testing   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.295

Program Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.060

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.531

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.886

Gross/Weapon System
Cost   -      -    11.101   -      -    11.101   -      -    11.101   -      -    11.000   -      -      -      -      -    51.251

Remarks:
Prior to FY 2015, the [CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)] program was reported under CBDP line item (BLIN) [GP1000 - INDIVIDUAL PROTECTION]

The Uniform Integrated Protection Ensemble (UIPE) is a Chemical, Biological, Radiological and Nuclear (CBRN) protective system offering the capability to select a tailored material solution based on the
expected threat level commensurate with operational mission requirements.  This ability to tailor the type and level of the protective system will result in optimized protection, thereby minimizing physiological and
psychological burdens on the Warfighter and affording the lowest impact on the operational mission.  The UIPE program will develop, integrate, test, procure and field incremental capability solutions that are
modular in function and offer capability improvement over current systems.

The UIPE will be a single system that provides individual CBRN protection to the Warfighter while reducing physiological and psychological burdens associated with the weight, bulk, thermal strain, and
encumbrance of wearing CBRN protective equipment.  The UIPE will be designed to permit efficient communications, be compatible with current and developmental CBRN protective component systems, and
retain CBRN protection capability after exposure to petroleum, oils, lubricants, and other environmental contaminants.  The garment will be suitable for wear while performing combat operations, whether on land
or at sea, in any climate, with minimal impact on combat effectiveness.  The UIPE may include hooded and non-hooded variants.  It will also be compatible with current clothing and equipment, including load-
bearing equipment, helmets, handwear, footwear, body cooling systems, and protective masks of the respective Service and Special Operations Forces (SOF).

Justification: FY15 procures 9,829 UIPE garments to meet Joint Service CBRN equipment requirements.

RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE: RDT&E ; FY15 - 2.905M; FY16 - 4.380M
IP5/UIPE: RDT&E FY12 and Prior - 3.923M; FY13 - 2.829M; FY17 - 4.380M; FY18 - 4.380M; FY19 - 4.459M
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
MA0401 / CBRN UNIFORM
INTEGRATED PROTECTION
ENSEMBLE (UIPE)

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE - Milestone A: May 2015
UIPE - Manufacturing Readiness Review (MRA): Jun 2016
UIPE - Capability Development Document (CDD): Apr 2016
UIPE - Joint Integrated Logistics Assessment (JILA): Jul 2016
UIPE - Milestone B: Sep 2016
UIPE - Critical Design Review (CDR): Dec 2016
UIPE - DT/OT (Jul 2017 to Mar 2018)
UIPE - Competitive Prototyping (Jun 2015 to Jun 2016)
UIPE - PDR: Sep 2016
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Modification Number / Title:
JN0014 / Collective Protection System
Amphibious Backfit

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions)   -       -       -     15.000   -     15.000   -       -       -       -       -     15.000
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions)   -       -       -     15.000   -     15.000   -       -       -       -       -     15.000
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions)   -      -      -    15.000   -    15.000   -      -      -      -      -    15.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Description:
The CPS will be installed on LHD class ships (1-8) in the Combat Information Center (CIC), two medical spaces, and a casualty decontamination area.  CPS Backfit efforts will include ship surveys, engineering
design analysis, detail design SIDs, development of modular installation packages, procurement of hardware, logistic warehousing and staging, and installation via Alteration Installation Teams (AITs).
Procurement of government furnished equipment (GFE) is required.  The CPS Backfit installation process is designed to maximize flexibility in procuring, receiving, warehousing, and assembling the necessary
material and equipment to meet the challenges associated with changing ship availabilities.  Each quantity denotes a protected zone.

Note: Prior Years funding includes costs associated with the previous installation of protected spaces on two additional Navy amphibious ship classes.  The Landing Ship Dock  (LSD) had 12 zones installed on
three ships and 14 zones were installed on five Landing Helicopter Assault (LHA) ships.

Development Status/Major Development Milestones
Date Title Description

Sep 2015 LHD-8 (USS MAKIN ISLAND)
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Modification Number / Title:
JN0014 / Collective Protection System
Amphibious Backfit

Models of Systems Affected: LHD class ships Modification Type: Force Protection Related RDT&E PEs:

Prior Years FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
To

Complete Total

Financial Plan
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)

Procurement

Modification Item 1 of 1: Collective Protection System
Amphibious Backfit

B Kits
Recurring

Equipment   -     /   -       -     /   -       -     /   -     3 / 9.183   -     /   -     3 / 9.183   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     3 / 9.183

Subtotal: Recurring   -     /   -      -     /   -      -     /   -    3 / 9.183   -     /   -    3 / 9.183   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    3 / 9.183

Subtotal: Collective Protection System Amphibious
Backfit

  -     /   -      -     /   -      -     /   -    3 / 9.183   -     /   -    3 / 9.183   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    3 / 9.183

Subtotal: Procurement, All Modification Items   -     /   -      -     /   -      -     /   -    3 / 9.183   -     /   -    3 / 9.183   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    3 / 9.183

Support (All Modification Items)
Other   -     /   -       -     /   -       -     /   -       -     / 0.617   -     /   -       -     / 0.617   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     / 0.617

Subtotal: Support   -     /   -      -     /   -      -     /   -      -     / 0.617   -     /   -      -     / 0.617   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -      -     / 0.617

Installation

Modification Item 1 of 1: Collective Protection System
Amphibious Backfit

  -     /   -       -     /   -       -     /   -     4 / 5.200   -     /   -     4 / 5.200   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     4 / 5.200

Subtotal: Installation   -     /   -      -     /   -      -     /   -    4 / 5.200   -     /   -    4 / 5.200   -     /   -      -     /   -      -     /   -      -     /   -      -     /   -    4 / 5.200

Total

Total Cost (Procurement + Support + Installation)   -      -      -    15.000   -    15.000   -      -      -      -      -    15.000
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Exhibit P-3a, Individual Modification: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Modification Number / Title:
JN0014 / Collective Protection System
Amphibious Backfit

Modification Item 1 of 1: Collective Protection System Amphibious Backfit
Modification Item MDAP/MAIS Code:
Manufacturer Information

Manufacturer Name: TBD Manufacturer Location: TBD
Administrative Leadtime (in Months): 2 Production Leadtime (in Months): 10

Dates FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
Contract Dates Dec 2014
Delivery Dates Dec 2015

Installation Information

Method of Implementation: Alteration Installation Teams (AITs).

Prior Years FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
To

Complete Total

Installation Cost
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)
Qty (Each) /

Total Cost ($ M)

Prior Years   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2013   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2014   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2015   -     /   -       -     /   -       -     /   -     4 / 5.200   -     /   -     4 / 5.200   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     4 / 5.200

FY 2016   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2017   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2018   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

FY 2019   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

To Complete   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -       -     /   -    

Total   -     /   -       -     /   -       -     /   -     4 / 5.200   -     /   -     4 / 5.200   -     /   -       -     /   -       -     /   -       -     /   -       -     /   -     4 / 5.200

Installation Schedule
FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

PYS Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 TC Tot
In 28   -       -       -       -       -     1   -       -       -     3   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     32
Out 28   -       -       -       -       -       -       -       -       -       -       -       -     4   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     32
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JD0063 / CONTAMINATED HUMAN
REMAINS POUCH (CHRP)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     2.865   -     2.865 1.542   -       -       -       -     4.407
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     2.865   -     2.865 1.542   -       -       -       -     4.407
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    2.865   -    2.865 1.542   -      -      -      -    4.407

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

CHRP System   -       -     0.000   -       -       -       -       -       -     2.865 1,000 2.865   -       -       -     2.865 1,000 2.865

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    2.865   -      -      -      -      -    2.865

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    2.865   -      -      -      -      -    2.865

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    2.865   -      -      -      -      -    2.865

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     1.542   -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.542

CHRP System   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.865

Subtotal: Recurring Cost   -      -    1.542   -      -      -      -      -      -      -      -      -      -      -      -      -      -    4.407

Subtotal: Hardware Cost   -      -    1.542   -      -      -      -      -      -      -      -      -      -      -      -      -      -    4.407

Gross/Weapon System
Cost   -      -    1.542   -      -      -      -      -      -      -      -      -      -      -      -      -      -    4.407
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JD0063 / CONTAMINATED HUMAN
REMAINS POUCH (CHRP)

Remarks:
The Contaminated Human Remains Pouch (CHRP) will procure systems with the capability to protect personnel handling and processing human remains contaminated with Chemical Biological Radiological
(CBR) contamination for safe intra-theater transport.  The CHRP provides the warfighter the capability to safely handle, transport, and temporarily store or inter contaminated human remains in a theater of
operations.

Justification: FY15 funds will procure 1,000 CHRP systems.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JD0050 / DECONTAMINATION FAMILY
OF SYSTEMS (DFoS)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     3.450   -     3.450 9.754 13.937 16.726 18.006   -     61.873
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     3.450   -     3.450 9.754 13.937 16.726 18.006   -     61.873
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    3.450   -    3.450 9.754 13.937 16.726 18.006   -    61.873

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

DFOS GPD -
Chemical and
Biological Equipment
Decontaminants   -       -     0.000   -       -       -       -       -       -     0.050 20,000 1.000   -       -       -     0.050 20,000 1.000

DFOS JSEW -
Chemical Equipment
Decontamination
Wipes   -       -     0.000   -       -       -       -       -       -     0.039 62,829 2.450   -       -       -     0.039 62,829 2.450

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    3.450   -      -      -      -      -    3.450

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    3.450   -      -      -      -      -    3.450

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    3.450   -      -      -      -      -    3.450

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JD0050 / DECONTAMINATION FAMILY
OF SYSTEMS (DFoS)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Prior/Future combined
efforts   -       -     9.754   -       -     13.937   -       -     16.726   -       -     18.006   -       -       -       -       -     58.423

DFOS GPD -
Chemical and
Biological Equipment
Decontaminants   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.000

DFOS JSEW -
Chemical Equipment
Decontamination
Wipes   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.450

Subtotal: Recurring Cost   -      -    9.754   -      -    13.937   -      -    16.726   -      -    18.006   -      -      -      -      -    61.873

Subtotal: Hardware Cost   -      -    9.754   -      -    13.937   -      -    16.726   -      -    18.006   -      -      -      -      -    61.873

Gross/Weapon System
Cost   -      -    9.754   -      -    13.937   -      -    16.726   -      -    18.006   -      -      -      -      -    61.873

Remarks:
The Decontamination Family of Systems (DFoS) - General Purpose Decontaminant (GPD) Program will provide the Warfighter an increased capability to decontaminate hardened military equipment, procuring
quantities of chemical and biological thorough decontaminants for tactical vehicles, shipboard surfaces, crew-served weapons and individual or personnel weapons.

The The Decontamination Family of Systems (DFoS) - Joint Sensitive Equipment Wipe (JSEW) Program will provide chemical agent equipment decontamination wipes for sensitive (optics, night vision goggles,
Toughbook's, etc.) and non-sensitive equipment in support of immediate and operational decontamination.

Justification: FY15 funds will procure 20,000 gallons of GPD chemical and biological (CB) agent thorough decontaminants for hardened military equipment and 62,829 JSEW chemical agent equipment
decontamination wipes for sensitive and non-sensitive equipment.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JX0005 / DOD BIOLOGICAL VACCINE
PROCUREMENT

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     6.412   -     6.412 6.606 12.108 3.406 6.801   -     35.333
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     6.412   -     6.412 6.606 12.108 3.406 6.801   -     35.333
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    6.412   -    6.412 6.606 12.108 3.406 6.801   -    35.333

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Flyaway Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

VACCINE
RECOMBINANT
BOTULINUM -
JX0005   -       -     0.000   -       -       -       -       -       -     0.042 150,000 6.227   -       -       -     0.042 150,000 6.227

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    6.227   -      -      -      -      -    6.227

Subtotal: Flyaway Cost   -      -    0.000   -      -      -      -      -      -      -      -    6.227   -      -      -      -      -    6.227

Package Fielding Cost

Recurring Cost

Vaccinia Immune
Globulin-Support
Costs   -       -     0.000   -       -       -       -       -       -       -       -     0.185   -       -       -       -       -     0.185

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.185   -      -      -      -      -    0.185

Subtotal: Package Fielding
Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.185   -      -      -      -      -    0.185

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    6.412   -      -      -      -      -    6.412
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JX0005 / DOD BIOLOGICAL VACCINE
PROCUREMENT

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Flyaway Cost

Recurring Cost

Prior/Future combined
efforts   -       -     6.606   -       -     12.108   -       -     3.406   -       -     6.801   -       -       -       -       -     28.921

VACCINE
RECOMBINANT
BOTULINUM -
JX0005   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     6.227

Subtotal: Recurring Cost   -      -    6.606   -      -    12.108   -      -    3.406   -      -    6.801   -      -      -      -      -    35.148

Subtotal: Flyaway Cost   -      -    6.606   -      -    12.108   -      -    3.406   -      -    6.801   -      -      -      -      -    35.148

Package Fielding Cost

Recurring Cost

Vaccinia Immune
Globulin-Support
Costs   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.185

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.185

Subtotal: Package Fielding
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.185

Gross/Weapon System
Cost   -      -    6.606   -      -    12.108   -      -    3.406   -      -    6.801   -      -      -      -      -    35.333

Remarks:
Prior to FY 2015, the [DOD BIOLOGICAL VACCINE PROCUREMENT] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

The biological vaccine procurement program is critical for national defense.  These products directly support the Secretary of Defense program to maintain a DoD capability to acquire and stockpile adequate
quantities of all Biological Warfare (BW) vaccines to protect the programmed force against validated BW agents.  Items currently in the stockpile are the FDA licensed Anthrax Vaccine Adsorbed (AVA), Smallpox
vaccine, and Vaccinia Immune Globulin Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, equipment validation, process change management,
documentation control, and all FDA license maintenance and post-approval commitments (Phase 4 clinical trials).  The annual vaccination program for the Services is funded by the Defense Health Program.

The DoD funds the development of vaccines that are directed against validated biological warfare (BW) weapons to include bacteria, viruses, and toxins of biological origin.  Effective medical countermeasures to
negate the threat of these BW agents are urgently needed.  Vaccines have been identified as the most efficient countermeasure against the validated threat of BW weapons.  These funds are for the manufacture
of consistency lots at the new Contract Manufacturing Organization which will be fielded to support the Recombinant Botulinum A/B Vaccine program's Initial Operational Capability (IOC).

Justification: FY15 funds procure the biologic VIGIV support for shipping costs associated with emergency use product.  Funds are also required for the Recombinant Botulinum A/B Vaccine Program to
manufacture consistency lots at the new Contract Manufacturing Organization.  These consistency lots will be fielded to support IOC.

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5

MB4/VAC BOT: RDT&E FY12 and Prior - 106.426M; FY19 - 11.450M
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JX0005 / DOD BIOLOGICAL VACCINE
PROCUREMENT

MB4/VACCINES: RDT&E FY12 and Prior - 59.662M
MB5/VAC BOT: RDT&E FY12 and Prior - 156.727M; FY13 - 35.730M; FY14 - 47.910M; FY15 - 53.362M; FY16 - 29.263M; FY17 - 10.799M; FY18 - 8.912M; FY19 - 3.115M
MB5/VAC PLG: RDT&E FY12 and Prior - 254.284M; FY13 - 29.425M; FY14 - 53.488M; FY15 - 36.811M; FY16 - 47.258M; FY17 - 22.174M; FY18 - 5.506M; FY19 - 0.984M
MB5/VACCINES: RDT&E FY12 and Prior - 74.717M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

VAC BOT - Phase 2 Clinical Trial (A/B) (Sep 2008 to Mar 2012)
VAC BOT - Non-Clinical Testing (Pivotal Efficacy) (Jun 2012 to Sep 2018)
VAC BOT - Technology Transfer to New CMO/Manufacturing & Production of Consistency Lots (Jun 2013 to Jun 2017)
VAC BOT - Initiation Efforts Required by FDA for Phase 3 Clinical Trial (Sep 2013 to Jun 2014)
VAC BOT - Phase 3 Clinical Trial (A/B) (Jun 2017 to Sep 2019)
VAC BOT - Milestone C/LRIP: Jun 2017
VAC BOT - Biological Licensure Application (BLA) Submission: Jun 2019
VAC BOT - Ongoing Manufacturing, Testing Efforts/Regulatory (Sep 2019 to Jun 2022)
VAC BOT - Initial Operational Capability (IOC): Dec 2020
VAC BOT - FDA Licensure: Sep 2020
VAC BOT - Full Operational Capability (FOC): Sep 2021
VAC PLG - FDA Required Passive Transfer Studies (Aug 2012 to Sep 2014)
VAC PLG - Non-Clinical Studies Pivotal Animal Efficacy (Jun 2014 to Mar 2016)
VAC PLG - IND Preparation/Submission of Consistency Lot Prodcution/Testing Results to FDA (Mar 2014 to Dec 2014)
VAC PLG - Milestone B: Jun 2006
VAC PLG - Milestone C/LRIP: Sep 2014
VAC PLG - Phase 3 Clinical Trial/IND Submission for Consistency Lot Production (Sep 2014 to Sep 2016)
VAC PLG - Biological Licensure Application (BLA) Submission: Jun 2017
VAC PLG - FDA Licensure: Mar 2018
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     10.160   -     10.160 13.388 16.381 14.037 26.020   -     79.986
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     10.160   -     10.160 13.388 16.381 14.037 26.020   -     79.986
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    10.160   -    10.160 13.388 16.381 14.037 26.020   -    79.986

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

Tent Kit 2   -       -     0.000   -       -       -       -       -       -     108.867 15 1.633   -       -       -     108.867 15 1.633

Structure Kit -
Improved   -       -     0.000   -       -       -       -       -       -     104.364 11 1.148   -       -       -     104.364 11 1.148

Structure Kit -
Unimproved   -       -     0.000   -       -       -       -       -       -     49.125 8 0.393   -       -       -     49.125 8 0.393

STANDALONE
SHELTER - Stand
Alone - Large   -       -     0.000   -       -       -       -       -       -     228.941 17 3.892   -       -       -     228.941 17 3.892

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    7.066   -      -      -      -      -    7.066

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    7.066   -      -      -      -      -    7.066

Logistics Cost

Recurring Cost

Training and Fielding   -       -     0.000   -       -       -       -       -       -       -       -     0.071   -       -       -       -       -     0.071

Technical Data   -       -     0.000   -       -       -       -       -       -       -       -     0.001   -       -       -       -       -     0.001

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.072   -      -      -      -      -    0.072

Subtotal: Logistics Cost   -      -    0.000   -      -      -      -      -      -      -      -    0.072   -      -      -      -      -    0.072

Support Cost

Program Management
and Support   -       -     0.000   -       -       -       -       -       -       -       -     2.867   -       -       -       -       -     2.867
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Engineer Changes/
Modifications   -       -     0.000   -       -       -       -       -       -       -       -     0.155   -       -       -       -       -     0.155

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    3.022   -      -      -      -      -    3.022

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    10.160   -      -      -      -      -    10.160

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     13.388   -       -     16.381   -       -     14.037   -       -     26.020   -       -       -       -       -     69.826

Tent Kit 2   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.633

Structure Kit -
Improved   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.148

Structure Kit -
Unimproved   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.393

STANDALONE
SHELTER - Stand
Alone - Large   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     3.892

Subtotal: Recurring Cost   -      -    13.388   -      -    16.381   -      -    14.037   -      -    26.020   -      -      -      -      -    76.892

Subtotal: Hardware Cost   -      -    13.388   -      -    16.381   -      -    14.037   -      -    26.020   -      -      -      -      -    76.892

Logistics Cost

Recurring Cost

Training and Fielding   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.071

Technical Data   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.001

Subtotal: Recurring Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.072

Subtotal: Logistics Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    0.072

Support Cost

Program Management
and Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.867

Engineer Changes/
Modifications   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.155

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    3.022

Gross/Weapon System
Cost   -      -    13.388   -      -    16.381   -      -    14.037   -      -    26.020   -      -      -      -      -    79.986

Remarks:
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Prior to FY 2015, the [JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)] program was reported under CBDP line item (BLIN) [PA1600 - COLLECTIVE PROTECTION]

Joint Expeditionary Collective Protection (JECP) provides the Joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems
(FoS) include tent kits, structure kits, and standalone shelters that allow the application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and remote austere locations as a standalone
resource.  JECP is capable of protecting personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, radiological (R) particles,
toxic industrial materials (TIMs), heat, dust, and sand.

Tent kits consist of a CB protective liner, airlock system, and a CB filtration blower system.  Tent Kit-1 interfaces with the US Navy's Base-X 303 and 305 general purpose tents and all organic Base-X equipment
including the environmental control unit and power systems.  Tent Kit-2 interfaces with the Air Force Small Shelter System (ASSS) general purpose tents and all organic ASSS equipment including the
environmental control unit and power systems.

Structure kits may include a floorless CB protective liner or a CB protective liner with a floor, an airlock system, and a CB filtration blower system.  Structure Kit-Improved (SK-I) is retrofitted to structures such as
office buildings, warehouses, or hangars that provide coherent walls and roofing, ventilation systems, doors and windows, and power.  Structure Kit-Unimproved (SK-UI)/Standalone Shelter System-Medium (SA-
M) are retrofitted to structures such as huts, sheds or other rudimentary structures (SK-UI) that do not have any available electrical power, but provide environmental and other basic elemental protection.  This
configuration uses a passive CP system relying on natural airflow through protective panels.

Standalone large shelter (SA-L) is an all encompassing active CP shelter for multi-service use for up to 20 people.  SA-L provides a general purpose tent system, chemical and biological (CB) protective liner, an
airlock system, a CB filtration blower system, an environmental control unit and all necessary power and ancillary equipment.

Justification: FY15 procures 51 JECP systems in the following configurations: 15 tent kit 2s, 11 shelter kit-improved, eight (8) structure kit-unimproved, and 17 standalone large shelters.  The employment of
JECP is a strategic deterrence against enemy use of CBR agents or TIMs, and will reduce the need for personnel and equipment decontamination.

RDT&E Code B Item: 0604384BP/Proj CO5

RDT&E FY12 and Prior - 68.093M; FY13 - 10.487M; FY14 - 13.300M; FY15 - 4.670M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JECP - Capability Production Document (CPD): Jan 2013
JECP - Milestone C LRIP  Decision: Feb 2013
JECP - Low-Rate Initial Production Contract Option: Sep 2013
JECP - Production Verification Testing (PVT) (Apr 2014 to Apr 2015)
JECP - Multi-service Operational Test and Evaluation (Apr 2015 to May 2016)
JECP - Full Rate Production Decision Review: Dec 2016
JECP - Initial Operational Capability: Mar 2022
JECP - Full Operational Capability: Sep 2030
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     61.131   -     61.131 54.146 59.340 49.026   -       -     223.643
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     61.131   -     61.131 54.146 59.340 49.026   -       -     223.643
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    61.131   -    61.131 54.146 59.340 49.026   -      -    223.643

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JSGPM - Ground/
Ship (M50)   -       -     0.000   -       -       -       -       -       -     0.249 144,000 35.856   -       -       -     0.249 144,000 35.856

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    35.856   -      -      -      -      -    35.856

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    35.856   -      -      -      -      -    35.856

Support Cost

Engineering Support   -       -     0.000   -       -       -       -       -       -       -       -     2.830   -       -       -       -       -     2.830

System Fielding Support
(Total Package Fielding
(TPF), First Destination
Transportation (FDT) &
N...   -       -     0.000   -       -       -       -       -       -       -       -     4.756   -       -       -       -       -     4.756

Initial Spares   -       -     0.000   -       -       -       -       -       -       -       -     10.926   -       -       -       -       -     10.926

Gov't Program
Management   -       -     0.000   -       -       -       -       -       -       -       -     6.113   -       -       -       -       -     6.113

Production Acceptance
Test   -       -     0.000   -       -       -       -       -       -       -       -     0.650   -       -       -       -       -     0.650

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    25.275   -      -      -      -      -    25.275

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    61.131   -      -      -      -      -    61.131
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     54.146   -       -     59.340   -       -     49.026   -       -       -       -       -       -       -       -     162.512

JSGPM - Ground/
Ship (M50)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     35.856

Subtotal: Recurring Cost   -      -    54.146   -      -    59.340   -      -    49.026   -      -      -      -      -      -      -      -    198.368

Subtotal: Hardware Cost   -      -    54.146   -      -    59.340   -      -    49.026   -      -      -      -      -      -      -      -    198.368

Support Cost

Engineering Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     2.830

System Fielding Support
(Total Package Fielding
(TPF), First Destination
Transportation (FDT) &
N...   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     4.756

Initial Spares   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     10.926

Gov't Program
Management   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     6.113

Production Acceptance
Test   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.650

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    25.275

Gross/Weapon System
Cost   -      -    54.146   -      -    59.340   -      -    49.026   -      -      -      -      -      -      -      -    223.643

Remarks:
Prior to FY 2015, the [JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)] program was reported under CBDP line item (BLIN) [GP1000 - INDIVIDUAL PROTECTION]

The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear Biological Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect the U.S. Joint Forces from
anticipated threats.  The JSGPM provides above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The mask
design is optimized to minimize impact on the wearer's performance, and to maximize its ability to interface with fielded and future Joint Service equipment and protective clothing.  The JSGPM mask system
replaces the M40/M42 series of masks for Army and Marine ground and combat vehicle operations and the MCU-2/P series for Air Force and Navy ground and shipboard applications.  In addition, the JSGPM
replaces the M45 mask in the Land Warrior program.  This can significantly reduce the number of masks that will have to be logistically supported by the Department of Defense.  The M50 is the ground/ship
version of the JSGPM.  The M51 is the combat vehicle crewman version of the JSGPM.  The M53 is the special operation version of the JSGPM.

Justification: FY15 funds support procurement of 144,000 JSGPM Ground/Ship (M-50) masks to support Army requirements.

RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5; 0607384BP/Proj IP7

IP4/JSGPM: RDT&E FY12 and Prior - 26.490M; FY13 - 0.550M; FY14 - 1.208M; FY15 - 3.906M; FY16 - 0.300M; FY17 - 0.300M
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

IP5/JSGPM: RDT&E FY12 and Prior - 43.262M; FY13 - 1.571M; FY14 - 2.005M; FY15 - 1.003M; FY16 - 1.990M; FY17 - 1.990M
IP7/JSGPM: RDT&E ; FY14 - 0.500M; FY15 - 2.501M; FY16 - 1.490M; FY17 - 1.490M; FY18 - 1.490M; FY19 - 1.800M
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

Resource Summary
Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO#

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

To
Complete Total

Procurement Quantity (Units in Each)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Cost ($ in Millions) 0.000   -       -     11.526   -     11.526 31.500 54.050 68.924 38.343   -     204.343
Less PY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Net Procurement (P1) ($ in Millions) 0.000   -       -     11.526   -     11.526 31.500 54.050 68.924 38.343   -     204.343
Plus CY Advance Procurement ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Total Obligation Authority ($ in Millions) 0.000   -      -    11.526   -    11.526 31.500 54.050 68.924 38.343   -    204.343

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -       -       -       -       -       -       -       -       -       -       -       -    
Gross/Weapon System Unit Cost ($ in Thousands)   -       -       -       -       -       -       -       -       -       -       -       -    

# The FY 2015 OCO Request will be submitted at a later date.

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -    

JSAM ROTARY
WING MPU-5 - JSAM
RW MPU-5 Hardware
- LRIP   -       -     0.000   -       -       -       -       -       -     4.500 1,216 5.472   -       -       -     4.500 1,216 5.472

JSAM FW - JSAM TA
- A/P22P-14(A) ECP
- LRIP   -       -     0.000   -       -       -       -       -       -     10.100 60 0.606   -       -       -     10.100 60 0.606

Subtotal: Recurring Cost   -      -    0.000   -      -      -      -      -      -      -      -    6.078   -      -      -      -      -    6.078

Non Recurring Cost

JSAM RW MPU-5
Tooling   -       -     0.000   -       -       -       -       -       -       -       -     0.799   -       -       -       -       -     0.799

JSAM RW MPU-5
Initial Spares/
Components   -       -     0.000   -       -       -       -       -       -       -       -     0.393   -       -       -       -       -     0.393

Subtotal: Non Recurring
Cost   -      -    0.000   -      -      -      -      -      -      -      -    1.192   -      -      -      -      -    1.192

Subtotal: Hardware Cost   -      -    0.000   -      -      -      -      -      -      -      -    7.270   -      -      -      -      -    7.270

Support Cost

JSAM TA - A/
P22P-14(A) ECP -
NET Training Support
Package   -       -     0.000   -       -       -       -       -       -       -       -     0.350   -       -       -       -       -     0.350
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

Prior Years FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

JSAM TA - A/
P22P-14(A) ECP-
Program Management
Support   -       -     0.000   -       -       -       -       -       -       -       -     0.295   -       -       -       -       -     0.295

JSAM RW MPU-5
Integrated Logistics
Support   -       -     0.000   -       -       -       -       -       -       -       -     0.532   -       -       -       -       -     0.532

JSAM TA - AP22P-14(A)
ECP - Initial Spares/
Components   -       -     0.000   -       -       -       -       -       -       -       -     0.342   -       -       -       -       -     0.342

JSAM TA - AP22P-14(A)
ECP - Engineering
Support (Gov't)   -       -     0.000   -       -       -       -       -       -       -       -     0.340   -       -       -       -       -     0.340

JSAM RW MPU-5
Program Management
Support   -       -     0.000   -       -       -       -       -       -       -       -     1.438   -       -       -       -       -     1.438

JSAM RW MPU-5
Engineering Support
(Gov't)   -       -     0.000   -       -       -       -       -       -       -       -     0.959   -       -       -       -       -     0.959

Subtotal: Support Cost   -      -    0.000   -      -      -      -      -      -      -      -    4.256   -      -      -      -      -    4.256

Gross/Weapon System
Cost   -      -    0.000   -      -      -      -      -      -      -      -    11.526   -      -      -      -      -    11.526

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -       -     31.500   -       -     54.050   -       -     68.924   -       -     38.343   -       -       -       -       -     192.817

JSAM ROTARY
WING MPU-5 - JSAM
RW MPU-5 Hardware
- LRIP   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     5.472

JSAM FW - JSAM TA
- A/P22P-14(A) ECP
- LRIP   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.606

Subtotal: Recurring Cost   -      -    31.500   -      -    54.050   -      -    68.924   -      -    38.343   -      -      -      -      -    198.895

Non Recurring Cost

JSAM RW MPU-5
Tooling   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.799

JSAM RW MPU-5
Initial Spares/
Components   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.393
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

FY 2016 FY 2017 FY 2018 FY 2019 To Complete Total Cost

Cost Elements
ID
CD

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Non Recurring
Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1.192

Subtotal: Hardware Cost   -      -    31.500   -      -    54.050   -      -    68.924   -      -    38.343   -      -      -      -      -    200.087

Support Cost

JSAM TA - A/
P22P-14(A) ECP -
NET Training Support
Package   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.350

JSAM TA - A/
P22P-14(A) ECP-
Program Management
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.295

JSAM RW MPU-5
Integrated Logistics
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.532

JSAM TA - AP22P-14(A)
ECP - Initial Spares/
Components   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.342

JSAM TA - AP22P-14(A)
ECP - Engineering
Support (Gov't)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.340

JSAM RW MPU-5
Program Management
Support   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     1.438

JSAM RW MPU-5
Engineering Support
(Gov't)   -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -       -     0.959

Subtotal: Support Cost   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    4.256

Gross/Weapon System
Cost   -      -    31.500   -      -    54.050   -      -    68.924   -      -    38.343   -      -      -      -      -    204.343

Remarks:
Prior to FY 2015, the [JS AIRCREW MASK (JSAM)] program was reported under CBDP line item (BLIN) [GP1000 - INDIVIDUAL PROTECTION]

The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories incorporating state-of-
the-art technology to protect U.S. Forces from anticipated threats.  The JSAM systems will be developed to support multiple aircraft platforms which will integrate with aircraft subsystems: Aircrew Life Support
Equipment (ALSE), seating, portable aircrew systems, restraint systems, night vision goggles (NVGs), and communications systems.  The mask is optimized to minimize impact on the wearer's performance,
maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks.

The JSAM Rotary Wing (RW) Mask Protective Unit 5 (MPU-5(V)/P) will provide head, eye, respiratory, and CB protection and "don in flight" capability for general purpose, rotary wing aircrew in all four Services
and the US Coast Guard.
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Exhibit P-5, Cost Analysis: PB 2015 Chemical and Biological Defense Program Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
PHM001 / CB PROTECTION AND HAZARD MITIGATION

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

The JSAM Apache (MPU-6(V)/P) aircrew mask provides head, eye, respiratory and Chemical-Biological (CB) protection for U.S. Army AH-64A/D Apache aircrew as part of the JSAM Family of Systems.  JSAM
MPU-6(V)/P replaces the legacy M-43 and M-48.  It is compatible with the Joint Protective Aircrew Ensemble (JPACE) and the Apache Integrated Helmet and Display Sighting System (IHADSS).  It provides
flame and thermal protection, and reduces heat stress imposed by existing CB protective masks.  The system is capable of being donned and doffed while in flight.

The JSAM for Tactical Aircraft (JSAM TA) will be the first and only CB protective mask in the DoD inventory that can provide anti-G protection.  The JSAM for Strategic Aircraft (JSAM SA) will provide CB
protection for positions that only need pressure breathing for altitude.  Both the JSAM TA and JSAM SA will provide flame and thermal protection, demist/emergency demist, and anti-drowning features.

Justification: FY15 will procure 60 JSAM TA masks (A/P22P-14(A)) and 1216 JSAM MPU-5 Rotary Wing (RW) masks to meet Joint Service CBRN equipment requirements.

RDT&E Code B Item: 0604384BP/Proj IP5

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JSAM FW - JSAM TA - AP22P(A) ECP Integration (Apr 2013 to Sep 2015)
JSAM FW - JSAM TA - AP22P(A) USN Variant Purchase: Jul 2013
JSAM FW - JSAM TA - AP22P(A) Safe to Fly Certification (Dec 2013 to Dec 2014)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C LRIP (Sep 2015 to Feb 2019)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C FRP: Mar 2019
JSAM FW - JSAM SA - MM53 MS C LRIP (Mar 2016 to Jun 2019)
JSAM FW - JSAM SA - MM53 MS C IOC: Mar 2017
JSAM FW - JSAM SA - MM53 MS C FRP: Jun 2019
JSAM RW - MS C/ Low Rate Initial Production (LRIP): Jun 2014
JSAM RW - Full Rate Production (FRP) (Dec 2015 to Dec 2020)
JSAM RW - Initial Operational Capability (IOC): Nov 2016
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				Cost ($ in Millions, Quantity in Each)

				Prior Years		FY 2013		FY 2014		FY 2015 Base		FY 2015 OCO		FY 2015 Total		FY 2016		FY 2017		FY 2018		FY 2019

		Line#		APP#		BA#		BSA#		Cost Type		Line Item#		Line Item Title		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount

		90		0300D		03		01		A		JS1000		INSTALLATION FORCE PROTECTION				202.414				23.474				13.314				0.000								0.000				0.000				0.000				0.000				0.000

		91		0300D		03		01		A		GP1000		INDIVIDUAL PROTECTION				398.427				67.317				109.667				0.000								0.000				0.000				0.000				0.000				0.000

		92		0300D		03		01		A		MA0800		JOINT BIO DEFENSE PROGRAM (MEDICAL)				632.321				17.762				2.196				0.000								0.000				0.000				0.000				0.000				0.000

		93		0300D		03		01		A		PA1600		COLLECTIVE PROTECTION				474.893				3.385				11.896				0.000								0.000				0.000				0.000				0.000				0.000

		94		0300D		03		01		A		GP2000		CONTAMINATION AVOIDANCE				1,454.419				151.857				144.540				0.000								0.000				0.000				0.000				0.000				0.000

		95		0300D		03		01		A		SA0001		SITUATIONAL AWARENESS				0.000				0.000				0.000				170.137								170.137				142.200				166.115				200.406				311.109

		96		0300D		03		01		A		PHM001		CB PROTECTION AND HAZARD MITIGATION				0.000				0.000				0.000				150.392								150.392				149.038				188.217				207.199				183.801
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             Beginning in FY 2015, programs in this line item are consolidated into line item SA0001 - SITUATIONAL AWARENESS.

This Budget Line (BLIN) supports the acquisition and delivery of (1) an integrated chemical, biological, nuclear and explosive (CBRNE) rapid response capability for the National Guard Bureaus (NGB) Weapons of Mass Destruction - Combat Support Teams (WMD-CST) and (2) the Common Analytical Laboratory System (CALS).

The integrated CBRNE rapid response capability packages are required for NGB's WMD-CST and Special Purpose Units - Chemical Biological Equipment (SPU-CBE) which consists of the CBRNE Enhanced Response Force Package (CERFP), the United States Marine Corps Chemical Biological Incident Response Force (CBIRF), the USAR Chemical Recon Platoons, Decon Platoons and Defense Support of Civil Authority CBRN Response Force (DCRF), and the 20th Support Command Nuclear Disablement (NDT) and CBRNE Teams.  The purpose of this program is to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.  Chemical, Biological, Radiological, Nuclear (CBRN) and High-Yield Explosive (CBRNE) protection is required for CONUS/OCONUS DoD installation physical structures as well as military personnel and others within the perimeter of the military reservation.

The CALS capability will be modular, scalable and adaptable to a variety of concept of operations (CONOPS) and environmental conditions.  Currently, fielded systems have been designed independently by various agencies with the intent of meeting a specific units requirements.  As a result, multiple mobile lab configurations exist with differing sustainment tails and lacking in commonality.  The system under development will incorporate an open architecture that can accommodate quick installation or removal of equipment as mission requirements dictate.  As well, it will provide the ability to rapidly develop a common operating picture allowing first responders and DoD officials to determine the appropriate course of action.  The analytical detection package fielded will be fitted to the specific mission and CONOPS of the gaining unit and be able to detect and identify Chemical Warfare Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological Warfare Agents (BWAs), Lower Explosive Limits (LEL), and radioactive particles in all sample types.
             Installation Force Protections primary objective is to strengthen efforts for improving DoD installations against Chemical and Biological (CB) threats.  WMD-CST allows for the equipping of Reserve Component units to provide enhanced response capabilities and to provide for additional support against the threat of terrorist CB attacks to American cities and communities in emergency and disaster situations.  Also, this effort allows selected National Guard and other reserve component units to respond to and contain the effects of CB incidents in this country.  Advanced chemical defensive equipment is required to enhance US capability to detect and identify threat agents in the battle space and the homeland.
             
                 
                     WMD - CIVIL SUPPORT TEAMS (WMD CST)
                     JS0004
                     Beginning in FY 2015, the [WMD - CIVIL SUPPORT TEAMS (WMD CST)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

This program supports the acquisition and delivery of an integrated chemical, biological, radiological, nuclear and explosive (CBRNE) rapid response capability for National Guard Bureau's (NGB) Weapons of Mass Destruction Civil Support Teams (WMD-CST) and Special Purpose Units - Chemical Biological Equipment (SPU-CBE) which consists of the CBRNE Enhanced Response Force Package (CERFP), the United States Marine Corps Chemical Biological Incident Response Force (CBIRF) the United States Army Reserve (USARC) Chemical Recon Platoons, Decon Platoons, Defense Support of Civil Authority CBRN Response Force (DCRF), and the 20th Support Command Nuclear Disablement (NDT) and CBRNE Teams.  Key activities of this program include ongoing life cycle assessments for the portfolio of fielded commercial-off-the-shelf (COTS) CBRNE equipment, identification and evaluation of emerging technologies, prioritization and fielding of improved capabilities to meet established requirements, and the establishment of institutionalized training.  The overall capability package includes hand held detection, protection, decontamination, situational awareness software assessment and sampling tools, as well as, an integrated common analytical laboratory system (CALS) and communications suite.  The purpose of this program is to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.
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             Beginning in FY 2015, programs in this line item are consolidated into line item PHM001 - CB PROTECTION AND HAZARD MITIGATION.

This Budget Line (BLIN) provides for protective masks, respiratory systems, and protective clothing.  (1) The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories incorporating state-of-the-art technology to protect U.S. Forces from anticipated threats.  The mask is optimized to minimize impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks.  (2) The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear, Biological and Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect the Joint Forces from anticipated threats.  The JSGPM will provide above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The JSGPM mask system will replace the M40/M42 series (Army and Marine Corps), the MCU-2/P series (Air Force and Navy), and the M45 mask in the Land Warrior program.  (3) The Uniform Integrated Protection Ensemble (UIPE) is a supplemental CBRN protective system with the capability that enables selection of a tailored material solution based on the expected threat level for any given mission or platform.  This ability to tailor the type and level of the protective system will result in optimized protection with minimal burden on the Warfighter and lowest impact on the mission.  These expanded options offer protection to the Force across the expanding operational landscape, commensurate with the varying security-challenge environments and specific adversary threats (nature, degree and maturity of that threat) likely to be encountered.
             Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have an immediate need to survive and sustain operations in a CB threat environment.  Individual protection is provided by means of masks, protective clothing, and aircrew respiratory systems and ensembles.  The Joint NBC Defense program includes individual protection equipment that both improves current protection levels and reduces the physiological and logistical burden on the individual soldier, sailor, airman or marine.  The goal is to procure equipment that will allow for the individual to operate in a contaminated CB environment with minimal degradation in his/her performance.
             
                 
                     CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)
                     MA0401
                     Beginning in FY 2015, the [CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Uniform Integrated Protection Ensemble (UIPE) is a Chemical, Biological, Radiological and Nuclear (CBRN) protective system offering the capability to select a tailored material solution based on the expected threat level commensurate with operational mission requirements.  This ability to tailor the type and level of the protective system will result in optimized protection, thereby minimizing physiological and psychological burdens on the Warfighter and affording the lowest impact on the operational mission.  The UIPE program will develop, integrate, test, procure and field incremental capability solutions that are modular in function and offer capability improvement over current systems.
		
The UIPE will be a single system that provides individual CBRN protection to the Warfighter while reducing physiological and psychological burdens associated with the weight, bulk, thermal strain, and encumbrance of wearing CBRN protective equipment.  The UIPE will be designed to permit efficient communications, be compatible with current and developmental CBRN protective component systems, and retain CBRN protection capability after exposure to petroleum, oils, lubricants, and other environmental contaminants.  The garment will be suitable for wear while performing combat operations, whether on land or at sea, in any climate, with minimal impact on combat effectiveness.  The UIPE may include hooded and non-hooded variants.  It will also be compatible with current clothing and equipment, including load-bearing equipment, helmets, handwear, footwear, body cooling systems, and protective masks of the respective Service and Special Operations Forces (SOF).


Justification: 

RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE: RDT&E ; FY15 - 2.905M; FY16 - 4.380M
IP5/UIPE: RDT&E FY12 and Prior - 3.923M; FY13 - 2.829M; FY17 - 4.380M; FY18 - 4.380M; FY19 - 4.459M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE - Milestone A: May 2015
UIPE - Manufacturing Readiness Review (MRA): Jun 2016
UIPE - Capability Development Document (CDD): Apr 2016
UIPE - Joint Integrated Logistics Assessment (JILA): Jul 2016
UIPE - Milestone B: Sep 2016
UIPE - Critical Design Review (CDR): Dec 2016
UIPE - DT/OT (Jul 2017 to Mar 2018)
UIPE - Competitive Prototyping (Jun 2015 to Jun 2016)
UIPE - PDR: Sep 2016
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                     JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)
                     JI0003
                     Beginning in FY 2015, the [JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear Biological Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect the U.S. Joint Forces from anticipated threats.  The JSGPM provides above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The mask design is optimized to minimize impact on the wearer's performance, and to maximize its ability to interface with fielded and future Joint Service equipment and protective clothing.  The JSGPM mask system replaces the M40/M42 series of masks for Army and Marine ground and combat vehicle operations and the MCU-2/P series for Air Force and Navy ground and shipboard applications.  In addition, the JSGPM replaces the M45 mask in the Land Warrior program.  This can significantly reduce the number of masks that will have to be logistically supported by the Department of Defense.  The M50 is the ground/ship version of the JSGPM.  The M51 is the combat vehicle crewman version of the JSGPM.  The M53 is the special operation version of the JSGPM.


Justification: 

RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5; 0607384BP/Proj IP7

IP4/JSGPM: RDT&E FY12 and Prior - 26.490M; FY13 - 0.550M; FY14 - 1.208M; FY15 - 3.906M; FY16 - 0.300M; FY17 - 0.300M
IP5/JSGPM: RDT&E FY12 and Prior - 43.262M; FY13 - 1.571M; FY14 - 2.005M; FY15 - 1.003M; FY16 - 1.990M; FY17 - 1.990M
IP7/JSGPM: RDT&E ; FY14 - 0.500M; FY15 - 2.501M; FY16 - 1.490M; FY17 - 1.490M; FY18 - 1.490M; FY19 - 1.800M
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                     JS AIRCREW MASK (JSAM)
                     JI0002
                     Beginning in FY 2015, the [JS AIRCREW MASK (JSAM)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories incorporating state-of-the-art technology to protect U.S. Forces from anticipated threats.  The JSAM systems will be developed to support multiple aircraft platforms which will integrate with aircraft subsystems: Aircrew Life Support Equipment (ALSE), seating, portable aircrew systems, restraint systems, night vision goggles (NVGs), and communications systems.  The mask is optimized to minimize impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks. 

The JSAM Rotary Wing (RW) Mask Protective Unit 5 (MPU-5(V)/P) will provide head, eye, respiratory, and CB protection and "don in flight" capability for general purpose, rotary wing aircrew in all four Services and the US Coast Guard.

The JSAM Apache (MPU-6(V)/P) aircrew mask provides head, eye, respiratory and Chemical-Biological (CB) protection for U.S. Army AH-64A/D Apache aircrew as part of the JSAM Family of Systems.  JSAM MPU-6(V)/P replaces the legacy M-43 and M-48.  It is compatible with the Joint Protective Aircrew Ensemble (JPACE) and the Apache Integrated Helmet and Display Sighting System (IHADSS).  It provides flame and thermal protection, and reduces heat stress imposed by existing CB protective masks.  The system is capable of being donned and doffed while in flight.

The JSAM for Tactical Aircraft (JSAM TA) will be the first and only CB protective mask in the DoD inventory that can provide anti-G protection.  The JSAM for Strategic Aircraft (JSAM SA) will provide CB protection for positions that only need pressure breathing for altitude.  Both the JSAM TA and JSAM SA will provide flame and thermal protection, demist/emergency demist, and anti-drowning features.


Justification: 

RDT&E Code B Item: 0604384BP/Proj IP5

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JSAM FW - JSAM TA - AP22P(A) ECP Integration (Apr 2013 to Sep 2015)
JSAM FW - JSAM TA - AP22P(A) USN Variant Purchase: Jul 2013
JSAM FW - JSAM TA - AP22P(A) Safe to Fly Certification (Dec 2013 to Dec 2014)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C LRIP (Sep 2015 to Feb 2019)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C FRP: Mar 2019
JSAM FW - JSAM SA - MM53 MS C LRIP (Mar 2016 to Jun 2019)
JSAM FW - JSAM SA - MM53 MS C IOC: Mar 2017
JSAM FW - JSAM SA - MM53 MS C FRP: Jun 2019
JSAM RW - MS C/ Low Rate Initial Production (LRIP): Jun 2014
JSAM RW - Full Rate Production (FRP) (Dec 2015 to Dec 2020)
JSAM RW - Initial Operational Capability (IOC): Nov 2016
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             Beginning in FY 2015, medical countermeasure related programs in this line item are consolidated into line item PHM001 - CB PROTECTION AND HAZARD MITIGATION and biosurveillance/diagnostics related programs in this line item are consolidated into line item SA0001 - SITUATIONAL AWARENESS.

This Budget Line (BLIN) provides for the following: (1) the Advanced Anticonvulsant System (AAS) consists of the drug midazolam in an auto-injector to be used as treatment for nerve agent induced seizures and will be a replacement for the currently fielded Convulsant Antidote for Nerve Agent (CANA) auto-injector, which uses diazepam.  (2) the Next Generation Diagnostic System (NGDS) program is a DoD effort to develop and field a common medical test equipment and diagnostic platform among all Military Services.  A multi-incremental configuration, evolutionary development and fielding approach is proposed which will provide expanded capability for an early warning tool of health threats, early detection of health events, and overall situational awareness.  NGDS will identify both BW agents and pathogens of operational concern (Increment 1).  (3) the DoD Biological Vaccines Procurement acquisition components of the Joint Biological Defense Program are focused on a prime (systems) contract approach in which the prime contractor will manage biological defense medical products.  (4) the Critical Reagents Program (CRP) integrates and consolidates all DoD reagents/antibodies/DNA biological detection requirements.  (5) Biosurveillance (BSV) requirements address medical and physical CBRN mission needs for the Joint Biosurveillance Common Framework (JBCF), which will provide a single enterprise environment that supports collaboration, data sharing and coordination between multiple BSV stakeholders.
             Continues support of the current national military strategy, specifically, a worldwide force projection capability that requires BW detection in order to protect the Force against potential threats.  Operational forces, contingency, special operations/low intensity conflict, counter narcotics, and other high-risk missions, have the immediate need to survive and sustain operations in a biological agent threat environment.  Operating forces have a critical need for defense from worldwide proliferation of BW capabilities and medical treatment of BW related casualties.  The Joint Biological Defense Program will provide a tiered strategy for detection and warning comprised of complementary detection/identification systems to provide theater protection against a large area and point attacks.  The other biological defense mission requirement is to provide US Forces with enhanced survivability and force protection through the introduction of Food and Drug Administration (FDA) approved vaccines to protect against current and emerging threats, which could be deployed against maneuver units, or stationary facilities in the theater of operations.
             
                 
                     ADVANCED ANTICONVULSANT SYSTEM (AAS)
                     JM6677
                     Beginning in FY 2015, the [ADVANCED ANTICONVULSANT SYSTEM (AAS)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector for use in treating nerve agent induced seizures and will replace the currently fielded Convulsant Antidote for Nerve Agent (CANA) autoinjector, which uses diazepam.  Procurement funds will support Initial Operational Capability (IOC) supporting the AAS phase-in/CANA phase-out plan along with transitioning the program to the Defense Logistics Agency (DLA) for sustainment.

In October 2013 the manufacturer notified the government that modifications to the manufacturing line are required, and would result in delays to production.  The Government is working with the contractor to ensure that manufacturing upgrades are compliant with FDA requirements, and delays are mitigated to the fullest extent possible.  The contract will be modified to address these additional requirements, and the program is working to determine the path forward and revised timeline for FDA approval and delivery of IOC/FOC.
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                     BIOSURVEILLANCE (BSV)
                     JX0300
                     BSV will support the Joint USFK Portal and Integrated Threat Recognition (JUPITR) ATD which will find, demonstrate, transition, and transfer the best operational concepts and technology solutions in support of a holistic approach to countering biological threats from laboratory to operational use.  Depending on the maturity, outputs will focus on providing component, CONOPS, augmentation of existing identification capabilities and subsystem transition into programs of record (PORs) and/or integration into existing PORs.  The JUPITR ATD will use a four leg approach to demonstrate equipment, information systems, and processed that address the capability gaps and provide risk reduction for follow-on acquisition efforts.


Justification: 

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB4/BSV: RDT&E ; FY13 - 28.071M; FY14 - 27.630M; FY15 - 22.935M; FY16 - 17.879M; FY17 - 5.099M; FY18 - 2.919M; FY19 - 2.300M
MB5/BSV: RDT&E ; FY14 - 9.000M
MB7/BSV: RDT&E 

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

BSV - MDA IPR: Aug 2013
BSV - MS C - ATD Portal: Jun 2017
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                     CRITICAL REAGENTS PROGRAM (CRP)
                     JX0210
                     Beginning in FY 2015, the [CRITICAL REAGENTS PROGRAM (CRP)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

In order to detect anthrax spores (antigen), a critical reagent (genomics material) may be needed for use in a detection platform (e.g. Joint Biological Agent and Identification Systems).  Multiple medical and non-medical platforms require a continuous, quality supply of critical reagents for effective warning to significantly enhance force survivability.  They are also required for rapid medical diagnosis to ensure appropriate treatment of exposed personnel.  A common set of reagents for all platforms are required.  The Critical Reagents Program (CRP) will ensure the standardization, quality, and availability of reagents that are critical to the successful development, test, and operation of BW detection systems and medical biological products.  The CRP integrates and consolidates all Department of Defense (DoD) biological threat reagents/antibodies detection requirements from System Development and Demonstration (SDD) through production.  The CRP will ensure the availability of high quality reagents and detection assays (LFI, PCR, ECL) throughout the life cycle of all systems managed to include: Biological Integrated Detection System (BIDS), Joint Biological Point Detection System (JBPDS), Joint Biological Tactical Detection System (JBTDS), Whole System Live Agent Testing (WSLAT), Joint Chemical Biological Radiological Water Monitor (JCBRAWM), Joint Portal Shield (JPS), Common Analytical Laboratory Suite (CALS), National Guard Bureau (NGB), Civil Support Teams (CST), Transformational Medical Technologies Program (TMT), Pentagon Force Protection Agency (PFPA), Department of Homeland Security (DHS), US Department of Agriculture (USDA), Food and Drug Administration (FDA), National Institute of Allergy and Infectious Disease (NIAID), Federal Emergency Management Agency (FEMA), and US Capitol Police.  The CRP also supports the Navy Forward Deployed Lab, the Area Medical Lab (AML), the Army 20th Support Command (Chemical, Biological, Nuclear and High Yield Explosives [CBRNE]), the Army Technical Escort Unit (TEU), the Marine Corps Chemical-Biological Incident Response Force (CBIRF), other counter-terrorist and special reconnaissance teams, and foreign countries.  The CRP is also responsible for managing the production, storage and validation of Hand Held Immunochromatographic Assays (HHAs), polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agent and genomic reference materials.


Note: Antibodies, assays, and reference materials are ordered using outside source funding (DoD and other Government agencies).


Justification: The CRP is responsible for managing the production, storage and validation of Hand Held Immunochromatographic Assays (HHA), polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agent and genomic reference materials.
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                     DOD BIOLOGICAL VACCINE PROCUREMENT
                     JX0005
                     Beginning in FY 2015, the [DOD BIOLOGICAL VACCINE PROCUREMENT] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The biological vaccine procurement program is critical for national defense.  These products directly support the Secretary of Defense program to maintain a DoD capability to acquire and stockpile adequate quantities of all Biological Warfare (BW) vaccines to protect the programmed force against validated BW agents.  Items currently in the stockpile are the FDA licensed Anthrax Vaccine Adsorbed (AVA), Smallpox vaccine, and Vaccinia Immune Globulin Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, equipment validation, process change management, documentation control, and all FDA license maintenance and post-approval commitments (Phase 4 clinical trials).  The annual vaccination program for the Services is funded by the Defense Health Program.

The DoD funds the development of vaccines that are directed against validated biological warfare (BW) weapons to include bacteria, viruses, and toxins of biological origin.  Effective medical countermeasures to negate the threat of these BW agents are urgently needed.  Vaccines have been identified as the most efficient countermeasure against the validated threat of BW weapons.  These funds are for the manufacture of consistency lots at the new Contract Manufacturing Organization which will be fielded to support the Recombinant Botulinum A/B Vaccine program's Initial Operational Capability (IOC).


Justification: 

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5

MB4/VAC BOT: RDT&E FY12 and Prior - 106.426M; FY19 - 11.450M
MB4/VACCINES: RDT&E FY12 and Prior - 59.662M
MB5/VAC BOT: RDT&E FY12 and Prior - 156.727M; FY13 - 35.730M; FY14 - 47.910M; FY15 - 53.362M; FY16 - 29.263M; FY17 - 10.799M; FY18 - 8.912M; FY19 - 3.115M
MB5/VAC PLG: RDT&E FY12 and Prior - 254.284M; FY13 - 29.425M; FY14 - 53.488M; FY15 - 36.811M; FY16 - 47.258M; FY17 - 22.174M; FY18 - 5.506M; FY19 - 0.984M
MB5/VACCINES: RDT&E FY12 and Prior - 74.717M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

VAC BOT - Phase 2 Clinical Trial (A/B) (Sep 2008 to Mar 2012)
VAC BOT - Non-Clinical Testing (Pivotal Efficacy) (Jun 2012 to Sep 2018)
VAC BOT - Technology Transfer to New CMO/Manufacturing & Production of Consistency Lots (Jun 2013 to Jun 2017)
VAC BOT - Initiation Efforts Required by FDA for Phase 3 Clinical Trial (Sep 2013 to Jun 2014)
VAC BOT - Phase 3 Clinical Trial (A/B) (Jun 2017 to Sep 2019)
VAC BOT - Milestone C/LRIP: Jun 2017
VAC BOT - Biological Licensure Application (BLA) Submission: Jun 2019
VAC BOT - Ongoing Manufacturing, Testing Efforts/Regulatory (Sep 2019 to Jun 2022)
VAC BOT - Initial Operational Capability (IOC): Dec 2020
VAC BOT - FDA Licensure: Sep 2020
VAC BOT - Full Operational Capability (FOC): Sep 2021
VAC PLG - FDA Required Passive Transfer Studies (Aug 2012 to Sep 2014)
VAC PLG - Non-Clinical Studies Pivotal Animal Efficacy (Jun 2014 to Mar 2016)
VAC PLG - IND Preparation/Submission of Consistency Lot Prodcution/Testing Results to FDA (Mar 2014 to Dec 2014)
VAC PLG - Milestone B: Jun 2006
VAC PLG - Milestone C/LRIP: Sep 2014
VAC PLG - Phase 3 Clinical Trial/IND Submission for Consistency Lot Production (Sep 2014 to Sep 2016)
VAC PLG - Biological Licensure Application (BLA) Submission: Jun 2017
VAC PLG - FDA Licensure: Mar 2018
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                     NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)
                     JM8788
                     Beginning in FY 2015, the [NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Next Generation Diagnostics System (NGDS) Program includes Increment 1 Deployable Component, Service Laboratory Component (SLC).  The NGDS is an evolutionary acquisition family of systems to provide increments of capability over time across many echelons of the Combat Health Support System.  The mission of the NGDS is to provide CBRN warfare threat identification and FDA-cleared diagnostics to inform individual patient treatment and CBRN situational awareness and disease surveillance.  The NGDS Increment 1 SLC is intended to provide high throughput biological threat identification, characterization, and diagnostics to fixed site CONUS and OCONUS laboratories operated by the Army, Navy, and Air Force in the Armed Forces Health Surveillance Center.  NGDS Increment 1 Deployable Component will significantly improve diagnostic capabilities for deployable combat health support units (Role/Echelon 3 of the Combat Health Support System - deployable Corps-level medical support) while also improving operational suitability and affordability.  The NGDS Increment 1 Deployable Component is intended to replace the legacy Joint Biological Agent Identification and Diagnostic System (JBAIDS) beginning in FY17.  NGDS Increment 2 is intended to provide advanced diagnostics for biological pathogens and toxins, diagnostics for chemical and radiological exposures, and to provide capability to lower echelons of care.


Justification: 

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB4/NGDS: RDT&E FY12 and Prior - 16.553M; FY13 - 12.891M; FY14 - 19.322M; FY15 - 7.500M; FY16 - 9.000M
MB5/NGDS: RDT&E ; FY16 - 4.358M; FY17 - 15.500M; FY18 - 20.000M; FY19 - 5.000M
MB7/NGDS: RDT&E ; FY15 - 10.148M; FY16 - 14.055M; FY17 - 9.320M; FY18 - 6.781M; FY19 - 16.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NGDS - Increment 1 MS C: Jun 2015
NGDS - Increment 1 IOC: Dec 2016
NGDS - Increment 2 MS A: Aug 2014
NGDS - Increment 2 MS B: Jun 2016
NGDS - Increment 2 MS C: Jun 2018
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             Beginning in FY 2015, programs in this line item are consolidated into line item PHM001 - CB PROTECTION AND HAZARD MITIGATION.

This Budget Line (BLIN) provides life-sustaining and continued operational capabilities to the Warfighter and their equipment in support of military missions and operations as a seamless, integrated sub-system to all manner of platform, which utilizes state-of-the-art chemical, biological, radiological and nuclear (CBRN) protective technologies.  The CB Collective Protection systems will be smaller, lighter, less costly, and more easily supported logistically at the crew, unit, ship, and aircraft level.  Collective protection platforms include shelters, vehicles, ships, aircraft, buildings, and hospitals.  (1) The Collective Protection System (CPS) Backfit Program installs CPS in mission critical medical and command and control spaces on the Navy's Landing Helicopter Dock (LHD) amphibious ship class.  (2) The Collective Protected Field Hospitals (CPFH) provides Joint Service medical personnel CBRN collective protection to their medical treatment facilities.  The Army's Collectively Protected Deployable Medical System (CP DEPMEDS); the Air Force's Collectively Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the service's field hospitals into a fully operational, environmentally controlled, and collectively protected medical treatment facility.  The requirement is to sustain medical operations in a CB contaminated environment for 72 hours.  (3) The Joint Expeditionary Collective Protection (JECP) provides the joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems allows the application of CP to transportable soft-sided shelters, enclosed spaces of opportunity, and in remote austere locations as a standalone resource.  JECP will be capable of protecting personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, toxic industrial materials (TIMs), radiological (R) particles, heat, dust, and sand.  (4) The Chemical Biological Protective Shelter (CBPS) provides a contamination free, environmentally controlled working area for medical, combat service, and combat service support personnel to obtain relief from the continuous need to wear CB protective clothing for greater than 72 hours of operation.
             Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have immediate needs to safely operate, survive and sustain operations in a nuclear, biological and chemical (NBC) agent threat environment.  Operating forces have a critical need for defense against worldwide proliferation of NBC warfare capabilities and for medical treatment facilities.
             
                 
                     CB PROTECTIVE SHELTER (CBPS)
                     R12301
                     Beginning in FY 2015, the [CB PROTECTIVE SHELTER (CBPS)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Services need a highly mobile, self-contained collective protection system which can provide a contamination free working area for Echelon I and II medical treatment facilities and other selected units.  The Chemical and Biological Protective Shelter (CBPS) satisfies this need and replaces the M51 Chemical Protective Shelter.  The system consists of a Collectively Protected (CP) shelter modularized and integrated into a service selected prime-mover.  The system is completely self contained, self powered, mobile, and adaptable to a variety of missions.  CBPS relieves medical, combat service, and combat service support personnel from wearing chemical and biological protective clothing.  The system is capable of operating continuously for 72 hours providing a contamination free environmentally controlled working area.


Justification: FY15 procures 38 CBPS CB modules. The CBPS has been identified as a critical shortfall item for the past five (5) years and is essential to the National Guard in support of both its national security and homeland missions. Recent events and natural disasters highlighted the need for a protected, mobile medical capability.
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                     Collective Protection System Amphibious Backfit
                     JN0014
                     Force Protection
                     LHD class ships
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                     The CPS will be installed on LHD class ships (1-8) in the Combat Information Center (CIC), two medical spaces, and a casualty decontamination area.  CPS Backfit efforts will include ship surveys, engineering design analysis, detail design SIDs, development of modular installation packages, procurement of hardware, logistic warehousing and staging, and installation via Alteration Installation Teams (AITs).  Procurement of government furnished equipment (GFE) is required.  The CPS Backfit installation process is designed to maximize flexibility in procuring, receiving, warehousing, and assembling the necessary material and equipment to meet the challenges associated with changing ship availabilities.  Each quantity denotes a protected zone.

Note: Prior Years funding includes costs associated with the previous installation of protected spaces on two additional Navy amphibious ship classes.  The Landing Ship Dock  (LSD) had 12 zones installed on three ships and 14 zones were installed on five Landing Helicopter Assault (LHA) ships.
                
                 
                     CP FIELD HOSPITALS (CPFH)
                     JP0911
                     The Collectively Protected Field Hospitals (CPFH) program provides each Service's medical personnel a Chemical, Biological, Radiological, and Nuclear (CBRN) collective protection capability for their medical treatment facilities.  Collective Protection ensures that each service's validated CPFH requirements are met in the timeliest and cost efficient way.  The Army's Collectively Protected Deployable Medical System (CP DEPMEDS); the Air Force's Collectively Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the service's field hospitals into a fully operational, environmentally controlled, and collectively protected medical treatment facility.  Major components tested and procured include barrier materials, Environmental Control Units (ECU), and air purification equipment.  The requirement is to sustain medical operations in a Chemical and Biological (CB) contaminated environment for 72 hours.
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                     JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)
                     JP1111
                     Beginning in FY 2015, the [JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

Joint Expeditionary Collective Protection (JECP) provides the Joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems (FoS) include tent kits, structure kits, and standalone shelters that allow the application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and remote austere locations as a standalone resource.  JECP is capable of protecting personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, radiological (R) particles, toxic industrial materials (TIMs), heat, dust, and sand. 

Tent kits consist of a CB protective liner, airlock system, and a CB filtration blower system.  Tent Kit-1 interfaces with the US Navy's Base-X 303 and 305 general purpose tents and all organic Base-X equipment including the environmental control unit and power systems.  Tent Kit-2 interfaces with the Air Force Small Shelter System (ASSS) general purpose tents and all organic ASSS equipment including the environmental control unit and power systems. 

Structure kits may include a floorless CB protective liner or a CB protective liner with a floor, an airlock system, and a CB filtration blower system.  Structure Kit-Improved (SK-I) is retrofitted to structures such as office buildings, warehouses, or hangars that provide coherent walls and roofing, ventilation systems, doors and windows, and power.  Structure Kit-Unimproved (SK-UI)/Standalone Shelter System-Medium (SA-M) are retrofitted to structures such as huts, sheds or other rudimentary structures (SK-UI) that do not have any available electrical power, but provide environmental and other basic elemental protection.  This configuration uses a passive CP system relying on natural airflow through protective panels. 

Standalone large shelter (SA-L) is an all encompassing active CP shelter for multi-service use for up to 20 people.  SA-L provides a general purpose tent system, chemical and biological (CB) protective liner, an airlock system, a CB filtration blower system, an environmental control unit and all necessary power and ancillary equipment.


Justification: 

RDT&E Code B Item: 0604384BP/Proj CO5

RDT&E FY12 and Prior - 68.093M; FY13 - 10.487M; FY14 - 13.300M; FY15 - 4.670M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JECP - Capability Production Document (CPD): Jan 2013
JECP - Milestone C LRIP  Decision: Feb 2013
JECP - Low-Rate Initial Production Contract Option: Sep 2013
JECP - Production Verification Testing (PVT) (Apr 2014 to Apr 2015)
JECP - Multi-service Operational Test and Evaluation (Apr 2015 to May 2016)
JECP - Full Rate Production Decision Review: Dec 2016
JECP - Initial Operational Capability: Mar 2022
JECP - Full Operational Capability: Sep 2030
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             Beginning in FY 2015, programs in this line item are consolidated into line item SA0001 - SITUATIONAL AWARENESS.

This Budget Line (BLIN) encompasses detection, warning and reporting, and reconnaissance systems.  In the area of chemical, biological and radiological detection, the program procures point and remote (stand-off) detection systems: (1) Joint Biological Point Detection System (JBPDS) a point detection suite consisting of complementary trigger, sampler, detector, and identification technologies to detect and identify the full range of biological agents in real-time; (2) Joint Chemical Agent Detector (JCAD) an automatic, lightweight man-portable, point-sampling, chemical warfare agent vapor detection/warning system which includes simultaneous and automatic detection by class (nerve, blister, and blood), identification and quantification of hazard levels, and data communication interface and the MK26 Mod 0 Improved (chemical agent) Point Detection System (IPDS) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship; and IPDS is an Ion Mobility Spectroscopy (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents; (3) The Non-Traditional Agent Detection (NTAD) Program will evaluate and test developmental technologies to enhance detection systems' capability to detect NTAs.  In the warning and reporting and reconnaissance area: (1) Joint Warning and Reporting Network (JWARN) provides a fully automated NBC detection and warning process throughout the battle space; (2) Software Support Activity (SSA) is a user development system providing enterprise-wide services and coordination to facilitate net-centric interoperability; (3) Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS) provide field commanders with point and stand-off intelligence for real time field assessment of NBC hazards which includes support of the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV); and (4) CBRN Dismounted Reconnaissance Systems (CBRN DRS) provides mission critical reconnaissance platoon dismounted capabilities for detection, presumptive identification, sample collection, marking and immediate reporting of standard NBC hazards, to include hazardous industrial materials;.

Key efforts within this PE are in support of the policy for Countering Biological Threats.  Approximately $54.8M supports the priority to "Expand our capability to prevent, attribute, and apprehend those engaged in biological weapons proliferation or terrorism, with a focus on facilitating data sharing and knowledge discovery to improve integrated capabilities." Approximately $52.7M supports the priority to "Leverage science, technology, and innovation through domestic and international partnerships and agreements to improve global capacity to respond to and recover from biological incidents."
             Contamination Avoidance is a primary objective of the Joint NBC Defense program.  Operational forces have an immediate need to safely operate, survive, and sustain operations in an NBC agent threat environment.  Contamination Avoidance is necessary to maintain operational efficiency and minimize the need to decontaminate vehicles, equipment, and areas.  Advanced chemical defensive equipment is required to enhance US capability to detect and identify threat agents in the battle space.
             
                 
                     CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)
                     MC0101
                     Beginning in FY 2015, the [CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The CBRN Dismounted Reconnaissance Systems (CBRN DRS) consists of portable, commercial and government off-the-shelf equipment which provides personnel protection from current and emerging CBRN hazards through detection, identification, sample collection, decontamination, marking, and hazard reporting for CBRN threats.  The system supports Dismounted Reconnaissance, Surveillance, and CBRN Site Assessment missions which enables more detailed and near real-time CBRN information flow for the Warfighter.  The Domestic Response Capability (DRC) consists of commercial and government off-the-shelf equipment which will enhance current Civil Support Team (CST) capability to address emerging threats in a domestic incident.


Justification: P2000 FY15 procures eighty three (83) Dismounted Reconnaissance Sets, Kits, and Outfits (DR SKO).


RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/CBRN DRS: RDT&E FY12 and Prior - 2.453M
CA5/CBRN DRS: RDT&E FY12 and Prior - 81.347M; FY13 - 14.468M; FY14 - 2.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CBRN DRS - Milestone (MS) B: Mar 2011
CBRN DRS - Critical Design Review: May 2011
CBRN DRS - Milestone (MS) C LRIP: Mar 2013
CBRN DRS - Production Qualification Test (Mar 2013 to Jun 2013)
CBRN DRS - MOT&E (Jun 2013 to Sep 2013)
CBRN DRS - FRP/Deployment (Mar 2014 to Sep 2022)
CBRN DRS - First Article Test: Sep 2014
CBRN DRS - IOC - Navy: Sep 2014
CBRN DRS - IOC - Air Force: Jun 2015
CBRN DRS - IOC - Army: Sep 2015
CBRN DRS - IOC - USMC: Mar 2016
CBRN DRS - Emerging Threat Component/System DT (Sep 2011 to Dec 2011)
CBRN DRS - Emerging Threat Component/System IOC: Mar 2012
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                     JOINT BIO POINT DETECTION SYSTEM (JBPDS)
                     JC0100
                     The Joint Biological Point Detection System (JBPDS) provides continuous, rapid, and fully automated collection, detection, and identification of biological warfare agents.  The JBPDS fully integrates a biological agent detection system, cyclone collector, fluid transfer system, biological agent detection system, and automated hand held assay reader into a biological sensor suite.  The sensor suite, operated by two onboard controllers and a touchpad screen display, also includes commercial telemetry.  The system can be controlled and monitored locally and remotely, and automatically interfaces with global positioning, meteorological, and communication systems.  It is fully hardened and configured for a variety of service designated mobile platforms and battle spaces, including surface ships, and wheeled vehicles.  The JBPDS' configuration specific nomenclatures are the M97 Shelter Variant and the M98 Ship variant.  The M31A2 BIDS (Biological Integrated Detection System) integrates the M97 into a High Mobility Wheeled Vehicle (HMMWV) with shelter.  The M97 is also integrated into the Stryker NBCRV (Nuclear Biological Chemical Reconnaissance Vehicle).  JBPDS provides both: (1) a means to limit the effects of Biological Warfare Agent (BWA) attacks and the potential for catastrophic effects to U.S. forces; and, (2) assistance to medical personnel in determining effective preventive measures, prophylaxis, and the appropriate treatment if exposure occurs.

Engineering changes to refresh the technology of the JBPDS consist of two separate efforts that, when combined, will reduce the overall life cycle cost and address obsolescence concerns.  The technology upgrade for the detector will focus on the Rapid Agent Aerosol Detector (RAAD) which is being developed by MIT-LL with producibility and logistics support from Kansas City Plant (KCP).  These engineering changes will be used to support the Joint US Forces Korea Portal and Integrated Threat Reduction (JUPITR) advanced technology demonstration (ATD).


Justification: No funding in FY15
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                     Joint Chemical Agent Detector (JCAD)
                     JF0100
                     Force Protection
                     Multiple class ships
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                     The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.  The Navy's current IPDS detector system is no longer supportable in FY14.
                
                 
                     JOINT CHEMICAL AGENT DETECTOR (JCAD)
                     JF0100
                     Beginning in FY 2015, the [JOINT CHEMICAL AGENT DETECTOR (JCAD)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The JCAD program employs an incremental acquisition strategy to develop a miniaturized, rugged, and portable point chemical agent detector that automatically and simultaneously detects, identifies and alerts in the presence of nerve, blister, and blood chemical warfare agents.  The M4 JCAD entered full rate production in September 2008 and were procured through FY10.  The M4A1 reduces operations and sustainment costs to the Warfighter and obtains many of the objective values in the JCAD Increment I CPD.  Production of the M4A1 began April FY11.  JCAD will be used for wheeled vehicles, stand alone, and individual Soldier applications.  The M4 JCAD will replace the M8A1 and the M22 Automatic Chemical Agent Alarms (ACAA/ACADA).  The M4A1 may also replace the Chemical Agent Monitor (CAM) and Improved Chemical Agent Monitor (ICAM) and other legacy systems currently used by the individual Services.  These funds also support a Lifecycle Replacement (LR) for the Navy's Improved Point Detection System (IPDS).  The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with an algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.
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                     JOINT EFFECTS MODEL (JEM)
                     JC0208
                     Beginning in FY 2015, the [JOINT EFFECTS MODEL (JEM)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Joint Effects Model (JEM) is DoD's only accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM is being developed in separate increments and is capable of modeling hazards in a variety of scenarios including: counterforce, passive defense, accident and/or incidents, high altitude releases, urban NBC environments, building interiors, and human performance degradation.  Battle space commanders and first responders must have a CBRN hazard prediction capability in order to make decisions that will minimize risks of CBRN contamination and enable them to continue mission operations.  JEM operates in an integrated fashion with operational and tactical Command, Control, communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems, and in a standalone mode.  JEM interfaces and communicates with the other programs such as JWARN, weather systems, intelligence systems, and various databases.


Justification: PROC: $1141K FY15 supports JEM Incr. 2 Total Package Fielding (TPF) and New Equipment Training (NET).
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                     JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)
                     MC0100
                     Beginning in FY 2015, the [JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS), including the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV), NBC equipment suites provide field commanders with point and early warning intelligence for real time field assessment of NBC hazards.  The NBC Equipment Suite consists of the Chemical and Biological Mass Spectrometer II (CBMS II), Joint Biological Point Detection System (JBPDS), Chemical Vapor Sampling System (CVSS), Training Aids, Devices and Simulation Systems (TADSS), the Sensor Processing Group and associated initial and pipeline spares.  The NBC Equipment Suite performs the vital function of detecting, identifying, collecting, reporting, and marking NBC hazards and toxic industrial chemicals.  Prior year funds were used for the Joint Service Light NBC Reconnaissance System in addition to NBC equipment suites for the Stryker NBCRV.
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                     JOINT WARNING & REPORTING NETWORK (JWARN)
                     G47101
                     Beginning in FY 2015, the [JOINT WARNING & REPORTING NETWORK (JWARN)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Joint Warning and Reporting Network (JWARN) provides the Joint Forces with a comprehensive Early Warning (EW) analysis and response capability to minimize the effects of hostile Chemical, Biological, Radiological, and Nuclear (CBRN) attacks, incidents and accidents.  It provides the operational capability to employ CBRN warning technology which will collect, analyze, identify, locate, report, and disseminate CBRN warnings.  JWARN will transition from a Command and Control (C2) platform specific implementation to a Web-based Service Oriented Architecture (SOA) meeting the DoD's evolution to a more comprehensive Common Operating Environment (COE).  JWARN Increment 2 will provide an expansion of sensors that will connect to JWARN, increased automation of message handling, improved false alarm filtering, integration of route-planning calculator, and interoperability with additional Command and Control (C2), medical information and evolving Bio-Surveillance systems.  JWARN will be located in Command and Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel to improve the efficiency of limited CBRN personnel assets.  This employment will transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support operational decision making in a CBRN environment.  JWARN will integrate existing sensors into a sensor network or host C2 system, but does not provide the sensors that will be employed in the operating environment.  JWARN will be compatible and integrated with Joint Services Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) Systems and will operate as a standalone capability in the next increment of development.  Activities include: logistical elements, support equipment, manuals and training required to operate and support the system.
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                     NON TRADITIONAL AGENT DETECTION (NTAD)
                     JN0900
                     The Non-Traditional Agent Detection (NTAD) efforts provide a family of broad spectrum detection systems, through an incremental approach, which will enhance the Warfighter's ability to attain situational awareness and respond to unknown and emerging hazards.  The products provide a near term capability to detect emerging threat materials in addition to affording a common core technology which can be exploited to serve a broad spectrum detection system for lab deployable, fixed site, and handheld applications.  Funds procure Domestic Response Capability (DRC) kits to fill the current Civil Support Team (CST) Operational Need Statement (ONS).  DRC Kits provide emerging threat capability to domestic response units.  Two DRC kit configurations are provided to the CST units - Light and Heavy.  Light configuration provides detection, personnel protection, decontamination, and supportive medical care.  Heavy configuration includes detection, personnel protection, decontamination, supportive medical care and the Desorption Electro Spray Ionization Mass Spectrometer (DESI MS), providing CST units with field confirmatory capability.


Justification: No funding in FY15.


RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/NTA DETECT: RDT&E FY12 and Prior - 2.600M
CA5/NTA DETECT: RDT&E FY12 and Prior - 50.999M; FY13 - 4.431M; FY14 - 0.500M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NTA DETECT - COTS/GOTS Capability Shortfall Closure (Sep 2011 to Jun 2013)
NTA DETECT - Field Deployable Mass Spec DT/OA (Dec 2011 to Mar 2012)
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                     SOFTWARE SUPPORT ACTIVITY (SSA)
                     JS5230
                     The JPEO-CBD SSA is a JPEO-CBD user developmental support and service organization supporting all JPMs and JPEO-CBD Directorates by providing enterprise-wide services to facilitate net-centric interoperability of systems in acquisition for the Warfighter.  The SSA provides the CBRND Warfighter with Joint Service solutions for Integrated Architectures, Data Management/Modeling, Information Assurance, Interoperability Certifications, Verification, Validation and Accreditation (VV&A) to support interoperable and integrated net-centric, service-oriented solutions for CBRND systems.  The SSA emphasizes development of reference implementations to guide Government and industry system and software developers to ensure that their products meet common interoperability standards.

The latest technologies/products include the definition of a Common CBRN Sensor Integration Standard (CCSI) and the CBRN Data Model.  These technologies and direct enablers for the development of CBRN integrated sensor networks and the dissemination of CBRN information across all users.

The SSA directly supports CBDP Bio-Surveillance initiatives in providing common service oriented architecture and framework for the collection and dissemination of Bio-Surveillance information.


Justification: SSA provides the JPEO and CBRN community with critical "plug and play" capabilities which allow for system modularity and re-configurability across the enterprise.  SSA helps ensure that the various programs and projects are designing/adhering to DoD and industry standards to avoid proprietary/stove-pipe solutions.  The requirement for net-centric, composable solutions provides the near term foundation for the Warfighter's ability to communicate his CBRN solutions and interoperate with other service operational systems.  It also supports a longer term ability to interoperate with related agencies and to reduce the Warfighter's CBRN footprint as technologies improve.
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             Beginning in FY15, the Chemical Biological Situational Awareness (CB SA) Budget Line Item (BLIN) facilitates a family-of-systems approach across the domains providing situational awareness capabilities to the Joint Force through a consolidated CB SA portfolio that comprises efforts across contamination avoidance, special purpose units, homeland defense, diagnostics, and CB surveillance.  Efforts previously captured under the Contamination Avoidance (GP2000), Installation Force Protection (JS1000), and diagnostics and biosurveillance efforts under the Joint Bio Defense Program (Medical) (MA0800) BLINs are now consolidated in this BLIN. 

Specific situational awareness efforts provided include detection, warning and reporting, reconnaissance systems, field analytics systems, diagnostics equipment and special purpose unit equipment. 

Efforts in the area of chemical, biological and radiological detection include; (1) Joint Biological Point Detection System (JBPDS) a point detection suite consisting of complementary trigger, sampler, detector, and identification technologies to detect and identify the full range of biological agents in real-time; (2) Joint Chemical Agent Detector (JCAD) an automatic, lightweight man-portable, point-sampling, chemical warfare agent vapor detection/warning system which includes simultaneous and automatic detection by class (nerve, blister, and blood), identification and quantification of hazard levels, and data communication interface and the MK26 Mod 0 Improved (chemical agent) Point Detection System (IPDS) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship; and IPDS is an Ion Mobility Spectroscopy (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents; (3) The Non-Traditional Agent Detection (NTAD) Program will evaluate and test developmental technologies to enhance detection systems' capability to detect NTAs. 

Efforts in the warning, reporting and reconnaissance area include; (1) Joint Warning and Reporting Network (JWARN) provides a fully automated NBC detection and warning process throughout the battle space; (2) Software Support Activity (SSA) is a user development system providing enterprise-wide services and coordination to facilitate net-centric interoperability; (3) Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS) provide field commanders with point and stand-off intelligence for real time field assessment of NBC hazards which includes support of the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV); and (4) CBRN Dismounted Reconnaissance Systems (CBRN DRS) provides mission critical reconnaissance platoon dismounted capabilities for detection, presumptive identification, sample collection, marking and immediate reporting of standard NBC hazards, to include hazardous industrial materials; (5) The Next Generation Diagnostic System (NGDS) program is a DoD effort to develop and field a common medical test equipment and diagnostic platform among all Military Services.  A multi-incremental configuration, evolutionary development and fielding approach is proposed which will provide expanded capability for an early warning tool of health threats, early detection of health events, and overall situational awareness.  NGDS will identify both BW agents and pathogens of operational concern (Increment 1).  (6) The Critical Reagents Program (CRP) integrates and consolidates all DoD reagents/antibodies/DNA biological detection requirements.  (7) Biosurveillance (BSV) requirements address medical and physical CBRN mission needs for the Joint Biosurveillance Common Framework (JBCF), which will provide a single enterprise environment that supports collaboration, data sharing and coordination between multiple BSV stakeholders.

Efforts in field analytics, homeland defense, and special purpose units include; (1) an integrated chemical, biological, nuclear and explosive (CBRNE) rapid response capability for the National Guard Bureaus (NGB) Weapons of Mass Destruction - Combat Support Teams (WMD-CST) and Special Purpose Units to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.  (2) The Common Analytical Laboratory System (CALS), which will be modular, scalable and adaptable to a variety of concept of operations (CONOPS) and environmental conditions.  Currently, fielded systems have been designed independently by various agencies with the intent of meeting specific units requirements.  As a result, multiple mobile lab configurations exist with differing sustainment tails and lacking in commonality.  CALS will incorporate an open architecture that can accommodate quick installation or removal of equipment as mission requirements dictate.  As well, it will provide the ability to rapidly develop a common operating picture allowing first responders and DoD officials to determine the appropriate course of action.
             Situational Awareness is a primary objective of the Chemical Biological Defense Program.  Operational forces have an immediate need to safely operate, survive, and sustain operations in an NBC agent threat environment.  Contamination Avoidance is necessary to maintain operational efficiency and minimize the need to decontaminate vehicles, equipment, and areas.  Advanced chemical defensive equipment is required to enhance US capability to detect and identify threat agents in the battle space and the homeland.  Warning, reporting, and reconnaissance efforts will provide a tiered strategy for detection and warning comprised of complementary detection/identification systems to provide theater protection against a large area and point attacks.  Additionally, efforts in this BLIN support Special Purpose Unit operations and the National Guard Bureau WMD-CSTs.
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                     CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)
                     MC0101
                     Prior to FY 2015, the [CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The CBRN Dismounted Reconnaissance Systems (CBRN DRS) consists of portable, commercial and government off-the-shelf equipment which provides personnel protection from current and emerging CBRN hazards through detection, identification, sample collection, decontamination, marking, and hazard reporting for CBRN threats.  The system supports Dismounted Reconnaissance, Surveillance, and CBRN Site Assessment missions which enables more detailed and near real-time CBRN information flow for the Warfighter.  The Domestic Response Capability (DRC) consists of commercial and government off-the-shelf equipment which will enhance current Civil Support Team (CST) capability to address emerging threats in a domestic incident.


Justification: P2000 FY15 procures eighty three (83) Dismounted Reconnaissance Sets, Kits, and Outfits (DR SKO).


RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/CBRN DRS: RDT&E FY12 and Prior - 2.453M
CA5/CBRN DRS: RDT&E FY12 and Prior - 81.347M; FY13 - 14.468M; FY14 - 2.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CBRN DRS - Milestone (MS) B: Mar 2011
CBRN DRS - Critical Design Review: May 2011
CBRN DRS - Milestone (MS) C LRIP: Mar 2013
CBRN DRS - Production Qualification Test (Mar 2013 to Jun 2013)
CBRN DRS - MOT&E (Jun 2013 to Sep 2013)
CBRN DRS - FRP/Deployment (Mar 2014 to Sep 2022)
CBRN DRS - First Article Test: Sep 2014
CBRN DRS - IOC - Navy: Sep 2014
CBRN DRS - IOC - Air Force: Jun 2015
CBRN DRS - IOC - Army: Sep 2015
CBRN DRS - IOC - USMC: Mar 2016
CBRN DRS - Emerging Threat Component/System DT (Sep 2011 to Dec 2011)
CBRN DRS - Emerging Threat Component/System IOC: Mar 2012
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                     CRITICAL REAGENTS PROGRAM (CRP)
                     JX0210
                     Prior to FY 2015, the [CRITICAL REAGENTS PROGRAM (CRP)] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

In order to detect anthrax spores (antigen), a critical reagent (genomics material) may be needed for use in a detection platform (e.g. Joint Biological Agent and Identification Systems).  Multiple medical and non-medical platforms require a continuous, quality supply of critical reagents for effective warning to significantly enhance force survivability.  They are also required for rapid medical diagnosis to ensure appropriate treatment of exposed personnel.  A common set of reagents for all platforms are required.  The Critical Reagents Program (CRP) will ensure the standardization, quality, and availability of reagents that are critical to the successful development, test, and operation of BW detection systems and medical biological products.  The CRP integrates and consolidates all Department of Defense (DoD) biological threat reagents/antibodies detection requirements from System Development and Demonstration (SDD) through production.  The CRP will ensure the availability of high quality reagents and detection assays (LFI, PCR, ECL) throughout the life cycle of all systems managed to include: Biological Integrated Detection System (BIDS), Joint Biological Point Detection System (JBPDS), Joint Biological Tactical Detection System (JBTDS), Whole System Live Agent Testing (WSLAT), Joint Chemical Biological Radiological Water Monitor (JCBRAWM), Joint Portal Shield (JPS), Common Analytical Laboratory Suite (CALS), National Guard Bureau (NGB), Civil Support Teams (CST), Transformational Medical Technologies Program (TMT), Pentagon Force Protection Agency (PFPA), Department of Homeland Security (DHS), US Department of Agriculture (USDA), Food and Drug Administration (FDA), National Institute of Allergy and Infectious Disease (NIAID), Federal Emergency Management Agency (FEMA), and US Capitol Police.  The CRP also supports the Navy Forward Deployed Lab, the Area Medical Lab (AML), the Army 20th Support Command (Chemical, Biological, Nuclear and High Yield Explosives [CBRNE]), the Army Technical Escort Unit (TEU), the Marine Corps Chemical-Biological Incident Response Force (CBIRF), other counter-terrorist and special reconnaissance teams, and foreign countries.  The CRP is also responsible for managing the production, storage and validation of Hand Held Immunochromatographic Assays (HHAs), polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agent and genomic reference materials.


Note: Antibodies, assays, and reference materials are ordered using outside source funding (DoD and other Government agencies).


Justification: The CRP is responsible for managing the production, storage and validation of Hand Held Immunochromatographic Assays (HHA), polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agent and genomic reference materials.
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                     Joint Chemical Agent Detector (JCAD)
                     JF0100
                     Force Protection
                     Multiple class ships
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                     The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.  The Navy's current IPDS detector system is no longer supportable in FY14.
                
                 
                     JOINT CHEMICAL AGENT DETECTOR (JCAD)
                     JF0100
                     Prior to FY 2015, the [JOINT CHEMICAL AGENT DETECTOR (JCAD)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The JCAD program employs an incremental acquisition strategy to develop a miniaturized, rugged, and portable point chemical agent detector that automatically and simultaneously detects, identifies and alerts in the presence of nerve, blister, and blood chemical warfare agents.  The M4 JCAD entered full rate production in September 2008 and were procured through FY10.  The M4A1 reduces operations and sustainment costs to the Warfighter and obtains many of the objective values in the JCAD Increment I CPD.  Production of the M4A1 began April FY11.  JCAD will be used for wheeled vehicles, stand alone, and individual Soldier applications.  The M4 JCAD will replace the M8A1 and the M22 Automatic Chemical Agent Alarms (ACAA/ACADA).  The M4A1 may also replace the Chemical Agent Monitor (CAM) and Improved Chemical Agent Monitor (ICAM) and other legacy systems currently used by the individual Services.  These funds also support a Lifecycle Replacement (LR) for the Navy's Improved Point Detection System (IPDS).  The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with an algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.


Justification: FY15 procurement supports the purchase of 2,755 M4A1 JCADs for the Army and 31 IPDS-LRs for the Navy.
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                     JOINT EFFECTS MODEL (JEM)
                     JC0208
                     The Joint Effects Model (JEM) is DoD's only accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM is being developed in separate increments and is capable of modeling hazards in a variety of scenarios including: counterforce, passive defense, accident and/or incidents, high altitude releases, urban NBC environments, building interiors, and human performance degradation.  Battle space commanders and first responders must have a CBRN hazard prediction capability in order to make decisions that will minimize risks of CBRN contamination and enable them to continue mission operations.  JEM operates in an integrated fashion with operational and tactical Command, Control, communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems, and in a standalone mode.  JEM interfaces and communicates with the other programs such as JWARN, weather systems, intelligence systems, and various databases.


Justification: PROC: $1141K FY15 supports JEM Incr. 2 Total Package Fielding (TPF) and New Equipment Training (NET).
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                     JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)
                     MC0100
                     Prior to FY 2015, the [JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS), including the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV), NBC equipment suites provide field commanders with point and early warning intelligence for real time field assessment of NBC hazards.  The NBC Equipment Suite consists of the Chemical and Biological Mass Spectrometer II (CBMS II), Joint Biological Point Detection System (JBPDS), Chemical Vapor Sampling System (CVSS), Training Aids, Devices and Simulation Systems (TADSS), the Sensor Processing Group and associated initial and pipeline spares.  The NBC Equipment Suite performs the vital function of detecting, identifying, collecting, reporting, and marking NBC hazards and toxic industrial chemicals.  Prior year funds were used for the Joint Service Light NBC Reconnaissance System in addition to NBC equipment suites for the Stryker NBCRV.


Justification: FY15 funds support repair part replacement during Doctrine, Techniques, and Tactics (DTT) portion of New Equipment Training (NET).
                     
                         
                             0.000
                             0.000
                             0.000
                             3.6
                             3.6
                             3.6
                             3.6
                             3.6
                             0.000
                             0
                             14.4
                        
                         
                             0.000
                             0.000
                             0.000
                             3.6
                             3.6
                             3.6
                             3.6
                             3.6
                             0.000
                             0
                             14.4
                        
                         
                             0.000
                             0.000
                             0.000
                             3.6
                             3.6
                             3.6
                             3.6
                             3.6
                             0.000
                             0
                             14.4
                        
                    
                     
                         
                             
                                 
                                     Prior/Future combined efforts
                                     
                                         
                                             0
                                             0
                                             0
                                             0
                                             3.6
                                             3.6
                                             3.6
                                             0.000
                                             0
                                             10.8
                                        
                                    
                                
                                 
                                     Engineering Support
                                     
                                         
                                             0.000
                                             0.000
                                             0.000
                                             0.6
                                             0.6
                                             0.6
                                        
                                    
                                
                                 
                                     Logistics Support during Doctrine, Techniques, and Tactics (DTT) Training
                                     
                                         
                                             0.000
                                             0.000
                                             0.000
                                             3
                                             3
                                             3
                                        
                                    
                                
                            
                             
                                 
                                     0.000
                                     0.000
                                     0.000
                                     3.6
                                     3.6
                                     3.6
                                     3.6
                                     3.6
                                     0.000
                                     0
                                     14.4
                                
                            
                        
                    
                
                 
                     JOINT WARNING & REPORTING NETWORK (JWARN)
                     G47101
                     Prior to FY 2015, the [JOINT WARNING & REPORTING NETWORK (JWARN)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The Joint Warning and Reporting Network (JWARN) provides the Joint Forces with a comprehensive Early Warning (EW) analysis and response capability to minimize the effects of hostile Chemical, Biological, Radiological, and Nuclear (CBRN) attacks, incidents and accidents.  It provides the operational capability to employ CBRN warning technology which will collect, analyze, identify, locate, report, and disseminate CBRN warnings.  JWARN will transition from a Command and Control (C2) platform specific implementation to a Web-based Service Oriented Architecture (SOA) meeting the DoD's evolution to a more comprehensive Common Operating Environment (COE).  JWARN Increment 2 will provide an expansion of sensors that will connect to JWARN, increased automation of message handling, improved false alarm filtering, integration of route-planning calculator, and interoperability with additional Command and Control (C2), medical information and evolving Bio-Surveillance systems.  JWARN will be located in Command and Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel to improve the efficiency of limited CBRN personnel assets.  This employment will transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support operational decision making in a CBRN environment.  JWARN will integrate existing sensors into a sensor network or host C2 system, but does not provide the sensors that will be employed in the operating environment.  JWARN will be compatible and integrated with Joint Services Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) Systems and will operate as a standalone capability in the next increment of development.  Activities include: logistical elements, support equipment, manuals and training required to operate and support the system.


Justification: FY15 supports JWARN Incr. 1 Total Package Fielding (TPF) and New Equipment Training (NET) for Army units after completion of Army FOT&E.
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                     NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)
                     JM8788
                     Prior to FY 2015, the [NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

The Next Generation Diagnostics System (NGDS) Program includes Increment 1 Deployable Component, Service Laboratory Component (SLC).  The NGDS is an evolutionary acquisition family of systems to provide increments of capability over time across many echelons of the Combat Health Support System.  The mission of the NGDS is to provide CBRN warfare threat identification and FDA-cleared diagnostics to inform individual patient treatment and CBRN situational awareness and disease surveillance.  The NGDS Increment 1 SLC is intended to provide high throughput biological threat identification, characterization, and diagnostics to fixed site CONUS and OCONUS laboratories operated by the Army, Navy, and Air Force in the Armed Forces Health Surveillance Center.  NGDS Increment 1 Deployable Component will significantly improve diagnostic capabilities for deployable combat health support units (Role/Echelon 3 of the Combat Health Support System - deployable Corps-level medical support) while also improving operational suitability and affordability.  The NGDS Increment 1 Deployable Component is intended to replace the legacy Joint Biological Agent Identification and Diagnostic System (JBAIDS) beginning in FY17.  NGDS Increment 2 is intended to provide advanced diagnostics for biological pathogens and toxins, diagnostics for chemical and radiological exposures, and to provide capability to lower echelons of care.


Justification: The FY15 NGDS program procurement funds procure 24 incremental 1 - deployable component systems.


RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB4/NGDS: RDT&E FY12 and Prior - 16.553M; FY13 - 12.891M; FY14 - 19.322M; FY15 - 7.500M; FY16 - 9.000M
MB5/NGDS: RDT&E ; FY16 - 4.358M; FY17 - 15.500M; FY18 - 20.000M; FY19 - 5.000M
MB7/NGDS: RDT&E ; FY15 - 10.148M; FY16 - 14.055M; FY17 - 9.320M; FY18 - 6.781M; FY19 - 16.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NGDS - Increment 1 MS C: Jun 2015
NGDS - Increment 1 IOC: Dec 2016
NGDS - Increment 2 MS A: Aug 2014
NGDS - Increment 2 MS B: Jun 2016
NGDS - Increment 2 MS C: Jun 2018
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                     WMD - CIVIL SUPPORT TEAMS (WMD CST)
                     JS0004
                     Prior to FY 2015, the [WMD - CIVIL SUPPORT TEAMS (WMD CST)] program was reported under CBDP line item (BLIN) [JS1000 - INSTALLATION FORCE PROTECTION]

This program supports the acquisition and delivery of an integrated chemical, biological, radiological, nuclear and explosive (CBRNE) rapid response capability for National Guard Bureau's (NGB) Weapons of Mass Destruction Civil Support Teams (WMD-CST) and Special Purpose Units - Chemical Biological Equipment (SPU-CBE) which consists of the CBRNE Enhanced Response Force Package (CERFP), the United States Marine Corps Chemical Biological Incident Response Force (CBIRF) the United States Army Reserve (USARC) Chemical Recon Platoons, Decon Platoons, Defense Support of Civil Authority CBRN Response Force (DCRF), and the 20th Support Command Nuclear Disablement (NDT) and CBRNE Teams.  Key activities of this program include ongoing life cycle assessments for the portfolio of fielded commercial-off-the-shelf (COTS) CBRNE equipment, identification and evaluation of emerging technologies, prioritization and fielding of improved capabilities to meet established requirements, and the establishment of institutionalized training.  The overall capability package includes hand held detection, protection, decontamination, situational awareness software assessment and sampling tools, as well as, an integrated common analytical laboratory system (CALS) and communications suite.  The purpose of this program is to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.


Justification: FY15 provides for acquisition and fielding of Personal Protection Equipment (PPE) and CBRN Detection Equipment upgrades for the first responder community - SPU CBE (PPE - Class 1 , Class 2, and Class 3) and WMD CST (ICx Identifinders).
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             Beginning in FY15, the Chemical Biological Protection & Hazard Mitigation (CB P&HM) Budget Line Item (BLIN) facilitates a family-of-systems approach across the domains providing protective & hazard mitigation capabilities to the Joint Force through a consolidated CB P&HM portfolio that comprises efforts across individual and collective protection, decontamination, and medical countermeasures (pretreatments, prophylaxis and therapeutics).  Efforts previously captured under the Individual Protection (GP1000), Collective Protection (PA1600), and medical countermeasures under the Joint Bio Defense Program (Medical) (MA0800) BLINs are now consolidated in this BLIN. 

Specific protection efforts provided include protective masks, respiratory systems, protective clothing, collective protection on numerous platforms, and medical countermeasure pre-treatments and prophylaxes. 

Individual protection efforts are focused equipment that both improves current protection levels and reduces the physiological and logistical burden on the individual soldier, sailor, airman or marine.  The goal is to procure equipment that will allow for the individual to operate in a contaminated CB environment with minimal degradation in his/her performance.  Individual protection programs funded include; (1) The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories optimized to minimize impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks.  (2) The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear, Biological and Chemical (NBC) mask system.  The JSGPM will provide above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  (3) The Uniform Integrated Protection Ensemble (UIPE) is a supplemental CBRN protective system with the capability that enables selection of a tailored material solution based on the expected threat level for any given mission or platform.  

Collective Protection provides life-sustaining and continued operational capabilities to the Warfighter and their equipment in support of military missions and operations as a seamless, integrated sub-system to all manner of platform, which utilizes state-of-the-art chemical, biological, radiological and nuclear (CBRN) protective technologies.  The CB Collective Protection systems will be smaller, lighter, less costly, and more easily supported logistically at the crew, unit, ship, and aircraft level.  Collective protection platforms include shelters, vehicles, ships, aircraft, buildings, and hospitals.  Collective protection programs funded include;

(1) The Collective Protection System (CPS) Backfit Program installs CPS in mission critical medical and command and control spaces on the Navy's Landing Helicopter Dock (LHD) amphibious ship class.  (2) The Collective Protected Field Hospitals (CPFH) provides Joint Service medical personnel CBRN collective protection to their medical treatment facilities.  The Army's Collectively Protected Deployable Medical System (CP DEPMEDS); the Air Force's Collectively Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the service's field hospitals into a fully operational, environmentally controlled, and collectively protected medical treatment facility.  The requirement is to sustain medical operations in a CB contaminated environment for 72 hours.  (3) The Joint Expeditionary Collective Protection (JECP) provides the joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems allows the application of CP to transportable soft-sided shelters, enclosed spaces of opportunity, and in remote austere locations as a standalone resource.  JECP will be capable of protecting personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, toxic industrial materials (TIMs), radiological (R) particles, heat, dust, and sand.  (4) Mounted on a platform, the Chemical Biological Protective Shelter (CBPS) provides a mobile, contamination free, environmentally controlled working area for medical, combat service, and combat service support personnel to obtain relief from the continuous need to wear CB protective clothing for greater than 72 hours of operation.

Decontamination efforts facilitate the removal and detoxification of contaminants from materials without inflicting injury to personnel or damage to equipment or the environment.  Procured items are environmentally friendly, reduce logistics burdens, and are effective against traditional and nontraditional agents on sensitive and non-sensitive equipment.  Contamination control techniques have been developed which minimize the extent of contamination pickup and transfer and maximize the ability of units to remove contaminates both on-the-move and during dedicated decontamination operations.  Decontamination programs funded include;

(1) Decontamination Family of Systems (DFoS) General Purpose Decontaminants (GPD) which will procure Traditional / Non-Traditional Agent (NTA) decontaminant(s) that will provide the Warfighter an increased capability to decontaminate/mitigate traditional agents / NTAs on personnel, equipment, vehicle interiors/exteriors, terrain, and fixed facilities.  (2) Contaminated Human Remains Pouch (CHRP) which will procure systems with the capability to protect personnel handling and processing human remains contaminated with Chemical Biological Radiological (CBR) contamination for safe intra-theater transport.  The CHRP provides the warfighter the capability to safely handle, transport, and temporarily store or inter contaminated human remains in a theater of operations.  (3) DFoS Joint Sensitive Equipment Wipes (JSEW) will provide immediate/operational decontamination capabilities for sensitive and non-sensitive equipment in hostile and non-hostile environments that have been exposed to chemical contamination. 

Medical Countermeasures (MCMs) include capabilities to protect the warfighter against CBR threats and mitigate illness, suffering, and death.  MCMs will provide end-to-end countermeasures against emerging infectious diseases, genetically engineered threats, naturally occurring biological phenomena, novel chemical agents, and radiological threats.  Program efforts include core medical efforts aimed at delivering pretreatments/prophylaxes and therapeutics to the warfighter.  MCMs in development by the CBDP traditionally fall into one of two categories: 1) pretreatments/prophylaxes such as a plague vaccine and 2) post-exposure, pre/post-symptomatic therapeutics such as the Advance Anticonvulsant System.  A family-of-systems approach for medical defense against threats is required to provide protection, to sustain performance in multiple environments, and to provide for self-aid/buddy-aid and medical treatment of CBR casualties.  Fielding of prophylactic, pre-treatment, and therapeutic drugs and medical devices requires Food and Drug Administration (FDA) approval.  Medical Countermeasure programs funded include; (1) the Advanced Anticonvulsant System (AAS) consists of the drug midazolam in an auto-injector to be used as treatment for nerve agent induced seizures and will be a replacement for the currently fielded Convulsant Antidote for Nerve Agent (CANA) auto-injector, which uses diazepam.  (2) Smallpox Vaccinia Immune Globulin Intravenous (VIGIV).  (3) Recombinant Botulinum A/B vaccine program.
             Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have an immediate need to survive and sustain operations in a CB threat environment.  Efforts in this BLIN combined provide protective equipment and medical countermeasures that supports protection prior to potential operations and mitigates the hazard if exposed.
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                     ADVANCED ANTICONVULSANT SYSTEM (AAS)
                     JM6677
                     Prior to FY 2015, the [ADVANCED ANTICONVULSANT SYSTEM (AAS)] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector for use in treating nerve agent induced seizures and will replace the currently fielded Convulsant Antidote for Nerve Agent (CANA) autoinjector, which uses diazepam.  Procurement funds will support Initial Operational Capability (IOC) supporting the AAS phase-in/CANA phase-out plan along with transitioning the program to the Defense Logistics Agency (DLA) for sustainment.

In October 2013 the manufacturer notified the government that modifications to the manufacturing line are required, and would result in delays to production.  The Government is working with the contractor to ensure that manufacturing upgrades are compliant with FDA requirements, and delays are mitigated to the fullest extent possible.  The contract will be modified to address these additional requirements, and the program is working to determine the path forward and revised timeline for FDA approval and delivery of IOC/FOC.


Justification: FY15 funding supports procurement of IOC.
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                     CB PROTECTIVE SHELTER (CBPS)
                     R12301
                     The Services need a highly mobile, self-contained collective protection system which can provide a contamination free working area for Echelon I and II medical treatment facilities and other selected units.  The Chemical and Biological Protective Shelter (CBPS) satisfies this need and replaces the M51 Chemical Protective Shelter.  The system consists of a Collectively Protected (CP) shelter modularized and integrated into a service selected prime-mover.  The system is completely self contained, self powered, mobile, and adaptable to a variety of missions.  CBPS relieves medical, combat service, and combat service support personnel from wearing chemical and biological protective clothing.  The system is capable of operating continuously for 72 hours providing a contamination free environmentally controlled working area.


Justification: FY15 procures 38 CBPS CB modules. The CBPS has been identified as a critical shortfall item for the past five (5) years and is essential to the National Guard in support of both its national security and homeland missions. Recent events and natural disasters highlighted the need for a protected, mobile medical capability.
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                     CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)
                     MA0401
                     Prior to FY 2015, the [CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)] program was reported under CBDP line item (BLIN) [GP1000 - INDIVIDUAL PROTECTION]

The Uniform Integrated Protection Ensemble (UIPE) is a Chemical, Biological, Radiological and Nuclear (CBRN) protective system offering the capability to select a tailored material solution based on the expected threat level commensurate with operational mission requirements.  This ability to tailor the type and level of the protective system will result in optimized protection, thereby minimizing physiological and psychological burdens on the Warfighter and affording the lowest impact on the operational mission.  The UIPE program will develop, integrate, test, procure and field incremental capability solutions that are modular in function and offer capability improvement over current systems.
		
The UIPE will be a single system that provides individual CBRN protection to the Warfighter while reducing physiological and psychological burdens associated with the weight, bulk, thermal strain, and encumbrance of wearing CBRN protective equipment.  The UIPE will be designed to permit efficient communications, be compatible with current and developmental CBRN protective component systems, and retain CBRN protection capability after exposure to petroleum, oils, lubricants, and other environmental contaminants.  The garment will be suitable for wear while performing combat operations, whether on land or at sea, in any climate, with minimal impact on combat effectiveness.  The UIPE may include hooded and non-hooded variants.  It will also be compatible with current clothing and equipment, including load-bearing equipment, helmets, handwear, footwear, body cooling systems, and protective masks of the respective Service and Special Operations Forces (SOF).


Justification: FY15 procures 9,829 UIPE garments to meet Joint Service CBRN equipment requirements.


RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE: RDT&E ; FY15 - 2.905M; FY16 - 4.380M
IP5/UIPE: RDT&E FY12 and Prior - 3.923M; FY13 - 2.829M; FY17 - 4.380M; FY18 - 4.380M; FY19 - 4.459M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE - Milestone A: May 2015
UIPE - Manufacturing Readiness Review (MRA): Jun 2016
UIPE - Capability Development Document (CDD): Apr 2016
UIPE - Joint Integrated Logistics Assessment (JILA): Jul 2016
UIPE - Milestone B: Sep 2016
UIPE - Critical Design Review (CDR): Dec 2016
UIPE - DT/OT (Jul 2017 to Mar 2018)
UIPE - Competitive Prototyping (Jun 2015 to Jun 2016)
UIPE - PDR: Sep 2016
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                     LHD class ships
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                     The CPS will be installed on LHD class ships (1-8) in the Combat Information Center (CIC), two medical spaces, and a casualty decontamination area.  CPS Backfit efforts will include ship surveys, engineering design analysis, detail design SIDs, development of modular installation packages, procurement of hardware, logistic warehousing and staging, and installation via Alteration Installation Teams (AITs).  Procurement of government furnished equipment (GFE) is required.  The CPS Backfit installation process is designed to maximize flexibility in procuring, receiving, warehousing, and assembling the necessary material and equipment to meet the challenges associated with changing ship availabilities.  Each quantity denotes a protected zone.

Note: Prior Years funding includes costs associated with the previous installation of protected spaces on two additional Navy amphibious ship classes.  The Landing Ship Dock  (LSD) had 12 zones installed on three ships and 14 zones were installed on five Landing Helicopter Assault (LHA) ships.
                
                 
                     CONTAMINATED HUMAN REMAINS POUCH (CHRP)
                     JD0063
                     The Contaminated Human Remains Pouch (CHRP) will procure systems with the capability to protect personnel handling and processing human remains contaminated with Chemical Biological Radiological (CBR) contamination for safe intra-theater transport.  The CHRP provides the warfighter the capability to safely handle, transport, and temporarily store or inter contaminated human remains in a theater of operations.


Justification: FY15 funds will procure 1,000 CHRP systems.
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                     DECONTAMINATION FAMILY OF SYSTEMS (DFoS)
                     JD0050
                     The Decontamination Family of Systems (DFoS) - General Purpose Decontaminant (GPD) Program will provide the Warfighter an increased capability to decontaminate hardened military equipment, procuring quantities of chemical and biological thorough decontaminants for tactical vehicles, shipboard surfaces, crew-served weapons and individual or personnel weapons.

The The Decontamination Family of Systems (DFoS) - Joint Sensitive Equipment Wipe (JSEW) Program will provide chemical agent equipment decontamination wipes for sensitive (optics, night vision goggles, Toughbook's, etc.) and non-sensitive equipment in support of immediate and operational decontamination.


Justification: FY15 funds will procure 20,000 gallons of GPD chemical and biological (CB) agent thorough decontaminants for hardened military equipment and 62,829 JSEW chemical agent equipment decontamination wipes for sensitive and non-sensitive equipment.
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                     DOD BIOLOGICAL VACCINE PROCUREMENT
                     JX0005
                     Prior to FY 2015, the [DOD BIOLOGICAL VACCINE PROCUREMENT] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

The biological vaccine procurement program is critical for national defense.  These products directly support the Secretary of Defense program to maintain a DoD capability to acquire and stockpile adequate quantities of all Biological Warfare (BW) vaccines to protect the programmed force against validated BW agents.  Items currently in the stockpile are the FDA licensed Anthrax Vaccine Adsorbed (AVA), Smallpox vaccine, and Vaccinia Immune Globulin Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, equipment validation, process change management, documentation control, and all FDA license maintenance and post-approval commitments (Phase 4 clinical trials).  The annual vaccination program for the Services is funded by the Defense Health Program.

The DoD funds the development of vaccines that are directed against validated biological warfare (BW) weapons to include bacteria, viruses, and toxins of biological origin.  Effective medical countermeasures to negate the threat of these BW agents are urgently needed.  Vaccines have been identified as the most efficient countermeasure against the validated threat of BW weapons.  These funds are for the manufacture of consistency lots at the new Contract Manufacturing Organization which will be fielded to support the Recombinant Botulinum A/B Vaccine program's Initial Operational Capability (IOC).


Justification: FY15 funds procure the biologic VIGIV support for shipping costs associated with emergency use product.  Funds are also required for the Recombinant Botulinum A/B Vaccine Program to manufacture consistency lots at the new Contract Manufacturing Organization.  These consistency lots will be fielded to support IOC.


RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5

MB4/VAC BOT: RDT&E FY12 and Prior - 106.426M; FY19 - 11.450M
MB4/VACCINES: RDT&E FY12 and Prior - 59.662M
MB5/VAC BOT: RDT&E FY12 and Prior - 156.727M; FY13 - 35.730M; FY14 - 47.910M; FY15 - 53.362M; FY16 - 29.263M; FY17 - 10.799M; FY18 - 8.912M; FY19 - 3.115M
MB5/VAC PLG: RDT&E FY12 and Prior - 254.284M; FY13 - 29.425M; FY14 - 53.488M; FY15 - 36.811M; FY16 - 47.258M; FY17 - 22.174M; FY18 - 5.506M; FY19 - 0.984M
MB5/VACCINES: RDT&E FY12 and Prior - 74.717M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

VAC BOT - Phase 2 Clinical Trial (A/B) (Sep 2008 to Mar 2012)
VAC BOT - Non-Clinical Testing (Pivotal Efficacy) (Jun 2012 to Sep 2018)
VAC BOT - Technology Transfer to New CMO/Manufacturing & Production of Consistency Lots (Jun 2013 to Jun 2017)
VAC BOT - Initiation Efforts Required by FDA for Phase 3 Clinical Trial (Sep 2013 to Jun 2014)
VAC BOT - Phase 3 Clinical Trial (A/B) (Jun 2017 to Sep 2019)
VAC BOT - Milestone C/LRIP: Jun 2017
VAC BOT - Biological Licensure Application (BLA) Submission: Jun 2019
VAC BOT - Ongoing Manufacturing, Testing Efforts/Regulatory (Sep 2019 to Jun 2022)
VAC BOT - Initial Operational Capability (IOC): Dec 2020
VAC BOT - FDA Licensure: Sep 2020
VAC BOT - Full Operational Capability (FOC): Sep 2021
VAC PLG - FDA Required Passive Transfer Studies (Aug 2012 to Sep 2014)
VAC PLG - Non-Clinical Studies Pivotal Animal Efficacy (Jun 2014 to Mar 2016)
VAC PLG - IND Preparation/Submission of Consistency Lot Prodcution/Testing Results to FDA (Mar 2014 to Dec 2014)
VAC PLG - Milestone B: Jun 2006
VAC PLG - Milestone C/LRIP: Sep 2014
VAC PLG - Phase 3 Clinical Trial/IND Submission for Consistency Lot Production (Sep 2014 to Sep 2016)
VAC PLG - Biological Licensure Application (BLA) Submission: Jun 2017
VAC PLG - FDA Licensure: Mar 2018
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                     JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)
                     JP1111
                     Prior to FY 2015, the [JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)] program was reported under CBDP line item (BLIN) [PA1600 - COLLECTIVE PROTECTION]

Joint Expeditionary Collective Protection (JECP) provides the Joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems (FoS) include tent kits, structure kits, and standalone shelters that allow the application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and remote austere locations as a standalone resource.  JECP is capable of protecting personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, radiological (R) particles, toxic industrial materials (TIMs), heat, dust, and sand. 

Tent kits consist of a CB protective liner, airlock system, and a CB filtration blower system.  Tent Kit-1 interfaces with the US Navy's Base-X 303 and 305 general purpose tents and all organic Base-X equipment including the environmental control unit and power systems.  Tent Kit-2 interfaces with the Air Force Small Shelter System (ASSS) general purpose tents and all organic ASSS equipment including the environmental control unit and power systems. 

Structure kits may include a floorless CB protective liner or a CB protective liner with a floor, an airlock system, and a CB filtration blower system.  Structure Kit-Improved (SK-I) is retrofitted to structures such as office buildings, warehouses, or hangars that provide coherent walls and roofing, ventilation systems, doors and windows, and power.  Structure Kit-Unimproved (SK-UI)/Standalone Shelter System-Medium (SA-M) are retrofitted to structures such as huts, sheds or other rudimentary structures (SK-UI) that do not have any available electrical power, but provide environmental and other basic elemental protection.  This configuration uses a passive CP system relying on natural airflow through protective panels. 

Standalone large shelter (SA-L) is an all encompassing active CP shelter for multi-service use for up to 20 people.  SA-L provides a general purpose tent system, chemical and biological (CB) protective liner, an airlock system, a CB filtration blower system, an environmental control unit and all necessary power and ancillary equipment.


Justification: FY15 procures 51 JECP systems in the following configurations: 15 tent kit 2s, 11 shelter kit-improved, eight (8) structure kit-unimproved, and 17 standalone large shelters.  The employment of JECP is a strategic deterrence against enemy use of CBR agents or TIMs, and will reduce the need for personnel and equipment decontamination.


RDT&E Code B Item: 0604384BP/Proj CO5

RDT&E FY12 and Prior - 68.093M; FY13 - 10.487M; FY14 - 13.300M; FY15 - 4.670M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JECP - Capability Production Document (CPD): Jan 2013
JECP - Milestone C LRIP  Decision: Feb 2013
JECP - Low-Rate Initial Production Contract Option: Sep 2013
JECP - Production Verification Testing (PVT) (Apr 2014 to Apr 2015)
JECP - Multi-service Operational Test and Evaluation (Apr 2015 to May 2016)
JECP - Full Rate Production Decision Review: Dec 2016
JECP - Initial Operational Capability: Mar 2022
JECP - Full Operational Capability: Sep 2030
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                     JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)
                     JI0003
                     Prior to FY 2015, the [JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)] program was reported under CBDP line item (BLIN) [GP1000 - INDIVIDUAL PROTECTION]

The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear Biological Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect the U.S. Joint Forces from anticipated threats.  The JSGPM provides above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The mask design is optimized to minimize impact on the wearer's performance, and to maximize its ability to interface with fielded and future Joint Service equipment and protective clothing.  The JSGPM mask system replaces the M40/M42 series of masks for Army and Marine ground and combat vehicle operations and the MCU-2/P series for Air Force and Navy ground and shipboard applications.  In addition, the JSGPM replaces the M45 mask in the Land Warrior program.  This can significantly reduce the number of masks that will have to be logistically supported by the Department of Defense.  The M50 is the ground/ship version of the JSGPM.  The M51 is the combat vehicle crewman version of the JSGPM.  The M53 is the special operation version of the JSGPM.


Justification: FY15 funds support procurement of 144,000 JSGPM Ground/Ship (M-50) masks to support Army requirements.


RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5; 0607384BP/Proj IP7

IP4/JSGPM: RDT&E FY12 and Prior - 26.490M; FY13 - 0.550M; FY14 - 1.208M; FY15 - 3.906M; FY16 - 0.300M; FY17 - 0.300M
IP5/JSGPM: RDT&E FY12 and Prior - 43.262M; FY13 - 1.571M; FY14 - 2.005M; FY15 - 1.003M; FY16 - 1.990M; FY17 - 1.990M
IP7/JSGPM: RDT&E ; FY14 - 0.500M; FY15 - 2.501M; FY16 - 1.490M; FY17 - 1.490M; FY18 - 1.490M; FY19 - 1.800M
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                     JS AIRCREW MASK (JSAM)
                     JI0002
                     Prior to FY 2015, the [JS AIRCREW MASK (JSAM)] program was reported under CBDP line item (BLIN) [GP1000 - INDIVIDUAL PROTECTION]

The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories incorporating state-of-the-art technology to protect U.S. Forces from anticipated threats.  The JSAM systems will be developed to support multiple aircraft platforms which will integrate with aircraft subsystems: Aircrew Life Support Equipment (ALSE), seating, portable aircrew systems, restraint systems, night vision goggles (NVGs), and communications systems.  The mask is optimized to minimize impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks. 

The JSAM Rotary Wing (RW) Mask Protective Unit 5 (MPU-5(V)/P) will provide head, eye, respiratory, and CB protection and "don in flight" capability for general purpose, rotary wing aircrew in all four Services and the US Coast Guard.

The JSAM Apache (MPU-6(V)/P) aircrew mask provides head, eye, respiratory and Chemical-Biological (CB) protection for U.S. Army AH-64A/D Apache aircrew as part of the JSAM Family of Systems.  JSAM MPU-6(V)/P replaces the legacy M-43 and M-48.  It is compatible with the Joint Protective Aircrew Ensemble (JPACE) and the Apache Integrated Helmet and Display Sighting System (IHADSS).  It provides flame and thermal protection, and reduces heat stress imposed by existing CB protective masks.  The system is capable of being donned and doffed while in flight.

The JSAM for Tactical Aircraft (JSAM TA) will be the first and only CB protective mask in the DoD inventory that can provide anti-G protection.  The JSAM for Strategic Aircraft (JSAM SA) will provide CB protection for positions that only need pressure breathing for altitude.  Both the JSAM TA and JSAM SA will provide flame and thermal protection, demist/emergency demist, and anti-drowning features.


Justification: FY15 will procure 60 JSAM TA masks (A/P22P-14(A)) and 1216 JSAM MPU-5 Rotary Wing (RW) masks to meet Joint Service CBRN equipment requirements.


RDT&E Code B Item: 0604384BP/Proj IP5

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JSAM FW - JSAM TA - AP22P(A) ECP Integration (Apr 2013 to Sep 2015)
JSAM FW - JSAM TA - AP22P(A) USN Variant Purchase: Jul 2013
JSAM FW - JSAM TA - AP22P(A) Safe to Fly Certification (Dec 2013 to Dec 2014)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C LRIP (Sep 2015 to Feb 2019)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C FRP: Mar 2019
JSAM FW - JSAM SA - MM53 MS C LRIP (Mar 2016 to Jun 2019)
JSAM FW - JSAM SA - MM53 MS C IOC: Mar 2017
JSAM FW - JSAM SA - MM53 MS C FRP: Jun 2019
JSAM RW - MS C/ Low Rate Initial Production (LRIP): Jun 2014
JSAM RW - Full Rate Production (FRP) (Dec 2015 to Dec 2020)
JSAM RW - Initial Operational Capability (IOC): Nov 2016
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Chemical Biological Defense Program Overview 
 



Chemical, biological, radiological, and nuclear (CBRN) threats are dynamic and ever-changing.  The rapid advancement and global 



proliferation of chemical and biological (CB) capabilities greatly extends the spectrum of plausible actors, agents, concepts of use, and 



targets.  These advancements enable our nation’s state and non-state adversaries to develop unique CBRN threats with the intent of 



circumventing our current defenses.  To ensure an effective response to these threats, the Department of Defense (DoD) Chemical and 



Biological Defense Program (CBDP) continuously and actively develops CBRN defensive capabilities to stay ahead of evolving threats.  



This 2015 budget request includes $1.4 billion to provide a framework for the allocation of fiscal resources against valid capability 



requirements to achieve a strategy-driven balance of risk in accordance with National Defense Strategies, Department-level objectives, 



and Service force development priorities.   



 



The CBDP published a new strategy in 2012 to address current defense policy set by public law, National strategies, Departmental 



Directives and Instructions, and senior leadership guidance.  This strategy outlined the CBDP vision and mission of a DoD that addresses 



CBRN threats and minimizes their effects, and its mission is to enable the Warfighter to deter, prevent, protect, mitigate, respond, and 



recover from CBRN threats and effects as part of a layered, integrated defense.  To support the vision and mission, the CBDP has four 



enduring strategic goals that define the desired strategic end-states and associated lines of action for the program and its Enterprise 



Components.  These are: 



 



1. Equip the force to successfully conduct military operations to prevent, protect, and respond to CBRN threats and effects. 



2. Prevent surprise by anticipating CBRN threats and developing new capabilities for the Warfighter to counter emerging threats. 



3. Maintain infrastructure to meet and adapt current and future needs for personnel, equipment, and facilities within funding 



constraints. 



4. Lead the Enterprise to integrate and align activities to fulfill the CBDP mission.   



 



Throughout 2013 and going forward, the following strategic program objectives guide efforts to accomplish the CBDP Strategic Plan 



goals: 



 



 Establish a robust MCM pipeline from requirements definition, through Research, Development, Test, and Evaluation (RDT&E) 



and U.S. Food and Drug Administration (FDA) approval, to manufacturing and distribution.  This pipeline shall focus on 



mitigating current CBRN threats using platform technologies capable of expediting responses to validated known and emerging 



threats. 



 Develop synergistic, technologically advanced environmental surveillance and point-of-need diagnostic capabilities against 



CBRN threats to enable rapid force protection decisions. 











 



 Provide CBRN defense capabilities to support biosurveillance efforts and enable the Warfighter to achieve information 



dominance in the CBRN domain. 



 Integrate NTA defense capabilities into future CB defense systems, as appropriate. 



 Develop and field suitable, effective, and affordable broad-spectrum CB detection capabilities to detect current and emerging CB 



hazards. 



 Maintain critical capabilities and competencies, aligned with RDA priorities, to rapidly develop, test, and field CBRN defensive 



capabilities to the Warfighter. 



 Implement risk-based planning and decision-making processes within the Enterprise.  



 



Focused efforts within this budget are captured in a number of emphasis areas that are a collection of mutually-supporting S&T efforts, 



systems acquisition programs, and T&E capabilities aimed at delivering comprehensive CBR defense capabilities to the warfighter.  



Emphasis areas are derived from National Strategies, senior leader guidance, and CBDP community priorities.  The four key emphasis 



areas are: medical countermeasures (MCMs), diagnostics, biosurveillance, and non-traditional agent (NTA) defenses. 



 



Medical Countermeasures 



 



The National Strategy for Countering Biological Threats emphasized the importance of developing MCMs to reduce impacts of 



outbreaks of infectious disease whether of natural, accidental, or deliberate origin.  Homeland Security Presidential Directive (HSPD)-10, 



“Biodefense for the 21
st
 Century,” and HSPD-18, “MCMs Against Weapons of Mass Destruction,”  directed U.S. government agencies 



to “conduct joint development and procurement of medical countermeasures” throughout the Interagency and with international partner 



nations. MCMs include capabilities to protect the warfighter against CBR threats and mitigate illness, suffering, and death. MCMs will 



provide end-to-end countermeasures against emerging infectious diseases, genetically engineered threats, naturally occurring biological 



phenomena, novel chemical agents, and radiological threats.  Program efforts include core medical efforts aimed at developing and 



delivering pretreatments/prophylaxes and therapeutics to the warfighter.  MCMs in development by the CBDP traditionally fall into one 



of two categories: 1) pretreatments/prophylaxes such as a plague vaccine and 2) post-exposure, pre/post-symptomatic therapeutics such 



as the Hemorrhagic Fever Virus therapeutic.   



 



Diagnostics  



 



Diagnostic and analytic-related efforts are a centerpiece of the CBDP’s comprehensive capability to counter CBR threats and 



characterize CBR attacks or events by diagnosing causative agents of disease and providing situational awareness of threat agents in the 



environment. The CBDP has resourced a robust portfolio that includes S&T of CBR diagnostics, systems development and procurement 











 



of point-of-need/point-of-care diagnostic equipment, and continuous assay development and procurement to support fielded and 



developmental diagnostic or analytic platforms. 



 



Biosurveillance  



 



The CBDP is a key contributor to the Department’s efforts in support of the National Biosurveillance Strategy and its goal “to achieve a 



well-integrated national biosurveillance enterprise that saves lives by providing essential information for better decisionmaking at 



all levels.” The CBDP focus and support are aligned with the four enabling capabilities outlined in the National Biosurveillance Strategy.  



These are; integrate capabilities, build capacity, foster innovation, and strengthen partnerships.  Key CBDP efforts include; focusing on 



the ability to strengthen and integrate capabilities that provide awareness of endemic pathogens in the environment along with warning 



and characterization of biological attacks or events (analysis and diagnostics) for decision-making; improving the ability to find, track, 



interdict, and eliminate biological weapons and threats directed against our warfighters and citizens; and strengthening our ability to 



conduct forensics and attribution and to prevent re-attack. The CBDP capabilities represent both pre-event (early warning and 



indications) and post-event (effective consequence management and persistent surveillance for re-emergence) activities necessary to 



improve early warning and characterization of man-made (i.e., genetically engineered/synthetic biological agents) and naturally 



occurring (i.e., emerging infectious diseases and the re-emergence of pathogens from zoonotic reservoirs) disease outbreaks in near real-



time.  The CBDP is integrating/leveraging various capabilities being developed in other areas across the DoD, Internationally, and within 



the Interagency in order to provide an enhanced biosurveillance capability. 



 



Non Traditional Agent (NTA) Defense  
 



The 2010 QDR directed the DoD to increase resources for R&D of countermeasures and defenses to NTAs in concert with interagency 



partners.  DoD efforts supporting NTA defense are a key part of an integrated National effort supporting Research, Development, and 



Acquisition of defensive capabilities.  The CBDP works to: 



 



 Develop technologies that address existing and emerging NTAs in the near-, mid-, and far-term, including the ability to address 



multiple capability gaps and provide multi-layered and integrated defenses to NTAs  



 Strengthen and integrate capabilities that provide warning of attack, barrier protection, and both pretreatments/prophylaxes and 



post-exposure treatments  



 Field faster, more flexible consequence management capabilities on the battlefield and in the homeland  



 Develop capabilities, policies, and plans that enable us to act swiftly to save lives and restore the effectiveness of contaminated 



areas.  



 











 



 



CBDP Support to FY15 Resource Priorities to Counter Biological Threats (Presidential Policy Directive-2) 



 



The CBDP program activities directly support the 2015 resource priorities for Countering Biological Threats. The policy priorities spell 



out three focus areas supported directly or tangentially by the CBDP program: 1) Prevent avoidable epidemics 2) Detect threats early and 



3) Respond rapidly and effectively.  All three priority areas are addressed throughout the CBDP S&T, Advanced Development, and 



Procurement efforts. 



 



Summary 



 



The CBDP continues to effectively meet today’s highest priority needs for DoD CBRN defense solutions while shifting to establish the 



agility and flexibility necessary to rapidly adapt to the evolving strategic landscape.  This ongoing transformation ensures that currently 



available technologies are produced, procured, and provided swiftly and that cutting-edge technologies are harnessed to provide 



improved capabilities in the future.  The DoD CBDP continued to enhance CBRN readiness to counter known and emerging threats and 



collaborated with other Government agencies to foster exchange of knowledge and coordination of CB defense-related activities.  This 



budget request supports the CBDP as a Joint Force enabler fulfilling the needs of the Warfighters to ensure that they are trained, 



equipped, and resourced to complete missions in CBRN environments now and in the future, preserving the security and freedom of our 



nation.  
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                                 Beginning in FY 2015, programs in this line item are consolidated into line item SA0001 - SITUATIONAL AWARENESS.

This Budget Line (BLIN) supports the acquisition and delivery of (1) an integrated chemical, biological, nuclear and explosive (CBRNE) rapid response capability for the National Guard Bureaus (NGB) Weapons of Mass Destruction - Combat Support Teams (WMD-CST) and (2) the Common Analytical Laboratory System (CALS).

The integrated CBRNE rapid response capability packages are required for NGB's WMD-CST and Special Purpose Units - Chemical Biological Equipment (SPU-CBE) which consists of the CBRNE Enhanced Response Force Package (CERFP), the United States Marine Corps Chemical Biological Incident Response Force (CBIRF), the USAR Chemical Recon Platoons, Decon Platoons and Defense Support of Civil Authority CBRN Response Force (DCRF), and the 20th Support Command Nuclear Disablement (NDT) and CBRNE Teams.  The purpose of this program is to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.  Chemical, Biological, Radiological, Nuclear (CBRN) and High-Yield Explosive (CBRNE) protection is required for CONUS/OCONUS DoD installation physical structures as well as military personnel and others within the perimeter of the military reservation.

The CALS capability will be modular, scalable and adaptable to a variety of concept of operations (CONOPS) and environmental conditions.  Currently, fielded systems have been designed independently by various agencies with the intent of meeting a specific units requirements.  As a result, multiple mobile lab configurations exist with differing sustainment tails and lacking in commonality.  The system under development will incorporate an open architecture that can accommodate quick installation or removal of equipment as mission requirements dictate.  As well, it will provide the ability to rapidly develop a common operating picture allowing first responders and DoD officials to determine the appropriate course of action.  The analytical detection package fielded will be fitted to the specific mission and CONOPS of the gaining unit and be able to detect and identify Chemical Warfare Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological Warfare Agents (BWAs), Lower Explosive Limits (LEL), and radioactive particles in all sample types.
                                 Installation Force Protections primary objective is to strengthen efforts for improving DoD installations against Chemical and Biological (CB) threats.  WMD-CST allows for the equipping of Reserve Component units to provide enhanced response capabilities and to provide for additional support against the threat of terrorist CB attacks to American cities and communities in emergency and disaster situations.  Also, this effort allows selected National Guard and other reserve component units to respond to and contain the effects of CB incidents in this country.  Advanced chemical defensive equipment is required to enhance US capability to detect and identify threat agents in the battle space and the homeland.
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                                         Beginning in FY 2015, the [WMD - CIVIL SUPPORT TEAMS (WMD CST)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

This program supports the acquisition and delivery of an integrated chemical, biological, radiological, nuclear and explosive (CBRNE) rapid response capability for National Guard Bureau's (NGB) Weapons of Mass Destruction Civil Support Teams (WMD-CST) and Special Purpose Units - Chemical Biological Equipment (SPU-CBE) which consists of the CBRNE Enhanced Response Force Package (CERFP), the United States Marine Corps Chemical Biological Incident Response Force (CBIRF) the United States Army Reserve (USARC) Chemical Recon Platoons, Decon Platoons, Defense Support of Civil Authority CBRN Response Force (DCRF), and the 20th Support Command Nuclear Disablement (NDT) and CBRNE Teams.  Key activities of this program include ongoing life cycle assessments for the portfolio of fielded commercial-off-the-shelf (COTS) CBRNE equipment, identification and evaluation of emerging technologies, prioritization and fielding of improved capabilities to meet established requirements, and the establishment of institutionalized training.  The overall capability package includes hand held detection, protection, decontamination, situational awareness software assessment and sampling tools, as well as, an integrated common analytical laboratory system (CALS) and communications suite.  The purpose of this program is to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.
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                                 Beginning in FY 2015, programs in this line item are consolidated into line item PHM001 - CB PROTECTION AND HAZARD MITIGATION.

This Budget Line (BLIN) provides for protective masks, respiratory systems, and protective clothing.  (1) The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories incorporating state-of-the-art technology to protect U.S. Forces from anticipated threats.  The mask is optimized to minimize impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks.  (2) The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear, Biological and Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect the Joint Forces from anticipated threats.  The JSGPM will provide above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The JSGPM mask system will replace the M40/M42 series (Army and Marine Corps), the MCU-2/P series (Air Force and Navy), and the M45 mask in the Land Warrior program.  (3) The Uniform Integrated Protection Ensemble (UIPE) is a supplemental CBRN protective system with the capability that enables selection of a tailored material solution based on the expected threat level for any given mission or platform.  This ability to tailor the type and level of the protective system will result in optimized protection with minimal burden on the Warfighter and lowest impact on the mission.  These expanded options offer protection to the Force across the expanding operational landscape, commensurate with the varying security-challenge environments and specific adversary threats (nature, degree and maturity of that threat) likely to be encountered.
                                 Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have an immediate need to survive and sustain operations in a CB threat environment.  Individual protection is provided by means of masks, protective clothing, and aircrew respiratory systems and ensembles.  The Joint NBC Defense program includes individual protection equipment that both improves current protection levels and reduces the physiological and logistical burden on the individual soldier, sailor, airman or marine.  The goal is to procure equipment that will allow for the individual to operate in a contaminated CB environment with minimal degradation in his/her performance.
                                 
                                     
                                         CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)
                                         MA0401
                                         Beginning in FY 2015, the [CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Uniform Integrated Protection Ensemble (UIPE) is a Chemical, Biological, Radiological and Nuclear (CBRN) protective system offering the capability to select a tailored material solution based on the expected threat level commensurate with operational mission requirements.  This ability to tailor the type and level of the protective system will result in optimized protection, thereby minimizing physiological and psychological burdens on the Warfighter and affording the lowest impact on the operational mission.  The UIPE program will develop, integrate, test, procure and field incremental capability solutions that are modular in function and offer capability improvement over current systems.
		
The UIPE will be a single system that provides individual CBRN protection to the Warfighter while reducing physiological and psychological burdens associated with the weight, bulk, thermal strain, and encumbrance of wearing CBRN protective equipment.  The UIPE will be designed to permit efficient communications, be compatible with current and developmental CBRN protective component systems, and retain CBRN protection capability after exposure to petroleum, oils, lubricants, and other environmental contaminants.  The garment will be suitable for wear while performing combat operations, whether on land or at sea, in any climate, with minimal impact on combat effectiveness.  The UIPE may include hooded and non-hooded variants.  It will also be compatible with current clothing and equipment, including load-bearing equipment, helmets, handwear, footwear, body cooling systems, and protective masks of the respective Service and Special Operations Forces (SOF).


Justification: 

RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE: RDT&E ; FY15 - 2.905M; FY16 - 4.380M
IP5/UIPE: RDT&E FY12 and Prior - 3.923M; FY13 - 2.829M; FY17 - 4.380M; FY18 - 4.380M; FY19 - 4.459M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE - Milestone A: May 2015
UIPE - Manufacturing Readiness Review (MRA): Jun 2016
UIPE - Capability Development Document (CDD): Apr 2016
UIPE - Joint Integrated Logistics Assessment (JILA): Jul 2016
UIPE - Milestone B: Sep 2016
UIPE - Critical Design Review (CDR): Dec 2016
UIPE - DT/OT (Jul 2017 to Mar 2018)
UIPE - Competitive Prototyping (Jun 2015 to Jun 2016)
UIPE - PDR: Sep 2016
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                                         JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)
                                         JI0003
                                         Beginning in FY 2015, the [JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear Biological Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect the U.S. Joint Forces from anticipated threats.  The JSGPM provides above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The mask design is optimized to minimize impact on the wearer's performance, and to maximize its ability to interface with fielded and future Joint Service equipment and protective clothing.  The JSGPM mask system replaces the M40/M42 series of masks for Army and Marine ground and combat vehicle operations and the MCU-2/P series for Air Force and Navy ground and shipboard applications.  In addition, the JSGPM replaces the M45 mask in the Land Warrior program.  This can significantly reduce the number of masks that will have to be logistically supported by the Department of Defense.  The M50 is the ground/ship version of the JSGPM.  The M51 is the combat vehicle crewman version of the JSGPM.  The M53 is the special operation version of the JSGPM.


Justification: 

RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5; 0607384BP/Proj IP7

IP4/JSGPM: RDT&E FY12 and Prior - 26.490M; FY13 - 0.550M; FY14 - 1.208M; FY15 - 3.906M; FY16 - 0.300M; FY17 - 0.300M
IP5/JSGPM: RDT&E FY12 and Prior - 43.262M; FY13 - 1.571M; FY14 - 2.005M; FY15 - 1.003M; FY16 - 1.990M; FY17 - 1.990M
IP7/JSGPM: RDT&E ; FY14 - 0.500M; FY15 - 2.501M; FY16 - 1.490M; FY17 - 1.490M; FY18 - 1.490M; FY19 - 1.800M
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                                         JS AIRCREW MASK (JSAM)
                                         JI0002
                                         Beginning in FY 2015, the [JS AIRCREW MASK (JSAM)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories incorporating state-of-the-art technology to protect U.S. Forces from anticipated threats.  The JSAM systems will be developed to support multiple aircraft platforms which will integrate with aircraft subsystems: Aircrew Life Support Equipment (ALSE), seating, portable aircrew systems, restraint systems, night vision goggles (NVGs), and communications systems.  The mask is optimized to minimize impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks. 

The JSAM Rotary Wing (RW) Mask Protective Unit 5 (MPU-5(V)/P) will provide head, eye, respiratory, and CB protection and "don in flight" capability for general purpose, rotary wing aircrew in all four Services and the US Coast Guard.

The JSAM Apache (MPU-6(V)/P) aircrew mask provides head, eye, respiratory and Chemical-Biological (CB) protection for U.S. Army AH-64A/D Apache aircrew as part of the JSAM Family of Systems.  JSAM MPU-6(V)/P replaces the legacy M-43 and M-48.  It is compatible with the Joint Protective Aircrew Ensemble (JPACE) and the Apache Integrated Helmet and Display Sighting System (IHADSS).  It provides flame and thermal protection, and reduces heat stress imposed by existing CB protective masks.  The system is capable of being donned and doffed while in flight.

The JSAM for Tactical Aircraft (JSAM TA) will be the first and only CB protective mask in the DoD inventory that can provide anti-G protection.  The JSAM for Strategic Aircraft (JSAM SA) will provide CB protection for positions that only need pressure breathing for altitude.  Both the JSAM TA and JSAM SA will provide flame and thermal protection, demist/emergency demist, and anti-drowning features.


Justification: 

RDT&E Code B Item: 0604384BP/Proj IP5

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JSAM FW - JSAM TA - AP22P(A) ECP Integration (Apr 2013 to Sep 2015)
JSAM FW - JSAM TA - AP22P(A) USN Variant Purchase: Jul 2013
JSAM FW - JSAM TA - AP22P(A) Safe to Fly Certification (Dec 2013 to Dec 2014)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C LRIP (Sep 2015 to Feb 2019)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C FRP: Mar 2019
JSAM FW - JSAM SA - MM53 MS C LRIP (Mar 2016 to Jun 2019)
JSAM FW - JSAM SA - MM53 MS C IOC: Mar 2017
JSAM FW - JSAM SA - MM53 MS C FRP: Jun 2019
JSAM RW - MS C/ Low Rate Initial Production (LRIP): Jun 2014
JSAM RW - Full Rate Production (FRP) (Dec 2015 to Dec 2020)
JSAM RW - Initial Operational Capability (IOC): Nov 2016
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                                 A
                                 Beginning in FY 2015, medical countermeasure related programs in this line item are consolidated into line item PHM001 - CB PROTECTION AND HAZARD MITIGATION and biosurveillance/diagnostics related programs in this line item are consolidated into line item SA0001 - SITUATIONAL AWARENESS.

This Budget Line (BLIN) provides for the following: (1) the Advanced Anticonvulsant System (AAS) consists of the drug midazolam in an auto-injector to be used as treatment for nerve agent induced seizures and will be a replacement for the currently fielded Convulsant Antidote for Nerve Agent (CANA) auto-injector, which uses diazepam.  (2) the Next Generation Diagnostic System (NGDS) program is a DoD effort to develop and field a common medical test equipment and diagnostic platform among all Military Services.  A multi-incremental configuration, evolutionary development and fielding approach is proposed which will provide expanded capability for an early warning tool of health threats, early detection of health events, and overall situational awareness.  NGDS will identify both BW agents and pathogens of operational concern (Increment 1).  (3) the DoD Biological Vaccines Procurement acquisition components of the Joint Biological Defense Program are focused on a prime (systems) contract approach in which the prime contractor will manage biological defense medical products.  (4) the Critical Reagents Program (CRP) integrates and consolidates all DoD reagents/antibodies/DNA biological detection requirements.  (5) Biosurveillance (BSV) requirements address medical and physical CBRN mission needs for the Joint Biosurveillance Common Framework (JBCF), which will provide a single enterprise environment that supports collaboration, data sharing and coordination between multiple BSV stakeholders.
                                 Continues support of the current national military strategy, specifically, a worldwide force projection capability that requires BW detection in order to protect the Force against potential threats.  Operational forces, contingency, special operations/low intensity conflict, counter narcotics, and other high-risk missions, have the immediate need to survive and sustain operations in a biological agent threat environment.  Operating forces have a critical need for defense from worldwide proliferation of BW capabilities and medical treatment of BW related casualties.  The Joint Biological Defense Program will provide a tiered strategy for detection and warning comprised of complementary detection/identification systems to provide theater protection against a large area and point attacks.  The other biological defense mission requirement is to provide US Forces with enhanced survivability and force protection through the introduction of Food and Drug Administration (FDA) approved vaccines to protect against current and emerging threats, which could be deployed against maneuver units, or stationary facilities in the theater of operations.
                                 
                                     
                                         ADVANCED ANTICONVULSANT SYSTEM (AAS)
                                         JM6677
                                         Beginning in FY 2015, the [ADVANCED ANTICONVULSANT SYSTEM (AAS)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector for use in treating nerve agent induced seizures and will replace the currently fielded Convulsant Antidote for Nerve Agent (CANA) autoinjector, which uses diazepam.  Procurement funds will support Initial Operational Capability (IOC) supporting the AAS phase-in/CANA phase-out plan along with transitioning the program to the Defense Logistics Agency (DLA) for sustainment.

In October 2013 the manufacturer notified the government that modifications to the manufacturing line are required, and would result in delays to production.  The Government is working with the contractor to ensure that manufacturing upgrades are compliant with FDA requirements, and delays are mitigated to the fullest extent possible.  The contract will be modified to address these additional requirements, and the program is working to determine the path forward and revised timeline for FDA approval and delivery of IOC/FOC.
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                                         BIOSURVEILLANCE (BSV)
                                         JX0300
                                         BSV will support the Joint USFK Portal and Integrated Threat Recognition (JUPITR) ATD which will find, demonstrate, transition, and transfer the best operational concepts and technology solutions in support of a holistic approach to countering biological threats from laboratory to operational use.  Depending on the maturity, outputs will focus on providing component, CONOPS, augmentation of existing identification capabilities and subsystem transition into programs of record (PORs) and/or integration into existing PORs.  The JUPITR ATD will use a four leg approach to demonstrate equipment, information systems, and processed that address the capability gaps and provide risk reduction for follow-on acquisition efforts.


Justification: 

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB4/BSV: RDT&E ; FY13 - 28.071M; FY14 - 27.630M; FY15 - 22.935M; FY16 - 17.879M; FY17 - 5.099M; FY18 - 2.919M; FY19 - 2.300M
MB5/BSV: RDT&E ; FY14 - 9.000M
MB7/BSV: RDT&E 

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

BSV - MDA IPR: Aug 2013
BSV - MS C - ATD Portal: Jun 2017
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                                         CRITICAL REAGENTS PROGRAM (CRP)
                                         JX0210
                                         Beginning in FY 2015, the [CRITICAL REAGENTS PROGRAM (CRP)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

In order to detect anthrax spores (antigen), a critical reagent (genomics material) may be needed for use in a detection platform (e.g. Joint Biological Agent and Identification Systems).  Multiple medical and non-medical platforms require a continuous, quality supply of critical reagents for effective warning to significantly enhance force survivability.  They are also required for rapid medical diagnosis to ensure appropriate treatment of exposed personnel.  A common set of reagents for all platforms are required.  The Critical Reagents Program (CRP) will ensure the standardization, quality, and availability of reagents that are critical to the successful development, test, and operation of BW detection systems and medical biological products.  The CRP integrates and consolidates all Department of Defense (DoD) biological threat reagents/antibodies detection requirements from System Development and Demonstration (SDD) through production.  The CRP will ensure the availability of high quality reagents and detection assays (LFI, PCR, ECL) throughout the life cycle of all systems managed to include: Biological Integrated Detection System (BIDS), Joint Biological Point Detection System (JBPDS), Joint Biological Tactical Detection System (JBTDS), Whole System Live Agent Testing (WSLAT), Joint Chemical Biological Radiological Water Monitor (JCBRAWM), Joint Portal Shield (JPS), Common Analytical Laboratory Suite (CALS), National Guard Bureau (NGB), Civil Support Teams (CST), Transformational Medical Technologies Program (TMT), Pentagon Force Protection Agency (PFPA), Department of Homeland Security (DHS), US Department of Agriculture (USDA), Food and Drug Administration (FDA), National Institute of Allergy and Infectious Disease (NIAID), Federal Emergency Management Agency (FEMA), and US Capitol Police.  The CRP also supports the Navy Forward Deployed Lab, the Area Medical Lab (AML), the Army 20th Support Command (Chemical, Biological, Nuclear and High Yield Explosives [CBRNE]), the Army Technical Escort Unit (TEU), the Marine Corps Chemical-Biological Incident Response Force (CBIRF), other counter-terrorist and special reconnaissance teams, and foreign countries.  The CRP is also responsible for managing the production, storage and validation of Hand Held Immunochromatographic Assays (HHAs), polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agent and genomic reference materials.


Note: Antibodies, assays, and reference materials are ordered using outside source funding (DoD and other Government agencies).


Justification: The CRP is responsible for managing the production, storage and validation of Hand Held Immunochromatographic Assays (HHA), polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agent and genomic reference materials.
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                                         DOD BIOLOGICAL VACCINE PROCUREMENT
                                         JX0005
                                         Beginning in FY 2015, the [DOD BIOLOGICAL VACCINE PROCUREMENT] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The biological vaccine procurement program is critical for national defense.  These products directly support the Secretary of Defense program to maintain a DoD capability to acquire and stockpile adequate quantities of all Biological Warfare (BW) vaccines to protect the programmed force against validated BW agents.  Items currently in the stockpile are the FDA licensed Anthrax Vaccine Adsorbed (AVA), Smallpox vaccine, and Vaccinia Immune Globulin Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, equipment validation, process change management, documentation control, and all FDA license maintenance and post-approval commitments (Phase 4 clinical trials).  The annual vaccination program for the Services is funded by the Defense Health Program.

The DoD funds the development of vaccines that are directed against validated biological warfare (BW) weapons to include bacteria, viruses, and toxins of biological origin.  Effective medical countermeasures to negate the threat of these BW agents are urgently needed.  Vaccines have been identified as the most efficient countermeasure against the validated threat of BW weapons.  These funds are for the manufacture of consistency lots at the new Contract Manufacturing Organization which will be fielded to support the Recombinant Botulinum A/B Vaccine program's Initial Operational Capability (IOC).


Justification: 

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5

MB4/VAC BOT: RDT&E FY12 and Prior - 106.426M; FY19 - 11.450M
MB4/VACCINES: RDT&E FY12 and Prior - 59.662M
MB5/VAC BOT: RDT&E FY12 and Prior - 156.727M; FY13 - 35.730M; FY14 - 47.910M; FY15 - 53.362M; FY16 - 29.263M; FY17 - 10.799M; FY18 - 8.912M; FY19 - 3.115M
MB5/VAC PLG: RDT&E FY12 and Prior - 254.284M; FY13 - 29.425M; FY14 - 53.488M; FY15 - 36.811M; FY16 - 47.258M; FY17 - 22.174M; FY18 - 5.506M; FY19 - 0.984M
MB5/VACCINES: RDT&E FY12 and Prior - 74.717M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

VAC BOT - Phase 2 Clinical Trial (A/B) (Sep 2008 to Mar 2012)
VAC BOT - Non-Clinical Testing (Pivotal Efficacy) (Jun 2012 to Sep 2018)
VAC BOT - Technology Transfer to New CMO/Manufacturing & Production of Consistency Lots (Jun 2013 to Jun 2017)
VAC BOT - Initiation Efforts Required by FDA for Phase 3 Clinical Trial (Sep 2013 to Jun 2014)
VAC BOT - Phase 3 Clinical Trial (A/B) (Jun 2017 to Sep 2019)
VAC BOT - Milestone C/LRIP: Jun 2017
VAC BOT - Biological Licensure Application (BLA) Submission: Jun 2019
VAC BOT - Ongoing Manufacturing, Testing Efforts/Regulatory (Sep 2019 to Jun 2022)
VAC BOT - Initial Operational Capability (IOC): Dec 2020
VAC BOT - FDA Licensure: Sep 2020
VAC BOT - Full Operational Capability (FOC): Sep 2021
VAC PLG - FDA Required Passive Transfer Studies (Aug 2012 to Sep 2014)
VAC PLG - Non-Clinical Studies Pivotal Animal Efficacy (Jun 2014 to Mar 2016)
VAC PLG - IND Preparation/Submission of Consistency Lot Prodcution/Testing Results to FDA (Mar 2014 to Dec 2014)
VAC PLG - Milestone B: Jun 2006
VAC PLG - Milestone C/LRIP: Sep 2014
VAC PLG - Phase 3 Clinical Trial/IND Submission for Consistency Lot Production (Sep 2014 to Sep 2016)
VAC PLG - Biological Licensure Application (BLA) Submission: Jun 2017
VAC PLG - FDA Licensure: Mar 2018
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                                         NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)
                                         JM8788
                                         Beginning in FY 2015, the [NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Next Generation Diagnostics System (NGDS) Program includes Increment 1 Deployable Component, Service Laboratory Component (SLC).  The NGDS is an evolutionary acquisition family of systems to provide increments of capability over time across many echelons of the Combat Health Support System.  The mission of the NGDS is to provide CBRN warfare threat identification and FDA-cleared diagnostics to inform individual patient treatment and CBRN situational awareness and disease surveillance.  The NGDS Increment 1 SLC is intended to provide high throughput biological threat identification, characterization, and diagnostics to fixed site CONUS and OCONUS laboratories operated by the Army, Navy, and Air Force in the Armed Forces Health Surveillance Center.  NGDS Increment 1 Deployable Component will significantly improve diagnostic capabilities for deployable combat health support units (Role/Echelon 3 of the Combat Health Support System - deployable Corps-level medical support) while also improving operational suitability and affordability.  The NGDS Increment 1 Deployable Component is intended to replace the legacy Joint Biological Agent Identification and Diagnostic System (JBAIDS) beginning in FY17.  NGDS Increment 2 is intended to provide advanced diagnostics for biological pathogens and toxins, diagnostics for chemical and radiological exposures, and to provide capability to lower echelons of care.


Justification: 

RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB4/NGDS: RDT&E FY12 and Prior - 16.553M; FY13 - 12.891M; FY14 - 19.322M; FY15 - 7.500M; FY16 - 9.000M
MB5/NGDS: RDT&E ; FY16 - 4.358M; FY17 - 15.500M; FY18 - 20.000M; FY19 - 5.000M
MB7/NGDS: RDT&E ; FY15 - 10.148M; FY16 - 14.055M; FY17 - 9.320M; FY18 - 6.781M; FY19 - 16.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NGDS - Increment 1 MS C: Jun 2015
NGDS - Increment 1 IOC: Dec 2016
NGDS - Increment 2 MS A: Aug 2014
NGDS - Increment 2 MS B: Jun 2016
NGDS - Increment 2 MS C: Jun 2018
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                                 A
                                 Beginning in FY 2015, programs in this line item are consolidated into line item PHM001 - CB PROTECTION AND HAZARD MITIGATION.

This Budget Line (BLIN) provides life-sustaining and continued operational capabilities to the Warfighter and their equipment in support of military missions and operations as a seamless, integrated sub-system to all manner of platform, which utilizes state-of-the-art chemical, biological, radiological and nuclear (CBRN) protective technologies.  The CB Collective Protection systems will be smaller, lighter, less costly, and more easily supported logistically at the crew, unit, ship, and aircraft level.  Collective protection platforms include shelters, vehicles, ships, aircraft, buildings, and hospitals.  (1) The Collective Protection System (CPS) Backfit Program installs CPS in mission critical medical and command and control spaces on the Navy's Landing Helicopter Dock (LHD) amphibious ship class.  (2) The Collective Protected Field Hospitals (CPFH) provides Joint Service medical personnel CBRN collective protection to their medical treatment facilities.  The Army's Collectively Protected Deployable Medical System (CP DEPMEDS); the Air Force's Collectively Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the service's field hospitals into a fully operational, environmentally controlled, and collectively protected medical treatment facility.  The requirement is to sustain medical operations in a CB contaminated environment for 72 hours.  (3) The Joint Expeditionary Collective Protection (JECP) provides the joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems allows the application of CP to transportable soft-sided shelters, enclosed spaces of opportunity, and in remote austere locations as a standalone resource.  JECP will be capable of protecting personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, toxic industrial materials (TIMs), radiological (R) particles, heat, dust, and sand.  (4) The Chemical Biological Protective Shelter (CBPS) provides a contamination free, environmentally controlled working area for medical, combat service, and combat service support personnel to obtain relief from the continuous need to wear CB protective clothing for greater than 72 hours of operation.
                                 Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have immediate needs to safely operate, survive and sustain operations in a nuclear, biological and chemical (NBC) agent threat environment.  Operating forces have a critical need for defense against worldwide proliferation of NBC warfare capabilities and for medical treatment facilities.
                                 
                                     
                                         CB PROTECTIVE SHELTER (CBPS)
                                         R12301
                                         Beginning in FY 2015, the [CB PROTECTIVE SHELTER (CBPS)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

The Services need a highly mobile, self-contained collective protection system which can provide a contamination free working area for Echelon I and II medical treatment facilities and other selected units.  The Chemical and Biological Protective Shelter (CBPS) satisfies this need and replaces the M51 Chemical Protective Shelter.  The system consists of a Collectively Protected (CP) shelter modularized and integrated into a service selected prime-mover.  The system is completely self contained, self powered, mobile, and adaptable to a variety of missions.  CBPS relieves medical, combat service, and combat service support personnel from wearing chemical and biological protective clothing.  The system is capable of operating continuously for 72 hours providing a contamination free environmentally controlled working area.


Justification: FY15 procures 38 CBPS CB modules. The CBPS has been identified as a critical shortfall item for the past five (5) years and is essential to the National Guard in support of both its national security and homeland missions. Recent events and natural disasters highlighted the need for a protected, mobile medical capability.
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                                         The CPS will be installed on LHD class ships (1-8) in the Combat Information Center (CIC), two medical spaces, and a casualty decontamination area.  CPS Backfit efforts will include ship surveys, engineering design analysis, detail design SIDs, development of modular installation packages, procurement of hardware, logistic warehousing and staging, and installation via Alteration Installation Teams (AITs).  Procurement of government furnished equipment (GFE) is required.  The CPS Backfit installation process is designed to maximize flexibility in procuring, receiving, warehousing, and assembling the necessary material and equipment to meet the challenges associated with changing ship availabilities.  Each quantity denotes a protected zone.

Note: Prior Years funding includes costs associated with the previous installation of protected spaces on two additional Navy amphibious ship classes.  The Landing Ship Dock  (LSD) had 12 zones installed on three ships and 14 zones were installed on five Landing Helicopter Assault (LHA) ships.
                                    
                                     
                                         CP FIELD HOSPITALS (CPFH)
                                         JP0911
                                         The Collectively Protected Field Hospitals (CPFH) program provides each Service's medical personnel a Chemical, Biological, Radiological, and Nuclear (CBRN) collective protection capability for their medical treatment facilities.  Collective Protection ensures that each service's validated CPFH requirements are met in the timeliest and cost efficient way.  The Army's Collectively Protected Deployable Medical System (CP DEPMEDS); the Air Force's Collectively Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the service's field hospitals into a fully operational, environmentally controlled, and collectively protected medical treatment facility.  Major components tested and procured include barrier materials, Environmental Control Units (ECU), and air purification equipment.  The requirement is to sustain medical operations in a Chemical and Biological (CB) contaminated environment for 72 hours.
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                                         JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)
                                         JP1111
                                         Beginning in FY 2015, the [JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)] program has been consolidated into CBDP line item (BLIN) [PHM001 - CB PROTECTION AND HAZARD MITIGATION]

Joint Expeditionary Collective Protection (JECP) provides the Joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems (FoS) include tent kits, structure kits, and standalone shelters that allow the application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and remote austere locations as a standalone resource.  JECP is capable of protecting personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, radiological (R) particles, toxic industrial materials (TIMs), heat, dust, and sand. 

Tent kits consist of a CB protective liner, airlock system, and a CB filtration blower system.  Tent Kit-1 interfaces with the US Navy's Base-X 303 and 305 general purpose tents and all organic Base-X equipment including the environmental control unit and power systems.  Tent Kit-2 interfaces with the Air Force Small Shelter System (ASSS) general purpose tents and all organic ASSS equipment including the environmental control unit and power systems. 

Structure kits may include a floorless CB protective liner or a CB protective liner with a floor, an airlock system, and a CB filtration blower system.  Structure Kit-Improved (SK-I) is retrofitted to structures such as office buildings, warehouses, or hangars that provide coherent walls and roofing, ventilation systems, doors and windows, and power.  Structure Kit-Unimproved (SK-UI)/Standalone Shelter System-Medium (SA-M) are retrofitted to structures such as huts, sheds or other rudimentary structures (SK-UI) that do not have any available electrical power, but provide environmental and other basic elemental protection.  This configuration uses a passive CP system relying on natural airflow through protective panels. 

Standalone large shelter (SA-L) is an all encompassing active CP shelter for multi-service use for up to 20 people.  SA-L provides a general purpose tent system, chemical and biological (CB) protective liner, an airlock system, a CB filtration blower system, an environmental control unit and all necessary power and ancillary equipment.


Justification: 

RDT&E Code B Item: 0604384BP/Proj CO5

RDT&E FY12 and Prior - 68.093M; FY13 - 10.487M; FY14 - 13.300M; FY15 - 4.670M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JECP - Capability Production Document (CPD): Jan 2013
JECP - Milestone C LRIP  Decision: Feb 2013
JECP - Low-Rate Initial Production Contract Option: Sep 2013
JECP - Production Verification Testing (PVT) (Apr 2014 to Apr 2015)
JECP - Multi-service Operational Test and Evaluation (Apr 2015 to May 2016)
JECP - Full Rate Production Decision Review: Dec 2016
JECP - Initial Operational Capability: Mar 2022
JECP - Full Operational Capability: Sep 2030
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                                 Beginning in FY 2015, programs in this line item are consolidated into line item SA0001 - SITUATIONAL AWARENESS.

This Budget Line (BLIN) encompasses detection, warning and reporting, and reconnaissance systems.  In the area of chemical, biological and radiological detection, the program procures point and remote (stand-off) detection systems: (1) Joint Biological Point Detection System (JBPDS) a point detection suite consisting of complementary trigger, sampler, detector, and identification technologies to detect and identify the full range of biological agents in real-time; (2) Joint Chemical Agent Detector (JCAD) an automatic, lightweight man-portable, point-sampling, chemical warfare agent vapor detection/warning system which includes simultaneous and automatic detection by class (nerve, blister, and blood), identification and quantification of hazard levels, and data communication interface and the MK26 Mod 0 Improved (chemical agent) Point Detection System (IPDS) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship; and IPDS is an Ion Mobility Spectroscopy (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents; (3) The Non-Traditional Agent Detection (NTAD) Program will evaluate and test developmental technologies to enhance detection systems' capability to detect NTAs.  In the warning and reporting and reconnaissance area: (1) Joint Warning and Reporting Network (JWARN) provides a fully automated NBC detection and warning process throughout the battle space; (2) Software Support Activity (SSA) is a user development system providing enterprise-wide services and coordination to facilitate net-centric interoperability; (3) Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS) provide field commanders with point and stand-off intelligence for real time field assessment of NBC hazards which includes support of the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV); and (4) CBRN Dismounted Reconnaissance Systems (CBRN DRS) provides mission critical reconnaissance platoon dismounted capabilities for detection, presumptive identification, sample collection, marking and immediate reporting of standard NBC hazards, to include hazardous industrial materials;.

Key efforts within this PE are in support of the policy for Countering Biological Threats.  Approximately $54.8M supports the priority to "Expand our capability to prevent, attribute, and apprehend those engaged in biological weapons proliferation or terrorism, with a focus on facilitating data sharing and knowledge discovery to improve integrated capabilities." Approximately $52.7M supports the priority to "Leverage science, technology, and innovation through domestic and international partnerships and agreements to improve global capacity to respond to and recover from biological incidents."
                                 Contamination Avoidance is a primary objective of the Joint NBC Defense program.  Operational forces have an immediate need to safely operate, survive, and sustain operations in an NBC agent threat environment.  Contamination Avoidance is necessary to maintain operational efficiency and minimize the need to decontaminate vehicles, equipment, and areas.  Advanced chemical defensive equipment is required to enhance US capability to detect and identify threat agents in the battle space.
                                 
                                     
                                         CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)
                                         MC0101
                                         Beginning in FY 2015, the [CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The CBRN Dismounted Reconnaissance Systems (CBRN DRS) consists of portable, commercial and government off-the-shelf equipment which provides personnel protection from current and emerging CBRN hazards through detection, identification, sample collection, decontamination, marking, and hazard reporting for CBRN threats.  The system supports Dismounted Reconnaissance, Surveillance, and CBRN Site Assessment missions which enables more detailed and near real-time CBRN information flow for the Warfighter.  The Domestic Response Capability (DRC) consists of commercial and government off-the-shelf equipment which will enhance current Civil Support Team (CST) capability to address emerging threats in a domestic incident.


Justification: P2000 FY15 procures eighty three (83) Dismounted Reconnaissance Sets, Kits, and Outfits (DR SKO).


RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/CBRN DRS: RDT&E FY12 and Prior - 2.453M
CA5/CBRN DRS: RDT&E FY12 and Prior - 81.347M; FY13 - 14.468M; FY14 - 2.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CBRN DRS - Milestone (MS) B: Mar 2011
CBRN DRS - Critical Design Review: May 2011
CBRN DRS - Milestone (MS) C LRIP: Mar 2013
CBRN DRS - Production Qualification Test (Mar 2013 to Jun 2013)
CBRN DRS - MOT&E (Jun 2013 to Sep 2013)
CBRN DRS - FRP/Deployment (Mar 2014 to Sep 2022)
CBRN DRS - First Article Test: Sep 2014
CBRN DRS - IOC - Navy: Sep 2014
CBRN DRS - IOC - Air Force: Jun 2015
CBRN DRS - IOC - Army: Sep 2015
CBRN DRS - IOC - USMC: Mar 2016
CBRN DRS - Emerging Threat Component/System DT (Sep 2011 to Dec 2011)
CBRN DRS - Emerging Threat Component/System IOC: Mar 2012
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                                         JOINT BIO POINT DETECTION SYSTEM (JBPDS)
                                         JC0100
                                         The Joint Biological Point Detection System (JBPDS) provides continuous, rapid, and fully automated collection, detection, and identification of biological warfare agents.  The JBPDS fully integrates a biological agent detection system, cyclone collector, fluid transfer system, biological agent detection system, and automated hand held assay reader into a biological sensor suite.  The sensor suite, operated by two onboard controllers and a touchpad screen display, also includes commercial telemetry.  The system can be controlled and monitored locally and remotely, and automatically interfaces with global positioning, meteorological, and communication systems.  It is fully hardened and configured for a variety of service designated mobile platforms and battle spaces, including surface ships, and wheeled vehicles.  The JBPDS' configuration specific nomenclatures are the M97 Shelter Variant and the M98 Ship variant.  The M31A2 BIDS (Biological Integrated Detection System) integrates the M97 into a High Mobility Wheeled Vehicle (HMMWV) with shelter.  The M97 is also integrated into the Stryker NBCRV (Nuclear Biological Chemical Reconnaissance Vehicle).  JBPDS provides both: (1) a means to limit the effects of Biological Warfare Agent (BWA) attacks and the potential for catastrophic effects to U.S. forces; and, (2) assistance to medical personnel in determining effective preventive measures, prophylaxis, and the appropriate treatment if exposure occurs.

Engineering changes to refresh the technology of the JBPDS consist of two separate efforts that, when combined, will reduce the overall life cycle cost and address obsolescence concerns.  The technology upgrade for the detector will focus on the Rapid Agent Aerosol Detector (RAAD) which is being developed by MIT-LL with producibility and logistics support from Kansas City Plant (KCP).  These engineering changes will be used to support the Joint US Forces Korea Portal and Integrated Threat Reduction (JUPITR) advanced technology demonstration (ATD).


Justification: No funding in FY15
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                                         The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.  The Navy's current IPDS detector system is no longer supportable in FY14.
                                    
                                     
                                         JOINT CHEMICAL AGENT DETECTOR (JCAD)
                                         JF0100
                                         Beginning in FY 2015, the [JOINT CHEMICAL AGENT DETECTOR (JCAD)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The JCAD program employs an incremental acquisition strategy to develop a miniaturized, rugged, and portable point chemical agent detector that automatically and simultaneously detects, identifies and alerts in the presence of nerve, blister, and blood chemical warfare agents.  The M4 JCAD entered full rate production in September 2008 and were procured through FY10.  The M4A1 reduces operations and sustainment costs to the Warfighter and obtains many of the objective values in the JCAD Increment I CPD.  Production of the M4A1 began April FY11.  JCAD will be used for wheeled vehicles, stand alone, and individual Soldier applications.  The M4 JCAD will replace the M8A1 and the M22 Automatic Chemical Agent Alarms (ACAA/ACADA).  The M4A1 may also replace the Chemical Agent Monitor (CAM) and Improved Chemical Agent Monitor (ICAM) and other legacy systems currently used by the individual Services.  These funds also support a Lifecycle Replacement (LR) for the Navy's Improved Point Detection System (IPDS).  The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with an algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.
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                                         JOINT EFFECTS MODEL (JEM)
                                         JC0208
                                         Beginning in FY 2015, the [JOINT EFFECTS MODEL (JEM)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Joint Effects Model (JEM) is DoD's only accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM is being developed in separate increments and is capable of modeling hazards in a variety of scenarios including: counterforce, passive defense, accident and/or incidents, high altitude releases, urban NBC environments, building interiors, and human performance degradation.  Battle space commanders and first responders must have a CBRN hazard prediction capability in order to make decisions that will minimize risks of CBRN contamination and enable them to continue mission operations.  JEM operates in an integrated fashion with operational and tactical Command, Control, communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems, and in a standalone mode.  JEM interfaces and communicates with the other programs such as JWARN, weather systems, intelligence systems, and various databases.


Justification: PROC: $1141K FY15 supports JEM Incr. 2 Total Package Fielding (TPF) and New Equipment Training (NET).
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                                         JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)
                                         MC0100
                                         Beginning in FY 2015, the [JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS), including the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV), NBC equipment suites provide field commanders with point and early warning intelligence for real time field assessment of NBC hazards.  The NBC Equipment Suite consists of the Chemical and Biological Mass Spectrometer II (CBMS II), Joint Biological Point Detection System (JBPDS), Chemical Vapor Sampling System (CVSS), Training Aids, Devices and Simulation Systems (TADSS), the Sensor Processing Group and associated initial and pipeline spares.  The NBC Equipment Suite performs the vital function of detecting, identifying, collecting, reporting, and marking NBC hazards and toxic industrial chemicals.  Prior year funds were used for the Joint Service Light NBC Reconnaissance System in addition to NBC equipment suites for the Stryker NBCRV.
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                                         JOINT WARNING & REPORTING NETWORK (JWARN)
                                         G47101
                                         Beginning in FY 2015, the [JOINT WARNING & REPORTING NETWORK (JWARN)] program has been consolidated into CBDP line item (BLIN) [SA0001 - SITUATIONAL AWARENESS]

The Joint Warning and Reporting Network (JWARN) provides the Joint Forces with a comprehensive Early Warning (EW) analysis and response capability to minimize the effects of hostile Chemical, Biological, Radiological, and Nuclear (CBRN) attacks, incidents and accidents.  It provides the operational capability to employ CBRN warning technology which will collect, analyze, identify, locate, report, and disseminate CBRN warnings.  JWARN will transition from a Command and Control (C2) platform specific implementation to a Web-based Service Oriented Architecture (SOA) meeting the DoD's evolution to a more comprehensive Common Operating Environment (COE).  JWARN Increment 2 will provide an expansion of sensors that will connect to JWARN, increased automation of message handling, improved false alarm filtering, integration of route-planning calculator, and interoperability with additional Command and Control (C2), medical information and evolving Bio-Surveillance systems.  JWARN will be located in Command and Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel to improve the efficiency of limited CBRN personnel assets.  This employment will transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support operational decision making in a CBRN environment.  JWARN will integrate existing sensors into a sensor network or host C2 system, but does not provide the sensors that will be employed in the operating environment.  JWARN will be compatible and integrated with Joint Services Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) Systems and will operate as a standalone capability in the next increment of development.  Activities include: logistical elements, support equipment, manuals and training required to operate and support the system.
                                         
                                             
                                                 91.369
                                                 2.646
                                                 1.112
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0
                                                 95.127
                                            
                                             
                                                 91.369
                                                 2.646
                                                 1.112
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0
                                                 95.127
                                            
                                             
                                                 91.369
                                                 2.646
                                                 1.112
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0
                                                 95.127
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     91.369
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                     0.000
                                                                     0.000
                                                                     0.000
                                                                     0.000
                                                                     0
                                                                     91.369
                                                                
                                                            
                                                        
                                                         
                                                             JWARN INCR. 1 - Software & Installation (Contractor)
                                                             
                                                                 
                                                                     0.000
                                                                     0.656
                                                                     0.289
                                                                     0.000
                                                                     0.000
                                                                     0.945
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             91.369
                                                             0.656
                                                             0.289
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0
                                                             92.314
                                                        
                                                    
                                                
                                                 
                                                     
                                                         91.369
                                                         0.656
                                                         0.289
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0
                                                         92.314
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             JWARN INCR. 1 - System Fielding Support (TPF, FDT, NET)
                                                             
                                                                 
                                                                     0.000
                                                                     1.405
                                                                     0.556
                                                                     0.000
                                                                     0.000
                                                                     1.961
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0.000
                                                             1.405
                                                             0.556
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0
                                                             1.961
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0.000
                                                         1.405
                                                         0.556
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0
                                                         1.961
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         JWARN INCR. 1 - Technical Engineering Support
                                                         
                                                             
                                                                 0.000
                                                                 0.585
                                                                 0.267
                                                                 0.000
                                                                 0.000
                                                                 0.852
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0.000
                                                         0.585
                                                         0.267
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0
                                                         0.852
                                                    
                                                
                                            
                                        
                                    
                                     
                                         NON TRADITIONAL AGENT DETECTION (NTAD)
                                         JN0900
                                         The Non-Traditional Agent Detection (NTAD) efforts provide a family of broad spectrum detection systems, through an incremental approach, which will enhance the Warfighter's ability to attain situational awareness and respond to unknown and emerging hazards.  The products provide a near term capability to detect emerging threat materials in addition to affording a common core technology which can be exploited to serve a broad spectrum detection system for lab deployable, fixed site, and handheld applications.  Funds procure Domestic Response Capability (DRC) kits to fill the current Civil Support Team (CST) Operational Need Statement (ONS).  DRC Kits provide emerging threat capability to domestic response units.  Two DRC kit configurations are provided to the CST units - Light and Heavy.  Light configuration provides detection, personnel protection, decontamination, and supportive medical care.  Heavy configuration includes detection, personnel protection, decontamination, supportive medical care and the Desorption Electro Spray Ionization Mass Spectrometer (DESI MS), providing CST units with field confirmatory capability.


Justification: No funding in FY15.


RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/NTA DETECT: RDT&E FY12 and Prior - 2.600M
CA5/NTA DETECT: RDT&E FY12 and Prior - 50.999M; FY13 - 4.431M; FY14 - 0.500M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NTA DETECT - COTS/GOTS Capability Shortfall Closure (Sep 2011 to Jun 2013)
NTA DETECT - Field Deployable Mass Spec DT/OA (Dec 2011 to Mar 2012)
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                                         SOFTWARE SUPPORT ACTIVITY (SSA)
                                         JS5230
                                         The JPEO-CBD SSA is a JPEO-CBD user developmental support and service organization supporting all JPMs and JPEO-CBD Directorates by providing enterprise-wide services to facilitate net-centric interoperability of systems in acquisition for the Warfighter.  The SSA provides the CBRND Warfighter with Joint Service solutions for Integrated Architectures, Data Management/Modeling, Information Assurance, Interoperability Certifications, Verification, Validation and Accreditation (VV&A) to support interoperable and integrated net-centric, service-oriented solutions for CBRND systems.  The SSA emphasizes development of reference implementations to guide Government and industry system and software developers to ensure that their products meet common interoperability standards.

The latest technologies/products include the definition of a Common CBRN Sensor Integration Standard (CCSI) and the CBRN Data Model.  These technologies and direct enablers for the development of CBRN integrated sensor networks and the dissemination of CBRN information across all users.

The SSA directly supports CBDP Bio-Surveillance initiatives in providing common service oriented architecture and framework for the collection and dissemination of Bio-Surveillance information.


Justification: SSA provides the JPEO and CBRN community with critical "plug and play" capabilities which allow for system modularity and re-configurability across the enterprise.  SSA helps ensure that the various programs and projects are designing/adhering to DoD and industry standards to avoid proprietary/stove-pipe solutions.  The requirement for net-centric, composable solutions provides the near term foundation for the Warfighter's ability to communicate his CBRN solutions and interoperate with other service operational systems.  It also supports a longer term ability to interoperate with related agencies and to reduce the Warfighter's CBRN footprint as technologies improve.
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                                 Beginning in FY15, the Chemical Biological Situational Awareness (CB SA) Budget Line Item (BLIN) facilitates a family-of-systems approach across the domains providing situational awareness capabilities to the Joint Force through a consolidated CB SA portfolio that comprises efforts across contamination avoidance, special purpose units, homeland defense, diagnostics, and CB surveillance.  Efforts previously captured under the Contamination Avoidance (GP2000), Installation Force Protection (JS1000), and diagnostics and biosurveillance efforts under the Joint Bio Defense Program (Medical) (MA0800) BLINs are now consolidated in this BLIN. 

Specific situational awareness efforts provided include detection, warning and reporting, reconnaissance systems, field analytics systems, diagnostics equipment and special purpose unit equipment. 

Efforts in the area of chemical, biological and radiological detection include; (1) Joint Biological Point Detection System (JBPDS) a point detection suite consisting of complementary trigger, sampler, detector, and identification technologies to detect and identify the full range of biological agents in real-time; (2) Joint Chemical Agent Detector (JCAD) an automatic, lightweight man-portable, point-sampling, chemical warfare agent vapor detection/warning system which includes simultaneous and automatic detection by class (nerve, blister, and blood), identification and quantification of hazard levels, and data communication interface and the MK26 Mod 0 Improved (chemical agent) Point Detection System (IPDS) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship; and IPDS is an Ion Mobility Spectroscopy (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents; (3) The Non-Traditional Agent Detection (NTAD) Program will evaluate and test developmental technologies to enhance detection systems' capability to detect NTAs. 

Efforts in the warning, reporting and reconnaissance area include; (1) Joint Warning and Reporting Network (JWARN) provides a fully automated NBC detection and warning process throughout the battle space; (2) Software Support Activity (SSA) is a user development system providing enterprise-wide services and coordination to facilitate net-centric interoperability; (3) Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS) provide field commanders with point and stand-off intelligence for real time field assessment of NBC hazards which includes support of the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV); and (4) CBRN Dismounted Reconnaissance Systems (CBRN DRS) provides mission critical reconnaissance platoon dismounted capabilities for detection, presumptive identification, sample collection, marking and immediate reporting of standard NBC hazards, to include hazardous industrial materials; (5) The Next Generation Diagnostic System (NGDS) program is a DoD effort to develop and field a common medical test equipment and diagnostic platform among all Military Services.  A multi-incremental configuration, evolutionary development and fielding approach is proposed which will provide expanded capability for an early warning tool of health threats, early detection of health events, and overall situational awareness.  NGDS will identify both BW agents and pathogens of operational concern (Increment 1).  (6) The Critical Reagents Program (CRP) integrates and consolidates all DoD reagents/antibodies/DNA biological detection requirements.  (7) Biosurveillance (BSV) requirements address medical and physical CBRN mission needs for the Joint Biosurveillance Common Framework (JBCF), which will provide a single enterprise environment that supports collaboration, data sharing and coordination between multiple BSV stakeholders.

Efforts in field analytics, homeland defense, and special purpose units include; (1) an integrated chemical, biological, nuclear and explosive (CBRNE) rapid response capability for the National Guard Bureaus (NGB) Weapons of Mass Destruction - Combat Support Teams (WMD-CST) and Special Purpose Units to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.  (2) The Common Analytical Laboratory System (CALS), which will be modular, scalable and adaptable to a variety of concept of operations (CONOPS) and environmental conditions.  Currently, fielded systems have been designed independently by various agencies with the intent of meeting specific units requirements.  As a result, multiple mobile lab configurations exist with differing sustainment tails and lacking in commonality.  CALS will incorporate an open architecture that can accommodate quick installation or removal of equipment as mission requirements dictate.  As well, it will provide the ability to rapidly develop a common operating picture allowing first responders and DoD officials to determine the appropriate course of action.
                                 Situational Awareness is a primary objective of the Chemical Biological Defense Program.  Operational forces have an immediate need to safely operate, survive, and sustain operations in an NBC agent threat environment.  Contamination Avoidance is necessary to maintain operational efficiency and minimize the need to decontaminate vehicles, equipment, and areas.  Advanced chemical defensive equipment is required to enhance US capability to detect and identify threat agents in the battle space and the homeland.  Warning, reporting, and reconnaissance efforts will provide a tiered strategy for detection and warning comprised of complementary detection/identification systems to provide theater protection against a large area and point attacks.  Additionally, efforts in this BLIN support Special Purpose Unit operations and the National Guard Bureau WMD-CSTs.
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                                         CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)
                                         MC0101
                                         Prior to FY 2015, the [CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The CBRN Dismounted Reconnaissance Systems (CBRN DRS) consists of portable, commercial and government off-the-shelf equipment which provides personnel protection from current and emerging CBRN hazards through detection, identification, sample collection, decontamination, marking, and hazard reporting for CBRN threats.  The system supports Dismounted Reconnaissance, Surveillance, and CBRN Site Assessment missions which enables more detailed and near real-time CBRN information flow for the Warfighter.  The Domestic Response Capability (DRC) consists of commercial and government off-the-shelf equipment which will enhance current Civil Support Team (CST) capability to address emerging threats in a domestic incident.


Justification: P2000 FY15 procures eighty three (83) Dismounted Reconnaissance Sets, Kits, and Outfits (DR SKO).


RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/CBRN DRS: RDT&E FY12 and Prior - 2.453M
CA5/CBRN DRS: RDT&E FY12 and Prior - 81.347M; FY13 - 14.468M; FY14 - 2.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CBRN DRS - Milestone (MS) B: Mar 2011
CBRN DRS - Critical Design Review: May 2011
CBRN DRS - Milestone (MS) C LRIP: Mar 2013
CBRN DRS - Production Qualification Test (Mar 2013 to Jun 2013)
CBRN DRS - MOT&E (Jun 2013 to Sep 2013)
CBRN DRS - FRP/Deployment (Mar 2014 to Sep 2022)
CBRN DRS - First Article Test: Sep 2014
CBRN DRS - IOC - Navy: Sep 2014
CBRN DRS - IOC - Air Force: Jun 2015
CBRN DRS - IOC - Army: Sep 2015
CBRN DRS - IOC - USMC: Mar 2016
CBRN DRS - Emerging Threat Component/System DT (Sep 2011 to Dec 2011)
CBRN DRS - Emerging Threat Component/System IOC: Mar 2012
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                                         CRITICAL REAGENTS PROGRAM (CRP)
                                         JX0210
                                         Prior to FY 2015, the [CRITICAL REAGENTS PROGRAM (CRP)] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

In order to detect anthrax spores (antigen), a critical reagent (genomics material) may be needed for use in a detection platform (e.g. Joint Biological Agent and Identification Systems).  Multiple medical and non-medical platforms require a continuous, quality supply of critical reagents for effective warning to significantly enhance force survivability.  They are also required for rapid medical diagnosis to ensure appropriate treatment of exposed personnel.  A common set of reagents for all platforms are required.  The Critical Reagents Program (CRP) will ensure the standardization, quality, and availability of reagents that are critical to the successful development, test, and operation of BW detection systems and medical biological products.  The CRP integrates and consolidates all Department of Defense (DoD) biological threat reagents/antibodies detection requirements from System Development and Demonstration (SDD) through production.  The CRP will ensure the availability of high quality reagents and detection assays (LFI, PCR, ECL) throughout the life cycle of all systems managed to include: Biological Integrated Detection System (BIDS), Joint Biological Point Detection System (JBPDS), Joint Biological Tactical Detection System (JBTDS), Whole System Live Agent Testing (WSLAT), Joint Chemical Biological Radiological Water Monitor (JCBRAWM), Joint Portal Shield (JPS), Common Analytical Laboratory Suite (CALS), National Guard Bureau (NGB), Civil Support Teams (CST), Transformational Medical Technologies Program (TMT), Pentagon Force Protection Agency (PFPA), Department of Homeland Security (DHS), US Department of Agriculture (USDA), Food and Drug Administration (FDA), National Institute of Allergy and Infectious Disease (NIAID), Federal Emergency Management Agency (FEMA), and US Capitol Police.  The CRP also supports the Navy Forward Deployed Lab, the Area Medical Lab (AML), the Army 20th Support Command (Chemical, Biological, Nuclear and High Yield Explosives [CBRNE]), the Army Technical Escort Unit (TEU), the Marine Corps Chemical-Biological Incident Response Force (CBIRF), other counter-terrorist and special reconnaissance teams, and foreign countries.  The CRP is also responsible for managing the production, storage and validation of Hand Held Immunochromatographic Assays (HHAs), polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agent and genomic reference materials.


Note: Antibodies, assays, and reference materials are ordered using outside source funding (DoD and other Government agencies).


Justification: The CRP is responsible for managing the production, storage and validation of Hand Held Immunochromatographic Assays (HHA), polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agent and genomic reference materials.
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                                         The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.  The Navy's current IPDS detector system is no longer supportable in FY14.
                                    
                                     
                                         JOINT CHEMICAL AGENT DETECTOR (JCAD)
                                         JF0100
                                         Prior to FY 2015, the [JOINT CHEMICAL AGENT DETECTOR (JCAD)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The JCAD program employs an incremental acquisition strategy to develop a miniaturized, rugged, and portable point chemical agent detector that automatically and simultaneously detects, identifies and alerts in the presence of nerve, blister, and blood chemical warfare agents.  The M4 JCAD entered full rate production in September 2008 and were procured through FY10.  The M4A1 reduces operations and sustainment costs to the Warfighter and obtains many of the objective values in the JCAD Increment I CPD.  Production of the M4A1 began April FY11.  JCAD will be used for wheeled vehicles, stand alone, and individual Soldier applications.  The M4 JCAD will replace the M8A1 and the M22 Automatic Chemical Agent Alarms (ACAA/ACADA).  The M4A1 may also replace the Chemical Agent Monitor (CAM) and Improved Chemical Agent Monitor (ICAM) and other legacy systems currently used by the individual Services.  These funds also support a Lifecycle Replacement (LR) for the Navy's Improved Point Detection System (IPDS).  The MK26 Mod 1 Improved (Chemical Agent) Point Detection System Lifecycle Replacement (IPDS-LR) provides automatic point detection, classification, and warning when there are chemical warfare vapors external to the ship.  IPDS-LR is an Ion Mobility Spectrometer (IMS) based chemical point detection system with an algorithm library and embedded data processing that automatically detects and alarms to nerve and blister vapor at low concentrations and has the capability of rejecting common shipboard interferents.


Justification: FY15 procurement supports the purchase of 2,755 M4A1 JCADs for the Army and 31 IPDS-LRs for the Navy.
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                                         JOINT EFFECTS MODEL (JEM)
                                         JC0208
                                         The Joint Effects Model (JEM) is DoD's only accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM is being developed in separate increments and is capable of modeling hazards in a variety of scenarios including: counterforce, passive defense, accident and/or incidents, high altitude releases, urban NBC environments, building interiors, and human performance degradation.  Battle space commanders and first responders must have a CBRN hazard prediction capability in order to make decisions that will minimize risks of CBRN contamination and enable them to continue mission operations.  JEM operates in an integrated fashion with operational and tactical Command, Control, communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems, and in a standalone mode.  JEM interfaces and communicates with the other programs such as JWARN, weather systems, intelligence systems, and various databases.


Justification: PROC: $1141K FY15 supports JEM Incr. 2 Total Package Fielding (TPF) and New Equipment Training (NET).
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                                         JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)
                                         MC0100
                                         Prior to FY 2015, the [JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS), including the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV), NBC equipment suites provide field commanders with point and early warning intelligence for real time field assessment of NBC hazards.  The NBC Equipment Suite consists of the Chemical and Biological Mass Spectrometer II (CBMS II), Joint Biological Point Detection System (JBPDS), Chemical Vapor Sampling System (CVSS), Training Aids, Devices and Simulation Systems (TADSS), the Sensor Processing Group and associated initial and pipeline spares.  The NBC Equipment Suite performs the vital function of detecting, identifying, collecting, reporting, and marking NBC hazards and toxic industrial chemicals.  Prior year funds were used for the Joint Service Light NBC Reconnaissance System in addition to NBC equipment suites for the Stryker NBCRV.


Justification: FY15 funds support repair part replacement during Doctrine, Techniques, and Tactics (DTT) portion of New Equipment Training (NET).
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                                         JOINT WARNING & REPORTING NETWORK (JWARN)
                                         G47101
                                         Prior to FY 2015, the [JOINT WARNING & REPORTING NETWORK (JWARN)] program was reported under CBDP line item (BLIN) [GP2000 - CONTAMINATION AVOIDANCE]

The Joint Warning and Reporting Network (JWARN) provides the Joint Forces with a comprehensive Early Warning (EW) analysis and response capability to minimize the effects of hostile Chemical, Biological, Radiological, and Nuclear (CBRN) attacks, incidents and accidents.  It provides the operational capability to employ CBRN warning technology which will collect, analyze, identify, locate, report, and disseminate CBRN warnings.  JWARN will transition from a Command and Control (C2) platform specific implementation to a Web-based Service Oriented Architecture (SOA) meeting the DoD's evolution to a more comprehensive Common Operating Environment (COE).  JWARN Increment 2 will provide an expansion of sensors that will connect to JWARN, increased automation of message handling, improved false alarm filtering, integration of route-planning calculator, and interoperability with additional Command and Control (C2), medical information and evolving Bio-Surveillance systems.  JWARN will be located in Command and Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel to improve the efficiency of limited CBRN personnel assets.  This employment will transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support operational decision making in a CBRN environment.  JWARN will integrate existing sensors into a sensor network or host C2 system, but does not provide the sensors that will be employed in the operating environment.  JWARN will be compatible and integrated with Joint Services Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) Systems and will operate as a standalone capability in the next increment of development.  Activities include: logistical elements, support equipment, manuals and training required to operate and support the system.


Justification: FY15 supports JWARN Incr. 1 Total Package Fielding (TPF) and New Equipment Training (NET) for Army units after completion of Army FOT&E.
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                                         NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)
                                         JM8788
                                         Prior to FY 2015, the [NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

The Next Generation Diagnostics System (NGDS) Program includes Increment 1 Deployable Component, Service Laboratory Component (SLC).  The NGDS is an evolutionary acquisition family of systems to provide increments of capability over time across many echelons of the Combat Health Support System.  The mission of the NGDS is to provide CBRN warfare threat identification and FDA-cleared diagnostics to inform individual patient treatment and CBRN situational awareness and disease surveillance.  The NGDS Increment 1 SLC is intended to provide high throughput biological threat identification, characterization, and diagnostics to fixed site CONUS and OCONUS laboratories operated by the Army, Navy, and Air Force in the Armed Forces Health Surveillance Center.  NGDS Increment 1 Deployable Component will significantly improve diagnostic capabilities for deployable combat health support units (Role/Echelon 3 of the Combat Health Support System - deployable Corps-level medical support) while also improving operational suitability and affordability.  The NGDS Increment 1 Deployable Component is intended to replace the legacy Joint Biological Agent Identification and Diagnostic System (JBAIDS) beginning in FY17.  NGDS Increment 2 is intended to provide advanced diagnostics for biological pathogens and toxins, diagnostics for chemical and radiological exposures, and to provide capability to lower echelons of care.


Justification: The FY15 NGDS program procurement funds procure 24 incremental 1 - deployable component systems.


RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB4/NGDS: RDT&E FY12 and Prior - 16.553M; FY13 - 12.891M; FY14 - 19.322M; FY15 - 7.500M; FY16 - 9.000M
MB5/NGDS: RDT&E ; FY16 - 4.358M; FY17 - 15.500M; FY18 - 20.000M; FY19 - 5.000M
MB7/NGDS: RDT&E ; FY15 - 10.148M; FY16 - 14.055M; FY17 - 9.320M; FY18 - 6.781M; FY19 - 16.000M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NGDS - Increment 1 MS C: Jun 2015
NGDS - Increment 1 IOC: Dec 2016
NGDS - Increment 2 MS A: Aug 2014
NGDS - Increment 2 MS B: Jun 2016
NGDS - Increment 2 MS C: Jun 2018
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                                         WMD - CIVIL SUPPORT TEAMS (WMD CST)
                                         JS0004
                                         Prior to FY 2015, the [WMD - CIVIL SUPPORT TEAMS (WMD CST)] program was reported under CBDP line item (BLIN) [JS1000 - INSTALLATION FORCE PROTECTION]

This program supports the acquisition and delivery of an integrated chemical, biological, radiological, nuclear and explosive (CBRNE) rapid response capability for National Guard Bureau's (NGB) Weapons of Mass Destruction Civil Support Teams (WMD-CST) and Special Purpose Units - Chemical Biological Equipment (SPU-CBE) which consists of the CBRNE Enhanced Response Force Package (CERFP), the United States Marine Corps Chemical Biological Incident Response Force (CBIRF) the United States Army Reserve (USARC) Chemical Recon Platoons, Decon Platoons, Defense Support of Civil Authority CBRN Response Force (DCRF), and the 20th Support Command Nuclear Disablement (NDT) and CBRNE Teams.  Key activities of this program include ongoing life cycle assessments for the portfolio of fielded commercial-off-the-shelf (COTS) CBRNE equipment, identification and evaluation of emerging technologies, prioritization and fielding of improved capabilities to meet established requirements, and the establishment of institutionalized training.  The overall capability package includes hand held detection, protection, decontamination, situational awareness software assessment and sampling tools, as well as, an integrated common analytical laboratory system (CALS) and communications suite.  The purpose of this program is to address legacy requirements gaps/deficiencies for WMD-CST's and SPU-CBE's where they exist through the streamlined acquisition of COTS/government-off-the-shelf (GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.


Justification: FY15 provides for acquisition and fielding of Personal Protection Equipment (PPE) and CBRN Detection Equipment upgrades for the first responder community - SPU CBE (PPE - Class 1 , Class 2, and Class 3) and WMD CST (ICx Identifinders).
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                                 Beginning in FY15, the Chemical Biological Protection & Hazard Mitigation (CB P&HM) Budget Line Item (BLIN) facilitates a family-of-systems approach across the domains providing protective & hazard mitigation capabilities to the Joint Force through a consolidated CB P&HM portfolio that comprises efforts across individual and collective protection, decontamination, and medical countermeasures (pretreatments, prophylaxis and therapeutics).  Efforts previously captured under the Individual Protection (GP1000), Collective Protection (PA1600), and medical countermeasures under the Joint Bio Defense Program (Medical) (MA0800) BLINs are now consolidated in this BLIN. 

Specific protection efforts provided include protective masks, respiratory systems, protective clothing, collective protection on numerous platforms, and medical countermeasure pre-treatments and prophylaxes. 

Individual protection efforts are focused equipment that both improves current protection levels and reduces the physiological and logistical burden on the individual soldier, sailor, airman or marine.  The goal is to procure equipment that will allow for the individual to operate in a contaminated CB environment with minimal degradation in his/her performance.  Individual protection programs funded include; (1) The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories optimized to minimize impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks.  (2) The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear, Biological and Chemical (NBC) mask system.  The JSGPM will provide above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  (3) The Uniform Integrated Protection Ensemble (UIPE) is a supplemental CBRN protective system with the capability that enables selection of a tailored material solution based on the expected threat level for any given mission or platform.  

Collective Protection provides life-sustaining and continued operational capabilities to the Warfighter and their equipment in support of military missions and operations as a seamless, integrated sub-system to all manner of platform, which utilizes state-of-the-art chemical, biological, radiological and nuclear (CBRN) protective technologies.  The CB Collective Protection systems will be smaller, lighter, less costly, and more easily supported logistically at the crew, unit, ship, and aircraft level.  Collective protection platforms include shelters, vehicles, ships, aircraft, buildings, and hospitals.  Collective protection programs funded include;

(1) The Collective Protection System (CPS) Backfit Program installs CPS in mission critical medical and command and control spaces on the Navy's Landing Helicopter Dock (LHD) amphibious ship class.  (2) The Collective Protected Field Hospitals (CPFH) provides Joint Service medical personnel CBRN collective protection to their medical treatment facilities.  The Army's Collectively Protected Deployable Medical System (CP DEPMEDS); the Air Force's Collectively Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the service's field hospitals into a fully operational, environmentally controlled, and collectively protected medical treatment facility.  The requirement is to sustain medical operations in a CB contaminated environment for 72 hours.  (3) The Joint Expeditionary Collective Protection (JECP) provides the joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems allows the application of CP to transportable soft-sided shelters, enclosed spaces of opportunity, and in remote austere locations as a standalone resource.  JECP will be capable of protecting personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, toxic industrial materials (TIMs), radiological (R) particles, heat, dust, and sand.  (4) Mounted on a platform, the Chemical Biological Protective Shelter (CBPS) provides a mobile, contamination free, environmentally controlled working area for medical, combat service, and combat service support personnel to obtain relief from the continuous need to wear CB protective clothing for greater than 72 hours of operation.

Decontamination efforts facilitate the removal and detoxification of contaminants from materials without inflicting injury to personnel or damage to equipment or the environment.  Procured items are environmentally friendly, reduce logistics burdens, and are effective against traditional and nontraditional agents on sensitive and non-sensitive equipment.  Contamination control techniques have been developed which minimize the extent of contamination pickup and transfer and maximize the ability of units to remove contaminates both on-the-move and during dedicated decontamination operations.  Decontamination programs funded include;

(1) Decontamination Family of Systems (DFoS) General Purpose Decontaminants (GPD) which will procure Traditional / Non-Traditional Agent (NTA) decontaminant(s) that will provide the Warfighter an increased capability to decontaminate/mitigate traditional agents / NTAs on personnel, equipment, vehicle interiors/exteriors, terrain, and fixed facilities.  (2) Contaminated Human Remains Pouch (CHRP) which will procure systems with the capability to protect personnel handling and processing human remains contaminated with Chemical Biological Radiological (CBR) contamination for safe intra-theater transport.  The CHRP provides the warfighter the capability to safely handle, transport, and temporarily store or inter contaminated human remains in a theater of operations.  (3) DFoS Joint Sensitive Equipment Wipes (JSEW) will provide immediate/operational decontamination capabilities for sensitive and non-sensitive equipment in hostile and non-hostile environments that have been exposed to chemical contamination. 

Medical Countermeasures (MCMs) include capabilities to protect the warfighter against CBR threats and mitigate illness, suffering, and death.  MCMs will provide end-to-end countermeasures against emerging infectious diseases, genetically engineered threats, naturally occurring biological phenomena, novel chemical agents, and radiological threats.  Program efforts include core medical efforts aimed at delivering pretreatments/prophylaxes and therapeutics to the warfighter.  MCMs in development by the CBDP traditionally fall into one of two categories: 1) pretreatments/prophylaxes such as a plague vaccine and 2) post-exposure, pre/post-symptomatic therapeutics such as the Advance Anticonvulsant System.  A family-of-systems approach for medical defense against threats is required to provide protection, to sustain performance in multiple environments, and to provide for self-aid/buddy-aid and medical treatment of CBR casualties.  Fielding of prophylactic, pre-treatment, and therapeutic drugs and medical devices requires Food and Drug Administration (FDA) approval.  Medical Countermeasure programs funded include; (1) the Advanced Anticonvulsant System (AAS) consists of the drug midazolam in an auto-injector to be used as treatment for nerve agent induced seizures and will be a replacement for the currently fielded Convulsant Antidote for Nerve Agent (CANA) auto-injector, which uses diazepam.  (2) Smallpox Vaccinia Immune Globulin Intravenous (VIGIV).  (3) Recombinant Botulinum A/B vaccine program.
                                 Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have an immediate need to survive and sustain operations in a CB threat environment.  Efforts in this BLIN combined provide protective equipment and medical countermeasures that supports protection prior to potential operations and mitigates the hazard if exposed.
                                 
                                     
                                         0
                                         0
                                         0
                                         375000
                                         0
                                         375000
                                    
                                     
                                         0.000
                                         0.000
                                         12.079
                                         46.638
                                         0.000
                                         58.717
                                    
                                
                                 
                                     
                                         ADVANCED ANTICONVULSANT SYSTEM (AAS)
                                         JM6677
                                         Prior to FY 2015, the [ADVANCED ANTICONVULSANT SYSTEM (AAS)] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector for use in treating nerve agent induced seizures and will replace the currently fielded Convulsant Antidote for Nerve Agent (CANA) autoinjector, which uses diazepam.  Procurement funds will support Initial Operational Capability (IOC) supporting the AAS phase-in/CANA phase-out plan along with transitioning the program to the Defense Logistics Agency (DLA) for sustainment.

In October 2013 the manufacturer notified the government that modifications to the manufacturing line are required, and would result in delays to production.  The Government is working with the contractor to ensure that manufacturing upgrades are compliant with FDA requirements, and delays are mitigated to the fullest extent possible.  The contract will be modified to address these additional requirements, and the program is working to determine the path forward and revised timeline for FDA approval and delivery of IOC/FOC.


Justification: FY15 funding supports procurement of IOC.
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                                         CB PROTECTIVE SHELTER (CBPS)
                                         R12301
                                         The Services need a highly mobile, self-contained collective protection system which can provide a contamination free working area for Echelon I and II medical treatment facilities and other selected units.  The Chemical and Biological Protective Shelter (CBPS) satisfies this need and replaces the M51 Chemical Protective Shelter.  The system consists of a Collectively Protected (CP) shelter modularized and integrated into a service selected prime-mover.  The system is completely self contained, self powered, mobile, and adaptable to a variety of missions.  CBPS relieves medical, combat service, and combat service support personnel from wearing chemical and biological protective clothing.  The system is capable of operating continuously for 72 hours providing a contamination free environmentally controlled working area.


Justification: FY15 procures 38 CBPS CB modules. The CBPS has been identified as a critical shortfall item for the past five (5) years and is essential to the National Guard in support of both its national security and homeland missions. Recent events and natural disasters highlighted the need for a protected, mobile medical capability.
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                                         CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)
                                         MA0401
                                         Prior to FY 2015, the [CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)] program was reported under CBDP line item (BLIN) [GP1000 - INDIVIDUAL PROTECTION]

The Uniform Integrated Protection Ensemble (UIPE) is a Chemical, Biological, Radiological and Nuclear (CBRN) protective system offering the capability to select a tailored material solution based on the expected threat level commensurate with operational mission requirements.  This ability to tailor the type and level of the protective system will result in optimized protection, thereby minimizing physiological and psychological burdens on the Warfighter and affording the lowest impact on the operational mission.  The UIPE program will develop, integrate, test, procure and field incremental capability solutions that are modular in function and offer capability improvement over current systems.
		
The UIPE will be a single system that provides individual CBRN protection to the Warfighter while reducing physiological and psychological burdens associated with the weight, bulk, thermal strain, and encumbrance of wearing CBRN protective equipment.  The UIPE will be designed to permit efficient communications, be compatible with current and developmental CBRN protective component systems, and retain CBRN protection capability after exposure to petroleum, oils, lubricants, and other environmental contaminants.  The garment will be suitable for wear while performing combat operations, whether on land or at sea, in any climate, with minimal impact on combat effectiveness.  The UIPE may include hooded and non-hooded variants.  It will also be compatible with current clothing and equipment, including load-bearing equipment, helmets, handwear, footwear, body cooling systems, and protective masks of the respective Service and Special Operations Forces (SOF).


Justification: FY15 procures 9,829 UIPE garments to meet Joint Service CBRN equipment requirements.


RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE: RDT&E ; FY15 - 2.905M; FY16 - 4.380M
IP5/UIPE: RDT&E FY12 and Prior - 3.923M; FY13 - 2.829M; FY17 - 4.380M; FY18 - 4.380M; FY19 - 4.459M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE - Milestone A: May 2015
UIPE - Manufacturing Readiness Review (MRA): Jun 2016
UIPE - Capability Development Document (CDD): Apr 2016
UIPE - Joint Integrated Logistics Assessment (JILA): Jul 2016
UIPE - Milestone B: Sep 2016
UIPE - Critical Design Review (CDR): Dec 2016
UIPE - DT/OT (Jul 2017 to Mar 2018)
UIPE - Competitive Prototyping (Jun 2015 to Jun 2016)
UIPE - PDR: Sep 2016
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                                         Collective Protection System Amphibious Backfit
                                         JN0014
                                         Force Protection
                                         LHD class ships
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                                         The CPS will be installed on LHD class ships (1-8) in the Combat Information Center (CIC), two medical spaces, and a casualty decontamination area.  CPS Backfit efforts will include ship surveys, engineering design analysis, detail design SIDs, development of modular installation packages, procurement of hardware, logistic warehousing and staging, and installation via Alteration Installation Teams (AITs).  Procurement of government furnished equipment (GFE) is required.  The CPS Backfit installation process is designed to maximize flexibility in procuring, receiving, warehousing, and assembling the necessary material and equipment to meet the challenges associated with changing ship availabilities.  Each quantity denotes a protected zone.

Note: Prior Years funding includes costs associated with the previous installation of protected spaces on two additional Navy amphibious ship classes.  The Landing Ship Dock  (LSD) had 12 zones installed on three ships and 14 zones were installed on five Landing Helicopter Assault (LHA) ships.
                                    
                                     
                                         CONTAMINATED HUMAN REMAINS POUCH (CHRP)
                                         JD0063
                                         The Contaminated Human Remains Pouch (CHRP) will procure systems with the capability to protect personnel handling and processing human remains contaminated with Chemical Biological Radiological (CBR) contamination for safe intra-theater transport.  The CHRP provides the warfighter the capability to safely handle, transport, and temporarily store or inter contaminated human remains in a theater of operations.


Justification: FY15 funds will procure 1,000 CHRP systems.
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                                         DECONTAMINATION FAMILY OF SYSTEMS (DFoS)
                                         JD0050
                                         The Decontamination Family of Systems (DFoS) - General Purpose Decontaminant (GPD) Program will provide the Warfighter an increased capability to decontaminate hardened military equipment, procuring quantities of chemical and biological thorough decontaminants for tactical vehicles, shipboard surfaces, crew-served weapons and individual or personnel weapons.

The The Decontamination Family of Systems (DFoS) - Joint Sensitive Equipment Wipe (JSEW) Program will provide chemical agent equipment decontamination wipes for sensitive (optics, night vision goggles, Toughbook's, etc.) and non-sensitive equipment in support of immediate and operational decontamination.


Justification: FY15 funds will procure 20,000 gallons of GPD chemical and biological (CB) agent thorough decontaminants for hardened military equipment and 62,829 JSEW chemical agent equipment decontamination wipes for sensitive and non-sensitive equipment.
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                                         DOD BIOLOGICAL VACCINE PROCUREMENT
                                         JX0005
                                         Prior to FY 2015, the [DOD BIOLOGICAL VACCINE PROCUREMENT] program was reported under CBDP line item (BLIN) [MA0800 - JOINT BIO DEFENSE PROGRAM (MEDICAL)]

The biological vaccine procurement program is critical for national defense.  These products directly support the Secretary of Defense program to maintain a DoD capability to acquire and stockpile adequate quantities of all Biological Warfare (BW) vaccines to protect the programmed force against validated BW agents.  Items currently in the stockpile are the FDA licensed Anthrax Vaccine Adsorbed (AVA), Smallpox vaccine, and Vaccinia Immune Globulin Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, equipment validation, process change management, documentation control, and all FDA license maintenance and post-approval commitments (Phase 4 clinical trials).  The annual vaccination program for the Services is funded by the Defense Health Program.

The DoD funds the development of vaccines that are directed against validated biological warfare (BW) weapons to include bacteria, viruses, and toxins of biological origin.  Effective medical countermeasures to negate the threat of these BW agents are urgently needed.  Vaccines have been identified as the most efficient countermeasure against the validated threat of BW weapons.  These funds are for the manufacture of consistency lots at the new Contract Manufacturing Organization which will be fielded to support the Recombinant Botulinum A/B Vaccine program's Initial Operational Capability (IOC).


Justification: FY15 funds procure the biologic VIGIV support for shipping costs associated with emergency use product.  Funds are also required for the Recombinant Botulinum A/B Vaccine Program to manufacture consistency lots at the new Contract Manufacturing Organization.  These consistency lots will be fielded to support IOC.


RDT&E Code B Item: 0603884BP/Proj MB4; 0604384BP/Proj MB5

MB4/VAC BOT: RDT&E FY12 and Prior - 106.426M; FY19 - 11.450M
MB4/VACCINES: RDT&E FY12 and Prior - 59.662M
MB5/VAC BOT: RDT&E FY12 and Prior - 156.727M; FY13 - 35.730M; FY14 - 47.910M; FY15 - 53.362M; FY16 - 29.263M; FY17 - 10.799M; FY18 - 8.912M; FY19 - 3.115M
MB5/VAC PLG: RDT&E FY12 and Prior - 254.284M; FY13 - 29.425M; FY14 - 53.488M; FY15 - 36.811M; FY16 - 47.258M; FY17 - 22.174M; FY18 - 5.506M; FY19 - 0.984M
MB5/VACCINES: RDT&E FY12 and Prior - 74.717M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

VAC BOT - Phase 2 Clinical Trial (A/B) (Sep 2008 to Mar 2012)
VAC BOT - Non-Clinical Testing (Pivotal Efficacy) (Jun 2012 to Sep 2018)
VAC BOT - Technology Transfer to New CMO/Manufacturing & Production of Consistency Lots (Jun 2013 to Jun 2017)
VAC BOT - Initiation Efforts Required by FDA for Phase 3 Clinical Trial (Sep 2013 to Jun 2014)
VAC BOT - Phase 3 Clinical Trial (A/B) (Jun 2017 to Sep 2019)
VAC BOT - Milestone C/LRIP: Jun 2017
VAC BOT - Biological Licensure Application (BLA) Submission: Jun 2019
VAC BOT - Ongoing Manufacturing, Testing Efforts/Regulatory (Sep 2019 to Jun 2022)
VAC BOT - Initial Operational Capability (IOC): Dec 2020
VAC BOT - FDA Licensure: Sep 2020
VAC BOT - Full Operational Capability (FOC): Sep 2021
VAC PLG - FDA Required Passive Transfer Studies (Aug 2012 to Sep 2014)
VAC PLG - Non-Clinical Studies Pivotal Animal Efficacy (Jun 2014 to Mar 2016)
VAC PLG - IND Preparation/Submission of Consistency Lot Prodcution/Testing Results to FDA (Mar 2014 to Dec 2014)
VAC PLG - Milestone B: Jun 2006
VAC PLG - Milestone C/LRIP: Sep 2014
VAC PLG - Phase 3 Clinical Trial/IND Submission for Consistency Lot Production (Sep 2014 to Sep 2016)
VAC PLG - Biological Licensure Application (BLA) Submission: Jun 2017
VAC PLG - FDA Licensure: Mar 2018
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                                         JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)
                                         JP1111
                                         Prior to FY 2015, the [JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)] program was reported under CBDP line item (BLIN) [PA1600 - COLLECTIVE PROTECTION]

Joint Expeditionary Collective Protection (JECP) provides the Joint expeditionary forces a collective protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP family of systems (FoS) include tent kits, structure kits, and standalone shelters that allow the application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and remote austere locations as a standalone resource.  JECP is capable of protecting personnel groups of varying size, unencumbered by individual protective equipment (IPE), from effects of chemical and biological (CB) agents, radiological (R) particles, toxic industrial materials (TIMs), heat, dust, and sand. 

Tent kits consist of a CB protective liner, airlock system, and a CB filtration blower system.  Tent Kit-1 interfaces with the US Navy's Base-X 303 and 305 general purpose tents and all organic Base-X equipment including the environmental control unit and power systems.  Tent Kit-2 interfaces with the Air Force Small Shelter System (ASSS) general purpose tents and all organic ASSS equipment including the environmental control unit and power systems. 

Structure kits may include a floorless CB protective liner or a CB protective liner with a floor, an airlock system, and a CB filtration blower system.  Structure Kit-Improved (SK-I) is retrofitted to structures such as office buildings, warehouses, or hangars that provide coherent walls and roofing, ventilation systems, doors and windows, and power.  Structure Kit-Unimproved (SK-UI)/Standalone Shelter System-Medium (SA-M) are retrofitted to structures such as huts, sheds or other rudimentary structures (SK-UI) that do not have any available electrical power, but provide environmental and other basic elemental protection.  This configuration uses a passive CP system relying on natural airflow through protective panels. 

Standalone large shelter (SA-L) is an all encompassing active CP shelter for multi-service use for up to 20 people.  SA-L provides a general purpose tent system, chemical and biological (CB) protective liner, an airlock system, a CB filtration blower system, an environmental control unit and all necessary power and ancillary equipment.


Justification: FY15 procures 51 JECP systems in the following configurations: 15 tent kit 2s, 11 shelter kit-improved, eight (8) structure kit-unimproved, and 17 standalone large shelters.  The employment of JECP is a strategic deterrence against enemy use of CBR agents or TIMs, and will reduce the need for personnel and equipment decontamination.


RDT&E Code B Item: 0604384BP/Proj CO5

RDT&E FY12 and Prior - 68.093M; FY13 - 10.487M; FY14 - 13.300M; FY15 - 4.670M

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JECP - Capability Production Document (CPD): Jan 2013
JECP - Milestone C LRIP  Decision: Feb 2013
JECP - Low-Rate Initial Production Contract Option: Sep 2013
JECP - Production Verification Testing (PVT) (Apr 2014 to Apr 2015)
JECP - Multi-service Operational Test and Evaluation (Apr 2015 to May 2016)
JECP - Full Rate Production Decision Review: Dec 2016
JECP - Initial Operational Capability: Mar 2022
JECP - Full Operational Capability: Sep 2030
                                         
                                             
                                                 0.000
                                                 0.000
                                                 0.000
                                                 10.16
                                                 10.16
                                                 13.388
                                                 16.381
                                                 14.037
                                                 26.02
                                                 0
                                                 79.986
                                            
                                             
                                                 0.000
                                                 0.000
                                                 0.000
                                                 10.16
                                                 10.16
                                                 13.388
                                                 16.381
                                                 14.037
                                                 26.02
                                                 0
                                                 79.986
                                            
                                             
                                                 0.000
                                                 0.000
                                                 0.000
                                                 10.16
                                                 10.16
                                                 13.388
                                                 16.381
                                                 14.037
                                                 26.02
                                                 0
                                                 79.986
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                     13.388
                                                                     16.381
                                                                     14.037
                                                                     26.02
                                                                     0
                                                                     69.826
                                                                
                                                            
                                                        
                                                         
                                                             Tent Kit 2
                                                             
                                                                 
                                                                     15
                                                                     15
                                                                
                                                                 
                                                                     0.000
                                                                     0.000
                                                                     0.000
                                                                     1.633
                                                                     1.633
                                                                     1.633
                                                                
                                                                 
                                                                     108.867
                                                                     108.867
                                                                
                                                            
                                                        
                                                         
                                                             Structure Kit - Improved
                                                             
                                                                 
                                                                     11
                                                                     11
                                                                
                                                                 
                                                                     0.000
                                                                     0.000
                                                                     0.000
                                                                     1.148
                                                                     1.148
                                                                     1.148
                                                                
                                                                 
                                                                     104.364
                                                                     104.364
                                                                
                                                            
                                                        
                                                         
                                                             Structure Kit - Unimproved
                                                             
                                                                 
                                                                     8
                                                                     8
                                                                
                                                                 
                                                                     0.000
                                                                     0.000
                                                                     0.000
                                                                     0.393
                                                                     0.393
                                                                     0.393
                                                                
                                                                 
                                                                     49.125
                                                                     49.125
                                                                
                                                            
                                                        
                                                         
                                                             STANDALONE SHELTER - Stand Alone - Large
                                                             
                                                                 
                                                                     17
                                                                     17
                                                                
                                                                 
                                                                     0.000
                                                                     0.000
                                                                     0.000
                                                                     3.892
                                                                     3.892
                                                                     3.892
                                                                
                                                                 
                                                                     228.941
                                                                     228.941
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0.000
                                                             0.000
                                                             0.000
                                                             7.066
                                                             7.066
                                                             13.388
                                                             16.381
                                                             14.037
                                                             26.02
                                                             0
                                                             76.892
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0.000
                                                         0.000
                                                         0.000
                                                         7.066
                                                         7.066
                                                         13.388
                                                         16.381
                                                         14.037
                                                         26.02
                                                         0
                                                         76.892
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             Training and Fielding
                                                             
                                                                 
                                                                     0.000
                                                                     0.000
                                                                     0.000
                                                                     0.071
                                                                     0.071
                                                                     0.071
                                                                
                                                            
                                                        
                                                         
                                                             Technical Data
                                                             
                                                                 
                                                                     0.000
                                                                     0.000
                                                                     0.000
                                                                     0.001
                                                                     0.001
                                                                     0.001
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.072
                                                             0.072
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0
                                                             0.072
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.072
                                                         0.072
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0
                                                         0.072
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Program Management and Support
                                                         
                                                             
                                                                 0.000
                                                                 0.000
                                                                 0.000
                                                                 2.867
                                                                 2.867
                                                                 2.867
                                                            
                                                        
                                                    
                                                     
                                                         Engineer Changes/Modifications
                                                         
                                                             
                                                                 0.000
                                                                 0.000
                                                                 0.000
                                                                 0.155
                                                                 0.155
                                                                 0.155
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0.000
                                                         0.000
                                                         0.000
                                                         3.022
                                                         3.022
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0.000
                                                         0
                                                         3.022
                                                    
                                                
                                            
                                        
                                    
                                     
                                         JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)
                                         JI0003
                                         Prior to FY 2015, the [JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)] program was reported under CBDP line item (BLIN) [GP1000 - INDIVIDUAL PROTECTION]

The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear Biological Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect the U.S. Joint Forces from anticipated threats.  The JSGPM provides above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The mask design is optimized to minimize impact on the wearer's performance, and to maximize its ability to interface with fielded and future Joint Service equipment and protective clothing.  The JSGPM mask system replaces the M40/M42 series of masks for Army and Marine ground and combat vehicle operations and the MCU-2/P series for Air Force and Navy ground and shipboard applications.  In addition, the JSGPM replaces the M45 mask in the Land Warrior program.  This can significantly reduce the number of masks that will have to be logistically supported by the Department of Defense.  The M50 is the ground/ship version of the JSGPM.  The M51 is the combat vehicle crewman version of the JSGPM.  The M53 is the special operation version of the JSGPM.


Justification: FY15 funds support procurement of 144,000 JSGPM Ground/Ship (M-50) masks to support Army requirements.


RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5; 0607384BP/Proj IP7

IP4/JSGPM: RDT&E FY12 and Prior - 26.490M; FY13 - 0.550M; FY14 - 1.208M; FY15 - 3.906M; FY16 - 0.300M; FY17 - 0.300M
IP5/JSGPM: RDT&E FY12 and Prior - 43.262M; FY13 - 1.571M; FY14 - 2.005M; FY15 - 1.003M; FY16 - 1.990M; FY17 - 1.990M
IP7/JSGPM: RDT&E ; FY14 - 0.500M; FY15 - 2.501M; FY16 - 1.490M; FY17 - 1.490M; FY18 - 1.490M; FY19 - 1.800M
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                                         JS AIRCREW MASK (JSAM)
                                         JI0002
                                         Prior to FY 2015, the [JS AIRCREW MASK (JSAM)] program was reported under CBDP line item (BLIN) [GP1000 - INDIVIDUAL PROTECTION]

The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower, and accessories incorporating state-of-the-art technology to protect U.S. Forces from anticipated threats.  The JSAM systems will be developed to support multiple aircraft platforms which will integrate with aircraft subsystems: Aircrew Life Support Equipment (ALSE), seating, portable aircrew systems, restraint systems, night vision goggles (NVGs), and communications systems.  The mask is optimized to minimize impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks. 

The JSAM Rotary Wing (RW) Mask Protective Unit 5 (MPU-5(V)/P) will provide head, eye, respiratory, and CB protection and "don in flight" capability for general purpose, rotary wing aircrew in all four Services and the US Coast Guard.

The JSAM Apache (MPU-6(V)/P) aircrew mask provides head, eye, respiratory and Chemical-Biological (CB) protection for U.S. Army AH-64A/D Apache aircrew as part of the JSAM Family of Systems.  JSAM MPU-6(V)/P replaces the legacy M-43 and M-48.  It is compatible with the Joint Protective Aircrew Ensemble (JPACE) and the Apache Integrated Helmet and Display Sighting System (IHADSS).  It provides flame and thermal protection, and reduces heat stress imposed by existing CB protective masks.  The system is capable of being donned and doffed while in flight.

The JSAM for Tactical Aircraft (JSAM TA) will be the first and only CB protective mask in the DoD inventory that can provide anti-G protection.  The JSAM for Strategic Aircraft (JSAM SA) will provide CB protection for positions that only need pressure breathing for altitude.  Both the JSAM TA and JSAM SA will provide flame and thermal protection, demist/emergency demist, and anti-drowning features.


Justification: FY15 will procure 60 JSAM TA masks (A/P22P-14(A)) and 1216 JSAM MPU-5 Rotary Wing (RW) masks to meet Joint Service CBRN equipment requirements.


RDT&E Code B Item: 0604384BP/Proj IP5

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JSAM FW - JSAM TA - AP22P(A) ECP Integration (Apr 2013 to Sep 2015)
JSAM FW - JSAM TA - AP22P(A) USN Variant Purchase: Jul 2013
JSAM FW - JSAM TA - AP22P(A) Safe to Fly Certification (Dec 2013 to Dec 2014)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C LRIP (Sep 2015 to Feb 2019)
JSAM FW - JSAM TA - AP22P(A) USAF Variant MS C FRP: Mar 2019
JSAM FW - JSAM SA - MM53 MS C LRIP (Mar 2016 to Jun 2019)
JSAM FW - JSAM SA - MM53 MS C IOC: Mar 2017
JSAM FW - JSAM SA - MM53 MS C FRP: Jun 2019
JSAM RW - MS C/ Low Rate Initial Production (LRIP): Jun 2014
JSAM RW - Full Rate Production (FRP) (Dec 2015 to Dec 2020)
JSAM RW - Initial Operational Capability (IOC): Nov 2016
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Chemical Biological Defense Program Overview 
 



Chemical, biological, radiological, and nuclear (CBRN) threats are dynamic and ever-changing.  The rapid advancement and global 



proliferation of chemical and biological (CB) capabilities greatly extends the spectrum of plausible actors, agents, concepts of use, and 



targets.  These advancements enable our nation’s state and non-state adversaries to develop unique CBRN threats with the intent of 



circumventing our current defenses.  To ensure an effective response to these threats, the Department of Defense (DoD) Chemical and 



Biological Defense Program (CBDP) continuously and actively develops CBRN defensive capabilities to stay ahead of evolving threats.  



This 2015 budget request includes $1.4 billion to provide a framework for the allocation of fiscal resources against valid capability 



requirements to achieve a strategy-driven balance of risk in accordance with National Defense Strategies, Department-level objectives, 



and Service force development priorities.   



 



The CBDP published a new strategy in 2012 to address current defense policy set by public law, National strategies, Departmental 



Directives and Instructions, and senior leadership guidance.  This strategy outlined the CBDP vision and mission of a DoD that addresses 



CBRN threats and minimizes their effects, and its mission is to enable the Warfighter to deter, prevent, protect, mitigate, respond, and 



recover from CBRN threats and effects as part of a layered, integrated defense.  To support the vision and mission, the CBDP has four 



enduring strategic goals that define the desired strategic end-states and associated lines of action for the program and its Enterprise 



Components.  These are: 



 



1. Equip the force to successfully conduct military operations to prevent, protect, and respond to CBRN threats and effects. 



2. Prevent surprise by anticipating CBRN threats and developing new capabilities for the Warfighter to counter emerging threats. 



3. Maintain infrastructure to meet and adapt current and future needs for personnel, equipment, and facilities within funding 



constraints. 



4. Lead the Enterprise to integrate and align activities to fulfill the CBDP mission.   



 



Throughout 2013 and going forward, the following strategic program objectives guide efforts to accomplish the CBDP Strategic Plan 



goals: 



 



 Establish a robust MCM pipeline from requirements definition, through Research, Development, Test, and Evaluation (RDT&E) 



and U.S. Food and Drug Administration (FDA) approval, to manufacturing and distribution.  This pipeline shall focus on 



mitigating current CBRN threats using platform technologies capable of expediting responses to validated known and emerging 



threats. 



 Develop synergistic, technologically advanced environmental surveillance and point-of-need diagnostic capabilities against 



CBRN threats to enable rapid force protection decisions. 











 



 Provide CBRN defense capabilities to support biosurveillance efforts and enable the Warfighter to achieve information 



dominance in the CBRN domain. 



 Integrate NTA defense capabilities into future CB defense systems, as appropriate. 



 Develop and field suitable, effective, and affordable broad-spectrum CB detection capabilities to detect current and emerging CB 



hazards. 



 Maintain critical capabilities and competencies, aligned with RDA priorities, to rapidly develop, test, and field CBRN defensive 



capabilities to the Warfighter. 



 Implement risk-based planning and decision-making processes within the Enterprise.  



 



Focused efforts within this budget are captured in a number of emphasis areas that are a collection of mutually-supporting S&T efforts, 



systems acquisition programs, and T&E capabilities aimed at delivering comprehensive CBR defense capabilities to the warfighter.  



Emphasis areas are derived from National Strategies, senior leader guidance, and CBDP community priorities.  The four key emphasis 



areas are: medical countermeasures (MCMs), diagnostics, biosurveillance, and non-traditional agent (NTA) defenses. 



 



Medical Countermeasures 



 



The National Strategy for Countering Biological Threats emphasized the importance of developing MCMs to reduce impacts of 



outbreaks of infectious disease whether of natural, accidental, or deliberate origin.  Homeland Security Presidential Directive (HSPD)-10, 



“Biodefense for the 21
st
 Century,” and HSPD-18, “MCMs Against Weapons of Mass Destruction,”  directed U.S. government agencies 



to “conduct joint development and procurement of medical countermeasures” throughout the Interagency and with international partner 



nations. MCMs include capabilities to protect the warfighter against CBR threats and mitigate illness, suffering, and death. MCMs will 



provide end-to-end countermeasures against emerging infectious diseases, genetically engineered threats, naturally occurring biological 



phenomena, novel chemical agents, and radiological threats.  Program efforts include core medical efforts aimed at developing and 



delivering pretreatments/prophylaxes and therapeutics to the warfighter.  MCMs in development by the CBDP traditionally fall into one 



of two categories: 1) pretreatments/prophylaxes such as a plague vaccine and 2) post-exposure, pre/post-symptomatic therapeutics such 



as the Hemorrhagic Fever Virus therapeutic.   



 



Diagnostics  



 



Diagnostic and analytic-related efforts are a centerpiece of the CBDP’s comprehensive capability to counter CBR threats and 



characterize CBR attacks or events by diagnosing causative agents of disease and providing situational awareness of threat agents in the 



environment. The CBDP has resourced a robust portfolio that includes S&T of CBR diagnostics, systems development and procurement 











 



of point-of-need/point-of-care diagnostic equipment, and continuous assay development and procurement to support fielded and 



developmental diagnostic or analytic platforms. 



 



Biosurveillance  



 



The CBDP is a key contributor to the Department’s efforts in support of the National Biosurveillance Strategy and its goal “to achieve a 



well-integrated national biosurveillance enterprise that saves lives by providing essential information for better decisionmaking at 



all levels.” The CBDP focus and support are aligned with the four enabling capabilities outlined in the National Biosurveillance Strategy.  



These are; integrate capabilities, build capacity, foster innovation, and strengthen partnerships.  Key CBDP efforts include; focusing on 



the ability to strengthen and integrate capabilities that provide awareness of endemic pathogens in the environment along with warning 



and characterization of biological attacks or events (analysis and diagnostics) for decision-making; improving the ability to find, track, 



interdict, and eliminate biological weapons and threats directed against our warfighters and citizens; and strengthening our ability to 



conduct forensics and attribution and to prevent re-attack. The CBDP capabilities represent both pre-event (early warning and 



indications) and post-event (effective consequence management and persistent surveillance for re-emergence) activities necessary to 



improve early warning and characterization of man-made (i.e., genetically engineered/synthetic biological agents) and naturally 



occurring (i.e., emerging infectious diseases and the re-emergence of pathogens from zoonotic reservoirs) disease outbreaks in near real-



time.  The CBDP is integrating/leveraging various capabilities being developed in other areas across the DoD, Internationally, and within 



the Interagency in order to provide an enhanced biosurveillance capability. 



 



Non Traditional Agent (NTA) Defense  
 



The 2010 QDR directed the DoD to increase resources for R&D of countermeasures and defenses to NTAs in concert with interagency 



partners.  DoD efforts supporting NTA defense are a key part of an integrated National effort supporting Research, Development, and 



Acquisition of defensive capabilities.  The CBDP works to: 



 



 Develop technologies that address existing and emerging NTAs in the near-, mid-, and far-term, including the ability to address 



multiple capability gaps and provide multi-layered and integrated defenses to NTAs  



 Strengthen and integrate capabilities that provide warning of attack, barrier protection, and both pretreatments/prophylaxes and 



post-exposure treatments  



 Field faster, more flexible consequence management capabilities on the battlefield and in the homeland  



 Develop capabilities, policies, and plans that enable us to act swiftly to save lives and restore the effectiveness of contaminated 



areas.  



 











 



 



CBDP Support to FY15 Resource Priorities to Counter Biological Threats (Presidential Policy Directive-2) 



 



The CBDP program activities directly support the 2015 resource priorities for Countering Biological Threats. The policy priorities spell 



out three focus areas supported directly or tangentially by the CBDP program: 1) Prevent avoidable epidemics 2) Detect threats early and 



3) Respond rapidly and effectively.  All three priority areas are addressed throughout the CBDP S&T, Advanced Development, and 



Procurement efforts. 



 



Summary 



 



The CBDP continues to effectively meet today’s highest priority needs for DoD CBRN defense solutions while shifting to establish the 



agility and flexibility necessary to rapidly adapt to the evolving strategic landscape.  This ongoing transformation ensures that currently 



available technologies are produced, procured, and provided swiftly and that cutting-edge technologies are harnessed to provide 



improved capabilities in the future.  The DoD CBDP continued to enhance CBRN readiness to counter known and emerging threats and 



collaborated with other Government agencies to foster exchange of knowledge and coordination of CB defense-related activities.  This 



budget request supports the CBDP as a Joint Force enabler fulfilling the needs of the Warfighters to ensure that they are trained, 



equipped, and resourced to complete missions in CBRN environments now and in the future, preserving the security and freedom of our 



nation.  
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